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Safety Outcome 1, Item 2A 
Improvement Goal: The percentage of repeat maltreatment of 
children will decrease from 10.7 percent in 2000 to 8.9 percent by no 
later than March 31, 2005. 
 

March 31, 2005:  
 

Frequency of Measurement: Measurement of progress toward 
national data standards using AFCARS and NCANDS data will be 
reported every six months.  In addition, quarterly C-CFSR reports will 
show quantitative progress on improvement and completion of action 
steps by county.  
 
 
By June 30, 2004, we expect to improve by 0.9 percent. 
 

AFCARS/NCANDS Semi-Annual 
Measures – 
 
 
Dec 2003:  11.2% 
June 2004: Not yet available 
Dec 2004: 
June 2005:   

C-CFSR Quarterly Data –  
 
March 2004: 11.3% (from 
3rd qtr 2003) 
June 2004: 11.1% 
(from 4th qtr 2003) 
Sept 2004: 8.9% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when this outcome for children improves from 10.7 percent to 8.9 
percent by no later than March 31, 2005, and all action steps are 
completed. 

Date Improvement Goal Achieved: 10/7/04 
 
Date all Action Steps completed: 

 
Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  
High performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their 
level of performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising 
practices and commit to specific action steps for implementation. In Los Angeles, the County has implemented a standardized 
approach to safety and risk assessment on all referrals.  The County is in the process of implementing this same process at all key 
decision points in the life of a case (Emergency Response, Family Maintenance, Family Reunification, Permanent Placement). Further 
the County is developing a comprehensive needs assessment that will be applied to all children entering the system.  The CDSS will 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

use the C-CFSR quarterly performance information to track progress in Los Angeles in meeting performance targets, and provide 
technical assistance (see glossary) to improve assessment practice and to coordinate access to services for families CDSS will track 
each county’s action steps and report progress quarterly. 
Cross-reference to  Item 2b, Action Step 5; Items 3&4 Action Step 1; Item 5 Action Step 1  
CDSS will convene a promising practices 
exchange meeting with the 10 largest 
counties 

9/04 CDSS will arrange a meeting place and time; send out meeting notice. 
 Completed. A meeting was arranged for September 23, 
2004, and notices sent out. 

 
CDSS will lead “Promising Practices Exchange” meeting. 

 Completed. A conference call was held with the ten 
largest counties on September 23, 2004 to initiate this 
action step.  Participants included representatives from 
Los Angeles, San Diego, San Bernardino, Sacramento, 
Riverside, Alameda, Orange, Santa Clara, Fresno, and 
San Francisco Counties. County self-assessment data 
was reviewed, and representatives discussed 
approaches they followed in relation to targeted 
outcomes.  All counties are in the process of 
submitting policies / descriptions concerning their best 
practices to address Repeat Maltreatment, as well as 
address other safety, permanency and well-being 
outcomes.  These submissions will be reviewed and 
considered for implementation by high priority 
counties.  

 
CDSS will develop a list by county of 
specific actions to be completed. 

10/04 In partnership with the counties, CDSS will develop action steps for 
adoption by each county.  Primary consideration for an action step is 
that it must be implemented in time to impact PIP target of 6/30/05. 
No report due this quarter. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

CDSS will track county progress provide 
technical assistance and report quarterly 
on county progress. 

6/05 CDSS will utilize the C-CFSR Quarterly County Data Reports and 
System Improvement Plans as a mechanism for reporting county 
progress. 
No report due this quarter. 
 
CDSS will provide technical assistance to counties. 
No report due this quarter. 
 
CDSS will report on county progress in the PIP quarterly report. 

 See above tasks. 
Promising Practices of high performing 
counties will be identified. 

09/03 
 

The CDSS will review safety practice literature (07/03) 
 Completed 7/03. 

 
Using C-CFSR (Matrix #1A&B) CDSS will identify and develop a list of 
high performing counties for the performance indicator in this specific 
improvement goal (07/03) 

 Completed: The C-CFSR process began implementation in 
the first quarter of 2004, and counties received their 
individual data. High performing and high priority counties 
were identified. 

 
Using both online (CWS/CMS) and onsite reviews, CDSS will identify 
and document successful hotline, intake, risk/safety/needs 
assessments, procedures, systems and program practices (07/03) 

 Completed.     
 
CDSS will develop a Promising Practices Guide which will include 
model procedures, systems and practices (08/03) 

 Completed. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
CDSS will release guide to all counties in an ACIN as a resource to all 
counties. (09/03) 

 Completed. The Promising Practices Guide was completed 
09/30/03, approved, and distributed to counties via ACIN.  
The ACIN (number I-65-03) is available to all counties on 
the CFSD website. 

Los Angeles County will implement a risk 
assessment process at all key decision 
points within the life of the case 

11/03 A training plan was developed to implement on a priority basis as 
follows: 
All Los Angeles County Hotline staff have been trained in 
completing assessments and are using decision tree protocols.  

 Completed 2/03.   
All Los Angeles County Emergency Response workers have been 
trained and started using risk and safety assessments for all 
referrals.   

 Completed 4/03. 
All Los Angeles County Emergency Response workers were trained 
and started using the strengths and needs assessment.  

 Completed 4/03. 
All Los Angeles County Family Maintenance and Family 
Reunification staff will be trained in risk and safety assessments to 
ensure the safety of children in-home as well as those returning 
home.  In addition, they will be trained to use the strengths and 
needs assessment and begin using them (11/03). 

 Completed. All FM, FR and PP workers and their 
supervisors in the County have been trained on the use 
of the safety and risk assessment, family strengths and 
needs assessment and reunification tools. As of March 
2004, all offices are utilizing the SDM tools.   

All new staff will receive training, and refresher training will be 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
available as needed beginning 04/03. (06/05) 

 Completed 04/03. New staff and refresher training is 
available. 

CDSS will provide technical support on 
the implementation of risk assessment in 
Los Angeles county  

06/05 Beginning 10/02 and as needed, CDSS and our contract staff will 
continue to provide focused technical assistance to assist Los 
Angeles County in the full implementation of risk assessment. 
(06/05) 

 The National Council on Crime and Delinquency’s Children 
Research Center continued to provide technical assistance 
on the implementation of risk assessment to Los Angeles 
County during the quarter. Full implementation of the risk 
assessment has been completed in Los Angeles County as 
of March 2004, but technical assistance continues to be 
provided as needed.  

 Update: CRC conducted a site visit on July 20, 21 & 22 
to Los Angeles County. They reviewed SDM Response 
Priority tool completion at the Hotline. They also 
reviewed Safety and Risk tool completion at the 
Emergency Response Command Post, the Belvedere 
office, the Lakewood Office, the Metro North office, the 
Torrance office and the Wateridge office. Specific 
feedback was provided to each office noting strengths 
and items for improvement. 

CDSS will monitor the implementation of 
risk assessment in Los Angeles County 

06/05 The CDSS will report quarterly on the status of  implementation and 
the technical assistance provided (09/03, 12/03, 03/04, 06/04, 
09/04, 12/04, 03/05, 06/05) 

 See above tasks. 
 SDM has been fully implemented in Los Angeles County, 
and all offices are utilizing the SDM assessment tools. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

 The SDM Utilization Report was launched in March 2004.  
This report monitors staff use of the Safety and Risk 
Assessment tools department-wide. Sample Detention, 
Jurisdictional, Dispositional and Status Review Court 
Reports have been developed and utilized in training to 
provide staff concrete examples of SDM assessment tool 
integration into these reports.  These tool samples are 
available online for staff access. 

 Update: The SDM Utilization Report was expanded to 
include reporting on Risk Reassessment and 
Reunification Reassessment tools.  The reports were 
posted on the LAKids system during the first week of 
Sept. 2004, and are updated for staff use.  

 All Emergency Response workers, supervisors and 
Dependency Investigators (a total of 460 staff) have 
been trained on the use of the Family Strengths and 
Needs Assessment, Investigation Narrative and the 
sample Detention report.  

 
Action Step # 2: The CDSS will develop a legislative proposal to modify the current 12-month limit on Family Maintenance Services. 
This change will allow counties to have appropriate flexibility and enough time to ensure child safety and improved family functioning 
before closing a case.  Upon passage of legislation, CDSS will implement statewide. (Cross-reference to Safety Outcome 2, Item 3 & 
4; Permanency Outcome 1, Item 5) 
Prepare a policy analysis, including legal 
issues to identify the issues/problems 
with the statute as currently written.  
Discuss issues and decide if 
statutory/regulatory changes are 
necessary. 

04/03 The CDSS completed policy analysis as part of documentation of 
changes necessary for PIP (04/03). 

 Completed. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

Analyze fiscal impact (including cost 
avoidance for re-entries) if the 12-month 
limit were extended. 

05/03 The CDSS completed fiscal analysis as part of May Revise to the 
Governor’s Budget (05/03). 

 Completed. 
Submit proposal 05/03 Introduced language into Trailer Bill as part of the May Revise 

(05/03). 
 Completed. A legislative proposal was developed by CDSS 
and submitted in May 2003 to the Legislature for possible 
inclusion in budget trailer language.  A decision by budget 
committee staff was made not to include the language at 
that time pending further policy discussions about the 
proposal. 

 The legislative proposal was resubmitted to the Legislature, 
and was introduced in a bill, Assembly Bill 2795 (Wolk) on 
February 20, 2004. 

 Update: The bill has been signed by the Governor, and 
was chaptered on August 30, 2004. It takes effect on 
January 1, 2005. 

If legislation passes, implement through 
All County Letter (ACL) and regulation 
processes as needed. 
 

09/03 (assumes 
legislation passes 
on 7/1/03) 

The CDSS will identify implementation issues, including fiscal, 
claiming, regulation changes, initial and ongoing training needs and 
CWS/CMS changes (07/03). 

 Legislation has just passed, but is not yet effective. Fiscal, 
claiming, regulation, training and CWS/CMS changes are 
beginning to be identified. 

 
The CDSS will draft, with County input, an implementing ACL 
incorporating necessary initial implementation instructions including 
countywide level staff training instructions, procedures and system 
changes.  ACL will instruct counties to ensure all FM case carrying 
staff and supervisors be trained on this change within 30 days of 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
receipt of letter (08/03). 

 Legislation has recently been passed, but is not yet 
effective. An ACL will be drafted. 

 
CDSS will issue implementing ACL, which as a formal policy letter has 
full authority to implement new provision of law (09/03). 

 See above task. 
 
CDSS will incorporate this change into statewide training curriculum.  
(09/03). (Cross reference to Systemic Factor 4 Items 32 and 33.) 

 Legislation has just passed, but is not yet effective. Training 
needs on this topic will be identified. 

 
CDSS will initiate CWS/CMS change process request and include in 
first available system update, interim workaround instructions will be 
provided, if feasible, to the counties as appropriate (09/03). (Note-If 
CWS/CMS change requires Federal IT approval, implementation will 
be delayed).  

 Legislation has just passed, but is not yet effective. 
Discussions about CWS/CMS changes have been initiated. 

  CDSS will begin regulation change process (9/03); regulation 
changes take approximately nine months--ACL remains in force 
during the interim time period. 

 After the ACL is issued, work on regulations may begin. 
CDSS will monitor implementation 06/05 CDSS will track quarterly, using the CWS/CMS, the increase in 

cases where services are extended beyond 12 months in order to 
ensure county implementation of this law and policy change 
beginning (12/03, 03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

Legislation has just passed, but is not yet effective. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

Therefore, no changes in data will yet be evident. 
Action Step #3: The CDSS, will work with the California Department of Mental Health (DMH), the California Department of Alcohol and 
Drug Programs (ADP), County Welfare Directors Association (CWDA),  Chief Probation Officers of California (CPOC), the associations 
representing the county mental health directors, alcohol and drug program directors (Proposition 36 funding), and the local county First 
Five Association and the State First Five Commission to ensure that children and families in the California child welfare services system 
receive the appropriate priority for services across systems.  The main part of this effort, however, will occur as part of the C-CFSR 
county self-assessment and planning process described in the introduction.  The state will review and approve the county plans and use 
this information to identify and remove any systemic barriers identified by counties. In addition, as part of the C-CFSR county self-
assessment process, the state will review and approve the county plans and use this information to identify and remove any systemic 
barriers identified by counties.   (Cross-reference to Permanency Outcome 1, Item 5; Well-Being Outcome 1, Item 17; Systemic 
Factor 5, Item 36) 
The CDSS Deputy Director of Children 
and Family Services, along with the 
CDSS Deputy Director of Welfare to 
Work, will convene monthly meetings 
with program deputy directors at the 
Departments of Alcohol and Drug 
Programs, Heath Services, Mental 
Heath, Developmental Services, Justice 
and Education to ensure cross-
departmental coordination and 
implementation of the PIP and Redesign 
efforts.  This group is called the 
“Interagency Child Welfare Services 
Team” and will focus on optimizing good 
outcomes for children and families 
served in common between and among 
departments. 
 

06/05 Letter of invitation sent by Director Saenz to directors of named 
departments   (May 13, 2003) 

 Completed. 
 
Appointments made by respective directors (05/03) 

 Completed.   
 
First meeting held May 21, 2003; regular monthly meetings to begin. 
(06/05) 

 Meetings this quarter were held July 23, August 27, and 
September 24, 2004. 

 At the July 23 meeting, the Interagency Child Welfare 
Team members confirmed that while its’ purpose and 
goals are broader, a focus on the child welfare system 
(CWS) continues to make sense as a place to start.  
The CWS system improvement goals establish 
concrete, “noble” objectives that they can work 
together to achieve.  Members described the benefits 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

of their participation on the Team as including: 
 Helps in looking across agencies and within my own 
agency to see how different programs and services 
may be related and contribute to achieving better 
outcomes for shared populations. 

 Builds interagency relationships with agencies outside 
my field. 

 Establishes working relationships with agencies 
outside my field. 

 Creates a neutral space for identifying common issues 
and problem solving. 

 Demonstrates to key stakeholders, like the foundations 
and counties, a high level state commitment to 
collaboration. 

 There was consensus that developing the work plan is 
a good next step to achieving the Interagency Team’s 
purpose and goals. Establishing and achieving work 
plan deliverables will show accomplishments that 
demonstrate the Interagency Team’s value and 
effectiveness to key stakeholders.  It will also help to 
clarify the role that each agency is expected to play. 

 
Update on Fiscal Proposal: 

 Governor has signed AB 2496, which creates a child 
welfare improvement fund.  This establishes the 
mechanism for the State to accept, process and match 
contributions from private entities such as 
foundations. 
Confirmed funding for the Fiscal Proposal.  First 5 is 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

interested, and their funding commitment is pending.   
 Received a tentative budget from the California 
Institute for Mental Health (CIMH) which is somewhat 
more than original budget, but can be achieved with 
the addition of First 5 funding. 

 CDSS is drafting contract with CIMH. 
 Outcomes and Indicators by System (e.g. a Statewide 
Information System Or Case Review System). 

 The draft Fiscal Proposal contract was reviewed.  The 
contract will show the connection to achieving 
compliance with the federal Program Improvement 
Plan (PIP) and California Child and Family Service 
Review (CFSR) requirements and a clear relationship to 
CWS. 

 Efforts to resolve already identified fiscal issues will 
not be delayed pending the implementation of the 
Fiscal Proposal.  A goal of the Fiscal Proposal is to 
create a mechanism (the State Program and Fiscal 
Officer Team, SPFOT) where issues can be identified 
and addressed and policy recommendations can be 
made directly to the Interagency Team.  The Fiscal 
academies are one way to create two-way 
communication on such issues. 

 
 Interagency Team Work Plan – The Interagency Team 
agreed to develop a Work Plan to accomplish its goals.  
The Work Plan should address priority interagency 
issues identified by the counties in their CFSR Self-
Assessments. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

Safe from the Start – A brief overview of the Attorney 
General’s Safe from the Start project was provided.  
This project has provided educational sessions to 
State and local leaders on how children are impacted 
by exposure to violence and is providing technical 
assistance to communities who seek to address issues 
surrounding childhood exposure to violence.  Partners 
have included California First 5, the California Health 
and Human Services Agency, and CDSS.  There was 
discussion on how to promote this program to local 
jurisdictions.  A representative from the Attorney 
General’s office will be invited to make presentations at 
an early implementing counties meeting and also to the 
counties that participate in the Breakthrough Series 
Collaborative (BSC) learning sessions. 

 
 At the August 27 Interagency meeting, the Team 
members highlighted significant developments in their 
budgets:  

 CDSS: SB 1612 has been passed by the legislature and 
would restore the $17 million in CW funds vetoed by 
the Governor in this year’s budget.  These funds have 
been allocated to the counties since ’98 for core CWS.  
Since these funds can be matched by federal dollars, 
this would result in an approximate $91 million loss, if 
the counties are not able to assume the $17 million 
expenditure.  There are good indications Governor 
would sign SB 1612. 
Department of Education: No massive cuts, but will be 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

assuming significant new work related to: (1) child care 
fraud investigations; and (2) monitoring counties’ 
compliance with the Williams lawsuit settlement, which 
relates to the provision of appropriate educational 
materials and safe and clean facilities. 

 Department of Mental Health: Children’s System of 
Care (SOC) was eliminated ($20 million).  This will 
reduce the structural support for interagency 
collaboration for children with higher end mental 
health needs.  On the other hand, Proposition 63, 
which is on the November ballot is polling at 2-1 “in 
support”.  If passed, this initiative would go into effect 
January 1st and is expected to result in an additional 
$600-$800 million annually to treat severe mental 
illness and provide some prevention services.  
Children/youth in the child welfare system are eligible 
for these services. 

 Department of Alcohol and Drug Programs: Did not 
experience significant cuts.  Will receive $7.5 million 
annually for the next three years from the Access to 
Recovery federal grant.  The grant provides for 
services to the teen population through a voucher 
system and could be used for families referred to 
community services through differential response. 

 
 The Interagency Team noted that sharing this budget 
information underscores areas for working together to 
enhance services and mitigate service cuts.  It was 
agreed that a more in-depth analysis could be 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

conducted by the State Fiscal/Program Officer Team 
(SPFOT) or could be considered as a key activity for 
the Interagency Team Work Plan. 

 
 Interagency Team Work Plan: There was discussion 
that the counties’ CFSR System Assessments reflected 
a serious commitment of time and effort by the 
counties.  A summary of findings from the counties 
systems assessments was discussed.  It was agreed 
that this information would help to inform the 
development of the Interagency Team Work Plan.  It 
was discussed that the Interagency Team should 
consider work plan activities that would help to 
achieve shared goals. 

 
 At the September 24th meeting of the Interagency Child 
Welfare Team, the California Performance Review 
(CPR) was discussed.  It includes a proposal to create 
a “Center for Children and Families” to provide for 
focused leadership and policy development on 
children and family issues across health and human 
services.  This model is similar to what many states are 
doing.  The Interagency Team could be considered an 
example of that model. 

 
 SB 1612, which restores $17 million in core child 
welfare services funding, is pending action by the 
Governor.  These augmentation funds have been 
allocated to the counties since ’98.  The counties have 
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been very concerned about the loss of these funds and 
the impact it has on their ability to implement the child 
welfare services system improvement.  Since the 
Administration is very supportive of the child welfare 
system improvement efforts, CDSS is optimistic that 
the Governor will sign this bill. (Note: the bill was 
subsequently signed). 

 
 Update on the Fiscal Proposal Contract: As approved 
by the Interagency Team at the August meeting, CDSS 
is pursuing a contract with UC Davis for the Fiscal 
Proposal.  The scope of work (SOW) has been 
developed and the contract will be submitted to the 
CDSS contracts branch next week.  The goal is to 
convene the State Program/Fiscal Officer Team 
(SPFOT) in October and the Fiscal Academies in 
January.  County representatives will be included in 
the SPFOT to help with planning. 

 
 Interagency Work Plan Update: The Interagency Team 
reviewed the work plan criteria which will be used to 
help determine the activities that they will work on 
together.  The criterion regarding resources was 
amended to read: “Achievable within identifiable 
resources, e.g., Fiscal Proposal”.  Proposition 63 was 
identified as a good example of how the work plan 
would evolve to include emerging opportunities, since 
the passage of this proposition can strengthen 
services to children and families served by a number of 
agencies.  If the Proposition passes, an assessment of 

Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

the interagency opportunities and actions could be 
added to the work plan.  Several members expressed 
interest in identifying ways to support education in 
implementing AB 490 by improving services to children 
in the child welfare system with mental health and 
substance abuse needs.  In reviewing the sample work 
plan activities, it was agreed: 

 The Fiscal Proposal meets the criteria for inclusion on 
the work plan. 

 The activity related to confidentiality meets the criteria.  
The description of this activity and deliverables needs 
to be modified to show a focus on the issues identified 
by the counties. 

 An activity related to addressing issues associated 
with the nexus between AOD, Mental Health, and CWS 
will be developed for the work plan.  ADP will lead this 
activity.  It was suggested that this activity include the 
participation of the courts. 

 Activities related to education and developing a core 
set of common indicators should be explored. 

 
 CDSS will follow up with CWDA about county 
participation with the Interagency Team.  It was 
proposed that the counties could provide feedback on 
the work plan.  For this reason, it was suggested that 
the issue of county inclusion, specifically: (1) the 
purpose for county participation; and (2) who should 
participate, should be reviewed following the review of 
the next iteration of the work plan. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
First item of business will be development of a Team Charter 
outlining purpose, membership, first tasks and timelines. Areas of 
focus for the Team include: identifying and removing interagency 
systemic barriers to accessing services; coordination of services at 
the state and local levels; leveraging of funds across program 
areas; policy development to promote service coordination and 
integration.  (09/03) 

 Completed.    
CDSS will share a copy of the charter with ACF. (09/03) 

 Completed.  
The Team will be informed, on an ongoing basis, by the C-CFSR 
process including self-assessments and SIPs. (09/04) 

 Beginning 9/03, the team has been briefed as to the C-
CFSR process, and they will begin receiving information 
regularly after the county self-assessments and SIPs are 
submitted 6/04 and 9/04, respectively.   

 Update: As reported above, at the August 27 
Interagency Team meeting, there was discussion that 
the counties’ CFSR System Assessments reflected a 
serious commitment of time and effort by the counties.  
A brief summary of findings from the counties’ self 
assessments was discussed. 

 
The Interagency Team will prioritize and make recommendations 
based on the CDSS analysis (12/04) 
No report due this quarter. 
Policy changes will be implemented through appropriate regulatory, 
statutory instructions to county agencies beginning 09/04. (06/05) 

As reported above, the Interagency Team has been 
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briefed as to findings from the counties’ self 
assessments. They will soon be briefed as to the 
findings from the counties’ self improvement plans, 
which were just received a few weeks ago. From there 
they will begin to evaluate if any policies need to be 
formulated or modified. 

The Interagency Team, as appropriate 
will implement changes within their areas 
of responsibility. 

06/05 CDSS will review all counties’ self-assessments and compile and 
analyze the data on service array, gaps and barriers beginning 09/04. 
(06/05) 

 As reported above, at the August 27 Interagency Team 
meeting, there was discussion that the counties’ CFSR 
System Assessments reflected a serious commitment 
of time and effort by the counties.  A summary of 
findings from the counties’ self assessments was 
discussed. 

 
CDSS and other interagency departments will provide technical 
assistance to high priority counties, i.e., counties that have identified 
significant gaps in the service array, including providing counties 
guidance on strategies for improving building capacity and access to 
services – to be included in the county SIP beginning 1/05. (06/05) 
No report due this quarter. 
 
CDSS will review all SIPs and compile and analyze the information 
contained in the SIPs.  Based on this analysis make appropriate 
recommendations for the federal and state governments, including 
resource issues as well as other state and federal level issues.  CDSS 
will share these findings with the Interagency Team. (03/04, 06/04, 
09/04, 12/04, 03/05, 06/05) 

The county self assessments were due June 30, 2004, 

Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

and the SIPs were due by September 30, 2004.  As 
reported above, at the August 27 meeting, there was 
discussion that the counties’ C-CFSR self assessments 
reflected a serious commitment of time and effort by 
the counties.  A summary of findings from the counties 
self assessments was discussed. 

 After the review and analysis of information contained 
in the SIPs has been completed, the information will be 
shared with the Interagency Team. 

CDSS will monitor implementation of 
state/county changes in policy, 
procedure and regulation recommended 
by the interagency work group. 

06/05 CDSS will track and report quarterly on completion of the Interagency 
Teams recommendations. (03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

 See above tasks. 

Action Step #4: The CDSS will begin developing and implementing the California Comprehensive Safety Assessment System that 
includes determining levels of safety, risk, parental protective capacity and family strengths and needs throughout the life of the case.  
(Cross-reference to Safety Outcome 1, Item 2B; Safety Outcome 2, Items 3 & 4; Permanency Outcome 1, Item 5; Well-Being 
Outcome 1, Item 20; Systemic Factor 5, Item 37) 
The Safety and Practice Workgroup of 
the CWS Stakeholders Group 
determined effective elements of current 
safety assessment tools in use 
throughout the country for in the 
development of an approach to the 
assessment of safety, risk, parental 
protective capacity, and family strengths 
by California’s counties. 

08/03 Research and analysis of national safety and risk assessment 
processes completed. (06/02). 

 Completed. 
 
Safety and Practice Workgroup formed (10/02). Consultants selected 
to support workgroup in development of California’s safety, risk and 
protective capacity assessment (11/02). 

 Completed. 
 
Research, analysis, and constructs of California’s safety, risk and 
protective capacity assessment approach (06/03). 

 Completed.   
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
Completion of California’s approach to the safety assessment, 
including tools and how they apply to both in and out-of-home care. 
(08/03) 

 Completed. Research and analysis was completed, and the 
report submitted to CDSS 9/03.  

Los Angeles and ten other counties (see 
Glossary) will begin testing the California 
Comprehensive Safety Assessment 
System that embodies the approach 
developed by the Safety and Practice 
Workgroup.  Safety and risk components 
will be implemented, as well as a 
strengths and needs assessment 
component.  The strengths and needs 
assessment will be used to determine 
the level of family need in key service 
areas and be utilized for case planning 
and service provision.  These 
assessments will be conducted 
throughout the life of the case.  The use 
of safety assessment tools that embody 
the approach developed by the Safety 
and Practice Workgroup will be fully 
implemented in Los Angeles and the 
other two test site counties. 

06/05 Begin testing the approach to safety assessment through the 
application of safety assessment tools in Los Angeles and ten other 
(09/03).   

 Testing has begun. To assist counties in integrating the 
safety assessment approach, differential response and 
other practice strategies, a Request for Application (RFA) 
was sent to all 58 counties in April 2003.   A total of $2.6 
million in CDSS incentive funds was provided to counties to 
assist them with planning, assessing and developing 
implementation strategies for comprehensive safety 
assessment, differential response and other practice 
improvements.   

 Early implementing counties (eleven counties, including 
Los Angeles) began meeting in September 2003, and have 
received support and technical assistance in the areas of 
CWS Redesign Implementation Guide modules; safety, risk 
and protective capacity assessment tools; and 
standardized practice planning.  

 Also discussed was the work being done on the California 
Comprehensive Safety Assessment System and the three 
track protocols associated with Differential Response. 

 
CDSS will provide technical assistance, in the form of onsite training of 
staff and monitoring of use of tools, to Los Angeles and ten other 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
counties to test the California Comprehensive Safety Assessment 
System beginning 09/03. (06/05) 

 Beginning 9/03, CDSS selected 11 counties, including Los 
Angeles, to be early implementers (Cohort 1) as part of 
Redesign.  As part of this process (see #1 above), counties 
tested the approaches to safety assessment. 

 Members of the 11 early implementing counties are 
continuing to receive training, support and technical 
assistance from CDSS and from consultants on the safety 
assessment process.  

 
The California Comprehensive Safety 
Assessment System will be evaluated 
and recommendations will be made for 
any system adjustments and the need 
for statutory authority before expanding 
the number of counties using it. 
 

06/05 CDSS will evaluate the test results and make any necessary 
adjustments to safety assessment process/tools/training (06/05). 
No report due this quarter. 

The California Comprehensive Safety 
Assessment System is implemented in 
11 counties. 

06/05 Counties will be selected to begin preparation to utilize the new 
approach to safety assessment.  Counties will have detailed 
implementation plans developed through the Request for Applications 
(RFA) planning process which are approved in advance by the CDSS. 
(01/04) 

 Completed. The assessment approach was examined 
closely during the first quarter of 2004 by workgroups 
attended by the 11 county child welfare directors and their 
line staff.   

 The workgroups and Team are working to reach consensus 
on the details of how the approach and tools help 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

determine which response paths a referral receives, and 
how to best assess and serve children and families 
throughout the life of the case.   

 On September 24, 2004, representatives from eleven 
counties designated as early implementers for the 
Child Welfare System Improvement and 
representatives of CDSS met to continue work on the 
Standardized Safety Approach. The work group met to 
define deliverables and to develop a detailed 
implementation plan. 

 
CDSS and the 11 counties will assess safety, risk and family 
protective capacity, and validate the elements to be included in the 
standardized safety system including identifying changes in practice, 
and statute and regulation, as well as resources needed to rollout 
statewide (06/05) 
No report due this quarter 
 
Counties will implement system by training county CWS staff, testing 
the process in each county and fully implementing in each of the 11 
counties. (06/05) 
No report due this quarter 
 

The CDSS will facilitate and monitor 
development of a safety, risk and 
parental capacity assessment system 
and begin planning for including in 
CWS/CMS 

06/05 CDSS will report progress of the implementation of the safety 
assessment approach in each county, including staff training and 
development of procedures quarterly. (06/04, 09/04, 12/04, 03/05, 
06/05). 

 See previous tasks. 
Action Step #5: The CDSS will develop and implement a framework for a differential response system as part of the CWS system 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

improvements.  (Cross-reference to Safety Outcome 2, Items 3 & 4; Well-Being Outcome 1, Item 17; Systemic Factor 5, Item 36) 
The differential response framework will 
be developed to include elements 
necessary to meet the needs of children 
and families.  Elements of the design will 
include: 1)  structures and protocols 
necessary for communities to build 
capacity, develop resources and create 
partnerships to create an array of  quality 
services and; 2)  assessments, tools and 
protocols for counties to respond to the 
needs of children and families from 
hotline screening protocols on how to 
assess and engage with families, 
identifying service needs, skills on 
connecting families to community 
resources and finally, ensuring 
appropriate follow up that families 
received services. 

06/03 A RFA was sent to all 58 California counties (04/03) to solicit 
proposals on implementing elements of the Redesign and 51 counties 
have responded and will receive planning grants to prepare for 
implementation of various elements (05/03). 

 Completed. 
The CWS Stakeholders Workgroup Differential Response and Case 
Resolution will complete the differential response framework (06/03). 

 Completed.  

Los Angeles and ten other counties will 
implement in order to test the 
implementation of differential response 
system. 

07/04 Los Angeles and ten other counties will begin implementation of 
differential response in targeted communities 09/03. (03/05) 

 Implementation has begun.  On September 23, 2003, 
eleven counties were chosen as early implementing 
counties, and include Los Angeles County.  

 Currently, CDSS is developing and testing a screening 
process that includes a differential response protocol 
utilizing three paths of service delivery:  1) CWS High 
Risk Intervention, 2) CWS Intervention, along with 
Community Partners, and 3) Intervention with 

 
 



California Program Improvement Plan 
Quarterly Report 

Reporting Period: July – September 2004 
 
Modified 11/03/2004 

 
 
 

24 

Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

Community Partners only.   
 Several million dollars have been budgeted for 11 
counties to support the following activities:  1) 
Protocol Development, 2) Implementation Planning, 3) 
Development of Community Resources, 4) Staff and 
Community Partner Training, 5) Confidentiality 
Assessment, 6) Implement ion in Specific 
Communities, and 7) Evaluate Effectiveness. 

 These 11 counties, which include Los Angeles, 
Stanislaus, San Mateo and eight other counties, are the 
first group scheduled to begin testing the differential 
response system. 

 The initial testing of differential response includes:  1) 
developing plans in each county for initial 
implementation in select geographic areas and/or with 
targeted client groups, 2) assessing and developing 
the capacity of community partners to respond to 
selected families, 3) training county and community 
partner staff, and 4) implementing differential response 
in select geographic areas and/or with targeted client 
groups within each county. 

 Additionally, CDSS staff and our consultants will 
monitor and evaluate each county’s progress.  This 
includes providing: 1) ongoing technical support to all 
implementing counties, 2) training, 3) resource 
development strategies and 4) leveraging existing 
resources. 

 
Eleven counties will be selected to begin advanced training in 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 
preparation for implementing differential response including training, 
resource development and protocols (04/04) 

 Completed. The 11 counties have been selected and 
include Los Angeles, Stanislaus, San Mateo and eight 
other counties. These are the first group scheduled to begin 
testing the differential response system. 

 
Implement differential response in 
targeted communities in each county. 

06/05 CDSS and the 11 counties will implement by: (1) finalizing a screening 
system that utilizes the safety, risk and family protective capacity 
assessment system and establish criteria for  each differential 
response path, (2) complete an assessment of necessary statute and 
regulatory changes needed, including confidentiality laws and 
regulations necessary to implement differential response, and (3) 
develop criteria for evaluating the effectiveness of the differential 
response approach. (06/05) 
No report due this quarter. 
 
All eleven counties have agreed to implement in specific communities 
by (1) developing plans in each county for initial implementation in 
selected geographic areas and/or with targeted client groups, (2) 
develop community partnership capacity to respond to referrals of 
selected families, (3) train staff and selected community partner staff, 
and (4) implement differential response in selected geographic areas 
and/or with targeted client groups within each county (06/05) 
No report due this quarter 
 
CDSS will provide ongoing technical support to all implementing 
counties through our consultants on training, resource development 
strategies and leveraging existing resources beginning 05/04. (06/05) 

 See tasks above. 
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Safety Outcome 1, Item 2A 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

The CDSS will monitor the progress of 
implementation of differential response in 
the targeted communities in each county.
 

06/05 CDSS will track completion of implementation plans and quarterly data 
from the C-CFSR on hotline calls, responses, intake and services as 
measured from point of county implementation to ensure progress.  
(09/04, 12/04, 03/05 and 06/05). 

 See above tasks. 
 
CDSS will (1) facilitate county development of a screening system, (2) 
lead assessment of identifying necessary statutory and regulatory 
changes including confidentiality laws and regulations, (3) investigate 
other strategies for making state and federal funding available for 
community services, (4) form partnerships with foundations to bring 
additional resources to community partners, and (5) facilitate 
evaluation. (06/05) 
No report due this quarter 

Program Contacts -  Action steps 2, 3 & 5: Pat Aguiar;  Action steps 1 & 4: Wes Beers 
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Safety Outcome 1, Item 2B 
Improvement Goal: The percentage of maltreatment of children in 
foster care will decrease from 0.67 percent in 2000 to 0.53 percent no 
later than March 31, 2005.1 

March 31, 2005:  
 
 

Frequency of Measurement: Measurement of progress toward 
national data standards will be reported every six months from 
AFCARS/NCANDS.  C-CFSR quarterly reports will report quantitative 
progress on improvement by county and the completion of the action 
steps.   
 
By June 30, 2004, we will improve by 0.07 percentage points. 
 
 

AFCARS/NCANDS Semi-Annual 
Measures:  
 
Dec 2003:  0.81 % 
June 2004: Not yet available 
Dec 2004: 
June 2005:   

C-CFSR Quarterly Data: – 
 
March 2004: 0.87% (from 
3rd qtr 2003) 
June 2004:  0.90% 
(from 4th qtr 2003) 
Sept. 2004: 0.84% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: The goal will be achieved 
when the State’s rate of safety for children improves from 0.67 
percent, using the alternate data source for the year 2000, to 0.53 
percent by March 31, 2005.  All action steps will be completed. 

Date Improvement Goal Achieved:  
 
Date all action steps completed: 

 
Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
Action Step 1: Specifically, Los Angeles County is in the process of assessing and re-engineering all placement policies and practices 
with a focus on reducing incidents of maltreatment in out-of-home care.   CDSS will convene a meeting with the 10 largest counties to 
develop specific action steps to be implemented in each county based on county performance data and county self-assessments, in the 
areas of safety, permanence and well-being.  High performing counties, where performance data exceeds the PIP targets, will share 
promising practices that contribute to their level of performance.  High priority counties, where performance data is below State PIP targets 
will consider appropriate promising practices and commit to specific action steps for implementation.  CDSS will track each county’s action 

                                                 
1 The baseline data in the safety profile was set at 1.06 percent; however a recalculation using the same methodology resulted in a revised 
measure of .67 percent. 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
steps and report progress quarterly. (Cross-reference to Safety Outcome 1, Item 2a) 
 
Action Step # 2: The CDSS will work with counties to determine where additional support services may be needed for caregivers and 
identify resources that can provide support services for caregivers in counties (see C-CFSR matrix). 
Counties will identify support services 
needed and resources to meet the needs. 
Plans will be developed to provide services, 
and implemented. 

06/04 Counties will perform a countywide self-assessment process and identify 
strengths and areas that need improvement. (06/04) 

 Completed. Los Angeles County prepared a comprehensive 
self assessment as part of the new Outcomes and 
Accountability System.  The self assessment, which identified 
strengths and weaknesses throughout the County’s child 
welfare system, was submitted and has been reviewed.  In 
addition, the County has drafted and submitted a self 
improvement plan (due September 30), in which it identified 
areas that it plans to improve upon over the next year. 

 
CDSS will approve county System 
Improvement Plans (SIPs) 

09/04 Based on self-assessments, counties will develop SIPs including a 
strategy to recruit foster parents for special needs children (09/04). 

 Counties have drafted and submitted their self 
improvement plans, or SIPs, (due September 30) in 
which they outlined what areas they will be working to 
improve in the next year. 

CDSS will provide onsite technical assistance during both the self 
assessment and the SIP development based on data from the C-CFSR 
(Matrix Census data, 4A, B, C & E), survey and promising practice 
guides to focus on problem identification and proven successful 
strategies used by high performing counties to guide the development 
of county SIPs beginning 09/03. (09/04) 

Completed. Training on the new Outcomes and Accountability 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
System (AB 636) was offered to all counties. All counties 
received their county specific data during the first quarter of 
2004 to help them prepare their Self Assessments. Training was 
conducted for counties on data management and analysis. The 
CDSS assisted the counties to prepare their Self Assessments, 
which were due June 30, 2004. Details as to the technical 
assistance and program support provided are provided in Item 
31.  

 Training and technical assistance was provided, as the 
county SIPs were due September 30, 2004. They outline the 
counties’ program goals and timelines. (See Item 31 for 
more details). 

The CDSS will review and approve county SIPs, which will be received 
on a flow basis with all county SIPs, due and approved by the State. 
(09/04) 

 Counties have drafted and submitted their self 
improvement plans, or SIPs, (due September 30) in 
which they outlined what areas they will be working to 
improve in the next year.  The county SIPs are being 
reviewed by CDSS staff. 

 
CDSS will provide technical assistance 09/04 CDSS staff will provide written and onsite technical assistance, including 

resource based on specific counties’ assessed needs and gaps, to ensure 
that the unmet placement component of the SIP is effectively, efficiently 
implemented. (09/04) 

 Counties have drafted and submitted their self 
improvement plans, or SIPs (due September 30). SIPs are 
being reviewed by CDSS staff. 
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Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
Quarterly reports will document that the technical assistance has been 
provided. (03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

 See above tasks. 
CDSS will monitor implementation of county 
SIPs 

06/05 CDSS will document completion of all action steps and track the plans 
using C-CFSR (Matrix 4A, B, C, &E) and survey data to ensure 
appropriate level of placement resources are available to meet the 
placement needs of children. (03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

 See above tasks. 
Action Step #3: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterlyThe CDSS 
will ensure that Los Angeles County hotline staff receive targeted training early in the PIP in accordance with our overall Los Angeles 
County strategy. 
CDSS will give priority to training of hotline 
staff. 

06/05 All Los Angeles hotline staff were trained in completing assessments 
and are using decision tree protocols (completed 02/03). 

 Completed 02/03. 
CDSS, as indicated by safety outcome performance data from the C-
CFSR (1C, 1D &2A), will coordinate priority training for hotline workers 
and supervisors on appropriate and timely response to allegations of 
maltreatment in out-of-home care beginning 9/03. (06/05). 

 The C-CFSR process began implementation in the first 
quarter of 2004, and counties received their county data.  
Los Angeles County hotline staff received priority training 
(see above).   

 CDSS is working specifically with 11 counties in the area 
of safety, including on issues regarding this indicator. 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
They are: Contra Costa, Glenn, Humboldt, Los Angeles, 
Placer, Sacramento, San Luis Obispo, San Mateo, 
Stanislaus, Tehama and Trinity. 

 Counties continue to work on the operational plan for the 
new intake structure which will utilize a new screening and 
assessment tools for safety, risk and protective capacity.  
Use of these tools will contribute to fair and equitable 
decision-making with a consistent, statewide system to 
assessment of safety, risk and protective capacity, which 
should also result in better outcomes in this area, as the 
caretakers’ (foster parent, relative caretaker, etc.) 
protective capacity will be assessed. 

 The California Comprehensive Safety Assessment System 
continued work with an all day meeting held on September 
24, 2004.  

 
 

Action Step #4: The CDSS will begin developing and implementing the California Comprehensive Safety Assessment System to safety 
and well-being that includes safety, risk, protective capacity and comprehensive family assessment approaches throughout the life of the 
case. (Cross-reference to Safety Outcome 1, Item 2A; Safety Outcome 2, Items 3 & 4; Permanency Outcome 1, Item 5; Well-Being 
Outcome 1, Item 20; Systemic Factor 5, Item 37) 
Status reported in Safety Outcome 1, Item 2A 
Action Step # 5: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  
High performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their 
level of performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising 
practices and commit to specific action steps for implementation.  In Los Angeles, the County has implemented a standardized 
approach to safety and risk assessment on all referrals.  The County is in the process of implementing this same process at all key 
decision points in the life of a case (Emergency Response, Family Maintenance, Family Reunification, Permanent Placement). Further 
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Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
the County is developing a comprehensive needs assessment that will be applied to all children entering the system.  The CDSS will 
use the C-CFSR quarterly performance information to track progress in Los Angeles in meeting performance targets, and provide 
technical assistance (see glossary) to improve assessment practice and to coordinate access to services for families. CDSS will track 
each county’s action steps and report progress quarterly. 
Cross-reference to  Item 2A, Action Step 1; Items 3&4 Action Step 1 
Status reported in Item 2A, Action Step 1 
Action Step #6: The CDSS will develop a legislative proposal to conform the currently separate statutory licensing and adoption approval 
processes into a consolidated home study process.  This will speed up the time it takes to adopt a child and reduce the number of moves 
a child makes while in out-of home care.  Upon enactment of this legislation, the CDSS will ensure that it is implemented statewide.  
(Cross-reference to Permanency Outcome 1, Items 6 & 9; Systemic Factor 2, Item 28; Systemic Factor 7, Item 44) 
Develop new consolidated process and 
draft legislation. 

12/04 CDSS (including Community Care Licensing) will convene a workgroup to 
discuss issues surrounding the new consolidated process, including a 
protocol for routinely updating home studies psychosocial assessments at 
annual reassessment of approvals/licensing requirements, and develop a 
legislative proposal.  (12/04) 

 Although no report is due yet: CDSS convened a workgroup 
beginning in July 2003 that included representatives from 
various counties and CDSS Divisions: Legal Affairs, 
Community Care Licensing and Children and Family Services.  
The workgroup, referred to as “Melding”, met again on 9/3/03, 
10/7/03 and 1/20/04 to identify issues, barriers and strategies 
involved in developing a comprehensive family evaluation 
process (A representative selection of agendas, minutes and 
materials is enclosed.). 

 A small group or representative from the main body was 
charged with putting a more detailed proposal together to 
present to the larger group.  This smaller group, referred to as 
the “Meldettes”, presented a proposal to the full workgroup 
on 2/3/04.  Additional issues were raised and the small 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
workgroup continued to meet to address the additional 
issues.  A revised presentation was made to the full 
workgroup on 4/13/04 (See enclosed PowerPoint 
presentation.).   

 Both CDSS and CWDA agreed to consider whether there was 
sufficient merit in the proposal to warrant further development 
of some of the thornier aspects: costs, staffing qualifications, 
treatment of existing licensees and due process, etc.  On 
8/31/04, a letter was sent from CDSS to CWDA indicating 
CDSS believes the proposal merits further discussion and 
provided specific issues to be addressed on a priority basis 
(See enclosed letter).  There has been no formal response 
from CWDA as yet. 

 
Submit legislative proposal 03/05 Legislative proposal will be submitted (03/05) 

No report due this quarter. 
 
CDSS will report quarterly on the progress in developing legislative 
proposal. (12/04, 03/05, 06/05) 
No report due this quarter. 
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Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
Implement new legislation statewide 
through All County Letter (ACL) and 
regulation processes, as needed 
 

First      quarter 
after passage 
of legislation. 
 (Exceeds end 
date of PIP; 
dates not 
included) 

CDSS will identify implementation issues, including fiscal, claiming, 
regulation changes, initial and ongoing training needs and CWS/CMS 
changes. 
No report due this quarter. 
 
If legislation passes, CDSS will draft, with County input, an implementing 
ACL incorporating necessary initial implementation instructions including 
countywide level staff training instructions, procedures and systems.  ACL 
will instruct counties to ensure all staff and supervisors be trained on this 
change within 30 days of receipt of letter. (Post PIP) 
No report due this quarter. 
 
CDSS will issue implementing ACL, which as a formal policy letter has full 
authority to implement new provision of law. 
No report due this quarter. 
 
CalSWEC and the Regional Training Academies will develop training 
materials and presentations on the program and practice changes 
required by the PIP and the CWS Redesign that Regional Training 
Academies, county training units and the Resource Center for Family 
Focused Practice will be required to use to orient and train all child welfare 
and probation supervisors on new initiatives and specified practice 
changes, i.e., the new consolidated home study process. (Post PIP)  
No report due this quarter. 
 

  CDSS will initiate CWS/CMS change process request and include in first 
available system update. Interim workaround instructions, if feasible, will 
be provided to the counties as appropriate. (Post PIP) (Note: 
implementation will be delayed if federal IT approval is required to 
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CWS/CMS) 
No report due this quarter. 
CDSS will begin regulation change process (Post PIP) (regulation change 
takes approximately nine months-ACL remains in force during the interim 
time period) 
No report due this quarter. 
 

CDSS will monitor the implementation of 
the consolidated home study process 

Post PIP CDSS will track that staff are trained and action steps are completed. 
(Post PIP) 
No report due this quarter. 
 
CDSS will track progress quarterly. (Post PIP) 
No report due this quarter. 

Action Step #7: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation. CDSS will develop a  promising practices guide that will contain successful practices 
from high performing counties, such as using team review process (including parents and child as appropriate) before a child is moved to 
a second placement and family engagement practices to improve case planning. CDSS will track each county’s action steps and report 
progress quarterly.  Additionally the State will work to increase the number of counties that use the Family to Family Initiative 
Cross-reference to  Item 6 Action Step 1; Item 14 Action Step 1; Item 17 Action Step 1; Item 18 Action Step 2; Item 25 Action Step 
3; Item 28 Action Step 5; Item 44 Action Step 1 
Using C-CFSR, identify high performing 
counties (See Glossary) that have good 
practices. 

12/03 CDSS will develop a Promising Practices Guide, which will include model 
procedures, systems and practices.  One strategy that will be incorporated 
into the guide is the proven practice of, “team review process” to be used 
before any second placement of a child (this process also engages child 
and parent and caregiver (12/03). 

Completed. The Promising Practices Guide was disseminated 

Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
in ACIN I-45-04 on June 30, 2004 and can be found on the 
CDSS website at: 
http://www.dss.cahwnet.gov/getinfo/acin04/pdf/I-45_04.pdf .  
The promising practices that have been included are: 

 Family Group Decision Making 
 Family to Family 
 Permanency Planning Mediation 
 Placement Review Team 
 Wraparound Services 

CDSS will provide ongoing support to 
existing Family to Family counties to ensure 
practice is used in targeted communities. 

06/05 CDSS created and operates a California Family to Family website. (05/02) 
 Completed. 

 
CDSS contracted with the Resource Center for Family-Focused Practice 
to provide technical assistance in the form of curricula and provide training 
to the four Family to Family core strategies: Recruiting, Training, and 
Supporting Resource Families; Building Community Partnerships; Team 
Decision Making; and Self-Evaluation. (10/02) 

 Completed.  
 

We will increase implementation of the 
Family to Family initiative.   By June 30, 
2005, Family to Family will be available in 
counties whose CWS caseload combined 
represents 60 percent of CWS caseload 
statewide.  Family to Family will be 
implemented in targeted communities. 
Please note, it is the State’s intent to 
eventually implement Family to Family 

6/30/05 CDSS with support from Annie E. Casey and Stuart Foundations has 
started and continues to support the implementation of Family to Family in 
counties that comprise 50 percent of the CWS population, through training 
and data analysis. (01/03) 

 Completed. 
 
CDSS with support from Annie E. Casey and Stuart foundations will begin 
implementation in new counties that are currently waiting for resources to 
become available, equal to an additional 10 percent of the caseload for a 

 
 

http://www.dss.cahwnet.gov/getinfo/acin04/pdf/I-45_04.pdf
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
statewide total of 60 percent beginning 06/03. (06/05) 

 Completed 7/03. 
 
The new counties will have plans for implementing all four components of 
Family to Family (06/04). 

 Completed. 
The new counties will have completed training for Family to Family. 
(06/04) 

 Completed. 
 
The new counties will have all four components in test mode. (12/04) 
No report due this quarter. 
 
The new counties will have all four components implemented in targeted 
communities. (06/05) 
No report due this quarter. 
  

Los Angeles will work with Annie E. Casey 
Foundation to assist in the implementation 
and ongoing support for an infrastructure to 
put into practice key strategies related to 
the four core strategies 

06/05 Los Angeles County will look to hire and train two Family to Family 
Coordinators to manage the infrastructure. (11/04) 
No report due this quarter 
 
The infrastructure will create communication links and ongoing support of 
coordination and implementation of the key strategies related to the four 
core strategies across the Los Angeles County DCFS. (02/05) 
No report due this quarter 
 
Los Angeles County will develop, with UC Berkeley, a database for Team 
Decision Making (TDM) data collection. (01/05) 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
No report due this quarter 
 
Los Angeles County will be fully operational with the key strategies, as 
defined below. (06/05) 
No report due this quarter 
 
Every office will have a team decision making-process in place for 
placement related activities. Los Angeles County will continue to 
recruit/train and support the development of foster parents in the 
county.(3/05,6/05) 
No report due this quarter 
 
Los Angeles County will have the capacity to collect all the required data 
from each office for submission to the State. (3/05, 6/05) 
No report due this quarter 
 
Each office will continue to develop their community partnering 
relationships as evidenced by holding community stakeholders meetings 
and other office related community-building activities. (06/05) 
No report due this quarter 
 
CDSS will provide support, training, consultation and technical assistance 
to implementing counties to ensure the Family to Family based practice is 
used in all cases and is in targeted communities. Beginning 06/03.  06/05 
No report due this quarter 
 
CDSS will provide through our partnership with our foundations and their 
consultants, data collection and analysis, F2F progress will be addressed 
in the county SIPs. (06/05) 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
No report due this quarter 
 
CDSS will document implementation by ensuring the completion of each 
action step noted. Beginning 09/03. (06/05) 

 See previous tasks. 
 
 

CDSS will provide Region IX with a list 
identifying where the Phase II & III Family 
to Family counties will be as of 6/05. 

06/05 CDSS will compile a list of activities (11/04) 
No report due this quarter 
 
CDSS will submit compiled list to Region IX (11/04) 
No report due this quarter 

CDSS will identify and report quarterly the 
practice changes that will be implemented 
by the end of the PIP in each of the 
targeted communities for all Phase II and III 
Family to Family counties (see glossary)  

06/05 CDSS will track the county generated data required under Family to 
Family, and report quarterly on progress to full implementation.  (09/03, 
12/03, 03/04, 06/04, 09/04, 12/04, 03/05, 06/05) 

 CDSS continues to track county generated outcomes data on 
CWS/CMS reports.  

 Family to Family counties will report action steps and 
implementation progress in the County Self Assessment and 
County System Improvement Plan (SIP), due June 30, 2004 
and September 30, 2004, respectively.   

 Update: Phase II counties. Santa Clara County has held 
300 Team Decision Meetings (TDM) meetings for initial 
removals, placement preservation, placement change.  
Has recruited 187 new resource families through its five 
Community Actions Teams.  Work processes have been 
redesigned to incorporate Family to Family principles into 
their practice.  Alameda county has implemented TDM 
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meeting for initial removals in two targeted communities. 
Los Angeles County has implemented Family to Family in 
eight service areas.  Team Decision Meetings (TDMs) are 
held for in all program areas. In 2003, 283 TDM meetings 
were held.  In fiscal year 2003/2004, of the 532 TDM 
meetings held, 15% of the children remained with their 
families. 

 Phase III counties.  Contra Costa County has four targeted 
communities for Family to Family .  They have held 231 
training hours for over 1,200 participants, including county 
staff, foster parents and community members.  Team 
Decision Meetings (TDM) are held for children in imminent 
and potential risk of placement, change of placement or 
disruptions for older youth.  They have increased the 
number of resource families by 37.  San Francisco County 
holds TDM meetings for change of placement.  They have 
added 26 new resource family homes with 55 new homes 
pending.  They have increased the number of resource 
family homes by 30% as a result of Family to Family. San 
Luis Obispo County holds TDM meetings for all program 
areas.  A total of 216 children were involved in the TDM 
process. They have increased resource family homes by 
15, and relative homes by 13.  San Mateo holds TDM 
meetings in all program areas.  A total of 116 children were 
involved in the TDM process.  A total of 25% were placed 
in the home of a relative.  They have increased resource 
family homes by 10.  Santa Barbara County has 
implemented TDM meetings in two of three targeted areas, 
with 27% resulting in the child staying at home.  Resource 

Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
families were increased by 16, and 65 presentation/in-
services were held for community members.  Stanislaus 
County holds TDM meetings for children at risk of 
removal, emergency response removals and children who 
may need a change of placement.  So far, 265 TDM 
meetings involving 448 children have been held.  They 
have even developed a program where incarcerated 
parents can participate in the TDMs.  The County is 
moving towards geographical assignment of workers. 

 
CDSS will identify and report on the current status for each county as it 
relates to current activities associated with the Phase in of Family to 
Family. (12/04, 03/05, 06/05) 
No report due this quarter 
 
CDSS will monitor implementation and provide TA through monthly Family 
to Family  coordinator meetings (09/04, 12/04, 03/05, 06/05) 

 Update: Family to Family coordinator meetings were held 
July 9,  August 13 and September 10, 2004.  CDSS and the 
Annie E. Casey and Stuart Foundations held a regularly 
scheduled meeting August 16, 2004. 

 
Action Step #8: The CDSS will work with the National Resource Center on Permanency Planning and/or Special Needs Adoptions 
around issues of recruitment of foster parents for older youth and to represent the ethnic and racial diversity of children in care. (Cross-
reference to Permanency Outcome 1, Item 6; Systemic Factor 5, Item 37) 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
CDSS will request technical assistance 
from the NRC 

12/03 The CDSS will make a formal request for technical assistance through the 
National Resource Center on Permanency Planning and/or  Special 
Needs Adoptions (10/03) 

 Completed.   
 
CDSS will consult with the National Resource Center on Permanency 
Planning and/or Special Needs Adoptions to evaluate the State’s program 
to ensure effective recruitment (12/03) 

 Completed.  
CDSS will provide technical assistance to 
counties 

06/05 CDSS will coordinate with the National Resource Center on Permanency 
Planning and/or Special Needs Adoptions to provide technical assistance 
directly to counties beginning 01/04. (06/05) 

 CDSS met with CWDA Operations Subcommittee, and will 
be attending the next round of regional meetings to 
present data on placement of children and the ethnic 
background of the placement family, and discuss targeted 
recruitment as well as the ACIN issued in December 2003.  

 
CDSS will issue an ACIN and provide 
training to counties 

01-04 CDSS will draft an ACIN to clarify recruitment efforts and strategies, and 
CDSS will provide training instructions to the Counties. (01/04) 

 Completed. CDSS developed and released All County 
Information Notice number 1-02-04, dated December 30, 2003. 

CDSS will monitor all Cohort 1 and the 10 
largest county recruitment plans submitted 
as part of the county SIP.  

06/05 CDSS will track progress quarterly through C-CFSR SIP Recruitment Plan 
information and through data collected from action step # 4 of Item 44. 
(03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

 Counties have submitted their self assessments, which 
were due June 30, 2004, and their SIPs, which were due 
September 30, 2004, and outlines resources, timelines 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
and program goals. 

 CDSS has completed the review of the early implementing 
(cohort 1) county self assessments in the area of 
recruitment.  CDSS will now begin review of the remainder 
of the 10 largest county self assessments that were not 
already included in the early implementing counties. 

 As described above, CDSS met with CWDA Operations 
Subcommittee and will be attending the next round of 
regional meetings to present data on the placement of 
children and the ethnic background of the placement 
family. 

Action Step #9: CDSS will perform a policy and system analysis of existing regulations and procedures for identifying and reporting child 
abuse in out of home care.  CDSS will issue new updated instructions through ACL to counties to implement and validate through 
mapping of CWS/CMS that maltreatment in out of home care is correctly reported. 
 
CDSS will utilize the existing data and 
CWDA Children’s committees for analysis 
of the problem and to develop a new 
process to obtain data for this indicator. 

10/15/04 CDSS will arrange a meeting place and time; send out meeting notice: 
No report due this quarter. 

CDSS, in consultation with the existing data 
and CWDA Children’s committees will 
analyze the regulations, policies, practices 
and training for reporting and investigating 
abuse in out of home care. 

10/15/04 CDSS will identify and review existing state policies and regulations for 
reporting abuse in out of home care. 
No report due this quarter. 

CDSS will map out and test the revised 
process used in CWS/CMS to collect this 
data. 

12/17/04 CDSS in partnership with the counties and Health and Human Services 
Data Center will review and analyze existing policies and practices for 
recording abuse in out of home care. 
No report due this quarter 

CDSS will provide new instructions and 03/01/05 CDSS will disseminate data entry instructions to counties (Note: to the 
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Safety Outcome 1, Item 2B 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks 
 

 
training for social workers on entering data 
into CWS/CMS. 

degree CWS/CMS changes are required a delay in reporting correct data 
could occur). 
No report due this quarter 

CDSS will track county progress and 
provide technical assistance to counties. 

6/30/05 CDSS will utilize the C-CFSR quarterly county data reports and system 
improvement plans as a mechanism for reporting county progress. 
No report due this quarter 
 
CDSS will provide technical assistance to counties. 
No report due this quarter 
 
CDSS will report on county progress in the PIP quarterly report 
No report due this quarter 

Program Contacts -  Action steps 1,2,3, 4, 6,7,& 8: Pat Aguiar  Action Steps 5 & 9: Wes Beers 
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Safety Outcome 2, Items 3 & 4 

Improvement Goal: We will decrease our rate of recurrence of abuse 
or neglect in cases where children are not removed from the home 
from our baseline of 23.0 percent in calendar year 2002 by two 
percentage points by March 31, 2005 

March 31, 2005:  
 
 

Frequency of Measurement: Progress will be reported using C-
CFSR quarterly reports that provide county-level quantitative 
information on the recurrence of maltreatment.  In addition, we will 
report in our quarterly reports on completion of each action step.  By 
June 30, 2004, we will improve by one percentage point. 
 

AFCARS/NCANDS Semi-Annual 
Measures :  Not applicable for this 
item. 
 
 
 

C-CFSR Quarterly Data :  
 
 
June 2004:  23.4% 
(from 4th qtr 2003) 
Sept 2004:  22.6% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when there is a two percentage point reduction in the recurrence of 
abuse or neglect in cases where children are not removed from the 
home, and action steps are completed. 
 
 
 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 
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Safety Outcome 2, Items 3 & 4 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  In Los Angeles, the County has implemented a standardized approach to safety and 
risk assessment on all referrals.  The County is in the process of implementing this same process at all key decision points in the life of a 
case (Emergency Response, Family Maintenance, Family Reunification, Permanent Placement). Further the County is developing a 
comprehensive needs assessment that will be applied to all children entering the system.  The CDSS will use the C-CFSR quarterly 
performance information to track progress in Los Angeles in meeting performance targets, and provide technical assistance (see 
glossary) to improve assessment practice and to coordinate access to services for families CDSS will track each county’s action steps 
and report progress quarterly.Cross-reference to  Safety Outcome 1, Item  2A, Action Steps 1; Item 5 Action Step 1 
Status reported in Safety Outcome 1, Item 2A 
Action Step # 2: The CDSS will begin developing and implementing the California Comprehensive Safety Assessment System to safety 
and well-being that includes safety, risk, protective capacity and comprehensive family assessment approaches throughout the life of the 
case.  (Cross-reference to Safety Outcome 1, Items 2A & 2B; Permanency Outcome 1, Item 5; Well-Being Outcome 1, Item 20; 
Systemic Factor 5, Item 37) 
Status reported in Safety Outcome 1, Item 2A 
Action Step #3: The CDSS will develop a legislative proposal to modify the current 12-month limit on Family Maintenance Services. This 
change will allow counties to have appropriate flexibility and enough time to ensure child safety and improved family functioning before 
closing a case.  Upon passage of legislation, the CDSS will implement statewide. (Cross-reference to Safety Outcome 1, Item 2A; 
Permanency Outcome 1, Item 5) 
Status reported in Safety Outcome 1, Item 2A 
Action Step #4: The CDSS will develop and implement a framework for a differential response system as part of the CWS system 
improvements. (Cross-reference to Safety Outcome 1, Item 2A; Well-Being 1, Items 17; Systemic Factor 5, Item 36) 
Status reported in Safety Outcome 1, Item 2A 
Program Contacts: Action Step 1 & 2: Wes Beers; Action Steps 3 & 4: Pat Aguiar 
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 Permanency Outcome 1, Item 5 
Improvement Goal: The rate of children re-entering foster care will 
decrease from 10.7 percent in fiscal year 2000 to 9.4 percent by June 
30, 2005 

June 30, 2005:   
 

Frequency of Measurement: Measurement of progress toward 
achieving the national data standard will be reported from AFCARS 
every six months.  In addition, C-CFSR quarterly reports will measure 
quantifiable improvement.  We will report quarterly completion of 
action steps.  By June 30, 2004, we will see a 0.65 percentage point 
improvement 
 

AFCARS/NCANDS Semi-Annual 
Measures:  
 
 
Dec 2003:  11.0% 
June 2004: 10.9% 
Dec 2004: 
June 2005:   

C-CFSR Quarterly Data:  
 
 
March 2004: 11.1% (from 
3rd qtr 2003) 
June 2004:  10.8% 
(from 4th qtr 2003) 
Sept 2004:  10.5% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: The goal will be achieved 
when the rate of children re-entering foster care is 9.4 percent and all 
action steps have been completed. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Permanency Outcome 1, Item 5 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

Action Step #1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High performing 
counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of performance.  High 
priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and commit to specific action 
steps for implementation.  In Los Angeles, the County has implemented a standardized approach to safety and risk assessment on all referrals.  
The County is in the process of implementing this same process at all key decision points in the life of a case (Emergency Response, Family 
Maintenance, Family Reunification, Permanent Placement). Further the County is developing a comprehensive needs assessment that will be 
applied to all children entering the system.  The CDSS will use the C-CFSR quarterly performance information to track progress in Los Angeles in 
meeting performance targets, and provide technical assistance (see glossary) to improve assessment practice and to coordinate access to 
services for families CDSS will track each county’s action steps and report progress quarterly. Cross-reference to  Safety Outcome 1, Item  2A, 
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Action Step 1; Item 3&4, Action Step 1; Status reported in Safety Outcome 1, Item 2A 
 
Action Step #2: The CDSS will begin developing and implementing the California Comprehensive Safety Assessment System that includes 
safety, risk, protective capacity and comprehensive family assessment approaches throughout the life of the case. (Cross-reference to Safety 
Outcome 1, Items 2A & 2B; Safety Outcome 2, Items 3 & 4; Well-Being Outcome 1, Item 20; Systemic Factor 5, Item 37) 
Status reported in Safety Outcome 1, Item 2A 
Action Step #3: The CDSS will develop a legislative proposal to modify the current 12-month limit on Family Maintenance Services This change 
will allow counties to have appropriate flexibility and enough time to ensure child safety and improved family functioning before closing a case.  
Upon passage of legislation, the CDSS will implement statewide. (Cross-reference to Safety Outcome 1, Item 2A; Safety Outcome 2, Items 3 
& 4) 
Status reported in Safety Outcome 1, Item 2A 
Action Step #4: The CDSS, with the Judicial Council, will propose legislation to include language on the use of trial home visits when pursuing 
reunification and expanded permanency options. This will reduce the inappropriate movement of children in and out of foster care.  Additionally, 
we will ensure that counties and courts use trial home visits, TPR, and permanency options appropriately and consistently.    (Cross-reference to 
Permanency Outcome 1, Item 8) 
Prepare a policy analysis, including legal 
issues to identify the issues/problems with the 
statute as currently written. 

04/03 CDSS completed policy analysis as part of documentation of changes 
necessary for PIP (04/03) 

 Completed. 
Analyze fiscal impact if legislation were 
enacted 

05/03 CDSS completed fiscal analysis as part of May Revise to the Governor’s 
Budget (05/03) 

 Completed. 
Submit legislative proposal 05/03 Introduced language into Trailer Bill as part of the May Revise (05/03) 

 Completed. A legislative proposal was developed by CDSS and 
submitted in May 2003 to the Legislature for inclusion in the budget 
trailer language.  A decision by budget committee staff was made not to 
include the language pending further policy discussions about the 
proposal.   

If legislation passes, implement through ACL 
and regulation processes as needed. 

09/03 (assumes 
legislation 
passes on  

CDSS will identify implementation issues, including fiscal, claiming, regulation 
changes, initial and ongoing training needs and CWS/CMS changes (07/03). 

 As legislation has not yet passed, fiscal, claiming, regulation, training 

Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
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Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

07/01/03) and CWS/CMS changes do not have to be considered at this time. 
 
CDSS will draft, with County input, an implementing ACL, incorporating 
necessary initial implementation instructions including countywide level staff 
training instructions, procedures and system changes.  ACL will instruct 
counties to ensure all staff and supervisors be trained on this change within 30 
days of receipt of letter (08/03). (Note-Implementation will be delayed if 
CWS/CMS changes required Federal IT approval.) 

 As legislation has not yet passed, an ACL cannot be drafted. 
 
CDSS will issue implementing ACL, which as a formal policy letter has full 
authority to implement new provision of law (09/03). 

 As legislation has not yet passed, an ACL cannot be issued. 
 
CDSS will coordinate with the Judicial Council to provide all Judges with notice 
and instructions on change in law (09/03). 

 As legislation has not yet passed, instructions cannot be issued. 
 
CDSS will incorporate this change into statewide training curriculum (09/03). 
(Cross reference to Systemic Factor 4, Items 32 and 33) 

 As legislation has not yet passed, training cannot be modified. 
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Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

  CDSS will initiate CWS/CMS change process request and include in first 
available system update, interim workaround instructions, if feasible, will be 
provided to the counties as appropriate (09/03). (Note- if Federal IT approval is 
required, implementation will be delayed).   

 As legislation has not yet passed, no changes can be made. 
 
CDSS will begin regulation change process (09/03)  (Regulation changes 
take approximately nine months-ACL remains in force during the interim 
time period). 

 As legislation has not yet passed, no regulation changes have begun. 
 

CDSS will amend the contract with Judicial 
Review and Technical Assistance (JRTA) 
contract. 

12/03 CDSS will amend JRTA contract to include ongoing technical assistance for 
Judges on use of Trial Home Visits, TPR and Permanency Options. (12/03) 

 Update: As legislation has not yet passed, it is not necessary to 
amend the JRTA contract at this time.  However, the contract has 
been amended even though legislation is currently pending. The 
amendment to the JRTA contract was approved 7/29/04.  The 
purpose of the amendment was to develop an agreement to permit 
JRTA to provide onsite training at the local levels on TPR and 
concurrent planning.  JRTA has initiated the recruitment process 
to hire a new attorney to complete the training.  Training is 
expected to commence no later than 1/1/05 and will extend over an 
18 month period. 

 Update:  There will be no further efforts to propose legislation 
about the use of Trial Home Visits.  Previous efforts met with 
significant concern in the legislature’s policy committees due to 
prior legislation that died and the growing body of case law that 
discontinued the practice.  Appellate cases include: In re Savannah 
B. (2000) 81 Cal.APP 4th 158; In re, Andres G. (1998) 64 Cal.APP 4th 476; In 
re Damonte A. (1997) 57 Cal.APP. 4th 894 
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Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 
 

CDSS will monitor implementation 06/05 CDSS will track and document the completion of all action steps, training of 
staff and training and technical assistance to judges through the JRTA 
contract on a quarterly basis (12/03, 03/04, 06/04, 09/04, 12/04, 03/05, 
06/05). 

 As the legislation has not yet passed, it is not yet necessary to 
track the completion of action steps, training or technical 
assistance. However, the JRTA contract amendment has been 
executed (please see Permanency tem 7 for more detail). 

Action Step #5: The CDSS, will work with the California Department of Mental Health (DMH), the California Department of Alcohol and Drug 
Programs (ADP), County Welfare Directors Association (CWDA),  Chief Probation Officers of California (CPOC), the associations representing 
the county mental health directors, alcohol and drug program directors (Proposition 36 funding), and the local county First Five Association and 
the State First Five Commission to ensure that children and families in the California child welfare services system receive the appropriate priority 
for services across systems.  The main part of this effort, however, will occur as part of the C-CFSR county self-assessment and planning process 
described in the introduction.  The state will review and approve the county plans and use this information to identify and remove any systemic 
barriers identified by counties. In addition, as part of the C-CFSR county self-assessment process, the state will review and approve the county 
plans and use this information to identify and remove any systemic barriers identified by counties. (Cross-reference to Safety Outcome 1, Item 
2A; Well-Being Outcome 1, Item 17; Systemic Factor 5, Item 36) 
Status reported in Safety Outcome1, Item 2A 
Action Step # 6: As part of the Redesign, CDSS will create opportunities to reduce high caseloads and workloads in order to improve 
caseworker practice and create a beneficial service environment for children and families 
CDSS in, collaboration with the counties, will 
conduct an updated assessment of county 
workloads 

06/04 CDSS, in collaboration with the counties, will assess the workload impact of 
recent and proposed changes resulting from this PIP, the Redesign, and the 
C-CFSR. (12/03) 

 In terms of the impact of the Child Welfare Services Improvement 
Plan (Redesign), each of the 11 early implementing counties was 
required in their County Plan (which was due to the State on 
January 9, 2004) to identify a Workforce Preparation and Support 
Team by no later than June 30, 2004, to assess and address 
workforce and the impact of the Child Welfare Services 
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Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Improvement Plan on workload. The 11 counties have been 
meeting with the State approximately twice a month since 
November 2003 to discuss a variety of issues that affect their 
implementation of the Child Welfare Services Improvement Plan.  
Discussion of the workforce and associated issues, such as 
organizational culture change, took place on February 20, 2004. 

 Update: All 58 counties have submitted their Self 
Assessments, which were due June 30, 2004. Their SIPs 
were due September 30, 2004, and outline resources, 
timelines and program goals. The SIPs are currently being 
reviewed for any impact counties discuss that they believe 
is caused by the implementation of the Child Welfare 
Services Improvement Plan and/or the new Outcomes and 
Accountability System (C-CFSR). 

 In addition, the Interagency Team (see Safety Item 2A) had a 
discussion that the counties’ CFSR System Assessments 
reflected a serious commitment of time and effort by the 
counties.  A summary of findings from the counties systems 
assessments was also discussed.  It was agreed that this 
information would help to inform the development of the 
Interagency Team Work Plan.  It was discussed that the 
Interagency Team should consider work plan activities that 
would help to achieve shared goals.  They will be briefed on 
the county SIPs at an upcoming meeting. 

 
Based on the findings, CDSS will work with the counties, the Legislature, 
and other stakeholders to address workload issues. (06/04) 

 See prior tasks. 
CDSS will investigate and make 06/05 CDSS will meet with relevant stakeholders to discuss changes to the CWS 
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Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

recommendations on federal, state and 
county level fiscal reforms that assist in 
reducing caseloads and workloads 

funding allocation.  Various options will be explored including an allocation 
formula that includes county plans developed in conjunction with local 
partnerships. (06/05) 
 
State Interagency Child Welfare Team Program/Fiscal Academies  
 

 A new State Program/Fiscal Operation Team will support 
improved funding, coordination and maximizing of program 
and fiscal resources across programs and between State, 
Federal, and county agencies.  All agencies will have the 
capacity to utilize the governing fiscal structures and budgeted 
resources. 

 Over the next 18 months, the State Interagency Team (also see 
Safety Item 2A) will sponsor a series of regional “Program and 
Fiscal Academies” on how to utilize existing funding resources 
to achieve desired program outcomes.  Designed for county 
department program/fiscal officers, county auditor controllers 
and county administrative officers, the Academy will focus on 
proven fiscal strategies within each program and between 
multiple funding sources.  Fiscal issues will include a listing of 
all applicable programs, Federal and State sharing ratios and 
eligibility requirements, cross system strategies, budgeting 
and reinvestment strategies, claiming instructions, leveraging 
of funding sources and linking to non-public funding sources. 
These Academies will also provide an opportunity for county 
staff to raise issues for resolution at the State level. 

 Work is continuing on the Interagency Team’s Fiscal proposal, 
which includes the Fiscal Academies. For detailed information, 
please see Safety Item 2A. 
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Permanency Outcome 1, Item 5 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 
CDSS, in conjunction with relevant stakeholders, will explore options to 
increase funding flexibility. (06/05) 

 See previous tasks. 
 In addition, CDSS submitted a Title IV-E Child Welfare Waiver 
Demonstration Project proposal to the United States 
Department of Health and Human Services (US DHHS) on May 
25, 2004.   

 If approved, the waiver will allow Title IV-E (foster care) funds, 
which are restricted to pay for board and care costs, to be 
used for services and supports, that are currently unallowable, 
in order to avoid the over reliance on out-of-home care and 
reunify families more expeditiously.  CDSS worked with Los 
Angeles County, based on their proposal and a request to 
participate in such a waiver, to refine a model of practice that 
was included in the waiver request.  The proposal will allow 
Los Angeles County and up to 20 additional counties to 
participate in a five year demonstration project. The proposal 
is under review. 

 
CDSS will apply some of the flexible funding strategies. (06/05) 

 See previous tasks. 
 

Program Contacts: Action Steps #1: Wes Beers; Action Steps #2, 3, 4, 5, 6: Pat Aguiar 
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Permanency Outcome 1, Item 6 
Improvement Goal: The percentage of children who have two or 
fewer foster care placements in the first year of their latest removal 
will increase by 3.8 percentage points based on calendar year 2000 
AFCARS data to 81.6 percent by June 30, 2005. 
 

June 30, 2005:  
 
 

Frequency of Measurement: Measurement of progress toward 
national data standards will be reported from AFCARS every six 
months.  Quarterly reports will report on quantitative progress and on 
the completion of action steps.  By June 30, 2004, we will improve by 
1.9 percentage points. 
 

AFCARS/NCANDS Semi-Annual 
Measures:  
 
 
Dec 2003:  80.3% 
June 2004: 79.6% 
Dec 2004: 
June 2005:   

C-CFSR Quarterly Data:  
 
 
March 2004: 84.9% (from 
3rd qtr 2003) 
June 2004:  84.9% 
(from 4th qtr 2003) 
Sept 2004:  85.7% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when the rate of children having two or fewer placement settings is at 
81.6 percent for stability in foster care by June 30, 2005, and all 
action steps have been completed. 

Date Improvement Goal Achieved: December 31, 2003 
 
Date all Action Steps completed: 

 
Permanency Outcome 1, Item 6 

Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation. CDSS will develop a  promising practices guide that will contain successful practices 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
from high performing counties, such as using team review process (including parents and child as appropriate) before a child is moved to 
a second placement and family engagement practices to improve case planning.  Additionally the State will work to increase the number 
of counties that use the Family to Family Initiative.  CDSS will track each county’s action steps and report progress quarterly. 
Cross-reference to  Safety Outcome 1, Item 2B, Action Step 7; Item 6 Action Step 1; Item 14 Action Step 1; Item 17 Action Step 
1; Item 18 Action Step 2; Item 25 Action Step 3; Item 28 Action Step 5; Item 44 Action Step 1 
Status reported in Safety Outcome 1, Item 2B 
Action Step #2: Concurrent planning is required by State law.  The CDSS will issue an All County Information Notice (ACIN) to identify 
key promising practices in concurrent planning implementation, such as the importance of integrating adoption practices earlier in the 
case plan and appropriate training of foster parents to support reunification and permanency for children.  This will improve the 
effectiveness of this statutory requirement. 
CDSS will integrate concurrent planning into 
the C-CFSR. 

03/04 CDSS will include concurrent planning in the county self-assessments 
as part of the C-CFSR so that counties assess the degree of 
implementation of concurrent planning into their county system and 
identify any implementation issues. (03/04) 

 Completed. 
Issue ACIN to identify key promising 
practices in concurrent planning 
implementation.  
 
 
 
 
 
 
 
Through the County Self Assessments and 
SIPS, CDSS will identify any statewide 
systemic barriers to implementation of 
concurrent planning by counties. 

09/04 
 
 
 
 
 
 
 
 
 
12/04 
 

CDSS will identify and document practices in counties that have 
successfully implemented concurrent planning.  (03/04) 
 

 The Child Welfare Research Center study identified several 
promising practices.  These have been described and 
posted on the Center’s website.  CDSS developed an ACIN 
to provide this information to counties. The URL is:  
http://cssr.berkeley.edu/childwelfare/researchdetails.asp?n
ame=promising 

 
CDSS will release an ACIN which will include model procedures, 
systems and practices and an updated county training curriculum that 
builds on initial statewide training delivered when law was first 

http://cssr.berkeley.edu/childwelfare/researchdetails.asp?name=promising
http://cssr.berkeley.edu/childwelfare/researchdetails.asp?name=promising
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
implemented. (06/04) 

 Completed. CDSS issued ACIN No. 1-23-04, dated May 13, 
2004, providing information to counties about promising 
practices to facilitate implementation of concurrent planning. 
The promising practices resulted from research and data 
analysis from the study of Child Welfare Permanency 
Reforms conducted by CSSR at UC Berkeley. The ACIN 
may be obtained via the Internet at: 
www.dss.cahwnet.gov/lettersnotices/2004AllCou_1698.htm.  

 To build on the initial statewide training given to counties, 
the CalSWEC Standardized Core Project (SCP) curriculum 
has been updated to integrate the concurrent planning into 
the case planning process. In addition to the SCP training, 
the five regional training academies provide additional 
training to address regional concurrent planning issues and 
some advanced concurrent planning.  This additional 
training includes some of the following topics: 
 Management/Supervisory Training on Concurrent 

Planning 
 Concurrent case planning documentation in CWS/CMS 
 Use of a Reunification Prognosis Assessment tool 
 Achieving Permanence 

 
Each county, based on any issues identified in their self-assessment, 
will include as part of the County SIP, a written action plan for 
improving the success of concurrent planning. Each plan will include 
the identification of action steps, resources and establishing priority for 
a county for training by the Regional Training Academies if staff skills 
are at issue. (12/04) 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
No report due this quarter 

CDSS will provide technical assistance and 
training 

06/05 Based on the needs identified in the county self-assessments, 
CDSS staff will provide technical assistance as identified in 
individual county SIPs to improve their use of concurrent planning 
and to assist them in implementing their SIP action plans, beginning 
09/04 (06/05) 

 All 58 counties have submitted their Self 
Assessments, which were due June 30, 2004. Their 
SIPs were due September 30, 2004, and outline 
resources, timelines and program goals. The SIPs 
are currently being reviewed for the counties’ 
discussion of their goals for concurrent planning 
and permanency. Technical assistance will be 
provided as needed to counties who desire 
assistance in implementing their plans. 

 
CDSS will monitor and document the 
implementation through the county self-
assessments and SIPs 

06/05 CDSS will identify which of the 10 largest counties are including 
concurrent planning in their SIPs. (12/04) 
No report due this quarter 
 
CDSS will track county progress, and through completion of county 
SIP concurrent planning action plan steps beginning 06/04.  (06/05) 

 See prior tasks. After county SIPs are received (due 
September 30, 2004) and have been reviewed and 
analyzed, CDSS will report on barriers identified and 
goals set by the counties as contained in the SIPs. 

 
Quarterly reports will document that technical assistance has been 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
provided (06/04, 09/04, 12/04, 03/05, 06/05). 

 See prior tasks. 
Los Angeles County will fully implement 
concurrent planning 

06/05 Los Angeles Strategies: 
Los Angeles County is currently contracting directly for technical 
assistance from the consultants with the Permanency Planning 
Institute of the National Resource Center (01/03) 

 Completed. The County is working with CDSS and the 
NRC for Permanency Planning. A consultant from the 
NRC, Rose Wentz, participated in a mandatory DCFS 
department managers’ meeting on December 12, 2003, 
to develop goals, objectives and an action plan for 
improving concurrent planning in Los Angeles County.  

 Also, as part of fully implementing concurrent planning, 
DCFS’ Chief Deputy and the Deputy Director for 
Adoptions met with Sarah Webster and John Levesque 
of the National Resource Center (NRC) on Special 
Needs Adoption on 9/24/03. The NRC consultants also 
met with a number of DCFS staff to gather foundational 
and baseline information.  Their assistance will include 
an analysis of the current and proposed status on 
implementing concurrent planning.  

 
 

CDSS monitor Los Angeles concurrent 
planning action plan 

06/05 Los Angeles will fully incorporate concurrent planning into their 
operating procedures and county training of staff. (12/03).  

 Completed. The department-wide implementation of the 
“Torrance Model”, a collaborative, cooperative teaming of staff 
and resources pre-TPR, is intended to reduce timelines, 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
reduce legal issues, improve relationships between staff and 
lay the foundation for successful Concurrent Planning. 

 The Torrance project has been implemented in all regional 
offices. The initial evaluation of the project is projected to be 
completed by the end of July 2004. 

 By November 2003, Los Angeles DCFS completed a 
concurrent planning/adoption assessment, identifying areas of 
policy and practice that required revision and training. The 
action plan to fully incorporate concurrent planning into 
operating procedures has been developed, and June 2004 was 
the target for completion of all components of the action plan.  

 The concurrent planning training curriculum has been 
developed by the DCFS training Section in partnership with the 
Inter University Consortium, and was piloted starting the end of 
April. The training is skill-based, and a managers and 
supervisors’ training has also been developed. The concurrent 
planning training is projected be completed by December 2004. 

 The Torrance Model was in place as of January 2004, and 
adoption units are co-located in all but 5 offices.  Where staff 
is not co-located, adoption staff is aligned with those offices.  
Co-location of all adoption staff will occur when space has 
been allocated in remaining 5 offices.  Concurrent planning 
policy has been revised and issued to all staff.  To ensure 
timely legal permanency, requirements for manager 
approval at higher levels of authorization for alternative 
permanent plans are now in place.   

 As part of a four phase approach to concurrent planning 
training (see Permanency Outcome 1, Item 7), procedural 
training on the Concurrent, Permanency Planning Adoption 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Assessment process/protocol and form/tool was 
developed/finalized in April.  Countywide training was 
completed on this process for each SPA (Approximately two 
thirds of all line staff had completed training by mid June 2004).  
Follow up training sessions are currently scheduled, and the 
goal is to have 100% of line staff trained.  Training will be 
ongoing over the next six months and will reflect any 
procedural changes and/or updates to the process. 

 The “Torrance Model”, implemented to reduce timelines and 
successfully fully implement concurrent planning, was 
evaluated in summer 2004. It did not show the significant 
progress desired toward meeting the County’s outcome goals. 
As a result of lessons learned from the evaluation of the 
Torrance Model, the current organizational structure and 
workflow design in Los Angeles County is being revamped 
some to further support concurrent planning. To achieve 
systemic change as part of the continuous improvement 
process, plans began to design and implement a Concurrent 
Planning Redesign in the County. 

 
Los Angeles County will further enhance concurrent planning practice 
through design and implementation of a systems change, referred to 
as Los Angeles County’s “Concurrent Planning Redesign.” (06/05) 
No report due this quarter 
 
CDSS will consult with the NRC working with LA to determine any 
barriers that the State can resolve to support LA efforts.  If 
determined feasible, CDSS will request assistance from the IT NRC 
to pilot the proposed concurrent planning website in LA to provide 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
additional support to the county effort beginning 06/04. (06/05) 

 See previous tasks. A request is being made to the NRC 
for information Technology for assistance in this area. 

Action Step #3: The CDSS will develop a legislative proposal to conform the currently separate statutory licensing and adoption 
approval processes into a consolidated home study process.  This will speed up the time it takes to adopt a child and reduce the number 
of moves a child makes while in out-of home care. Upon enactment of this legislation, the CDSS will ensure that it is implemented 
statewide. (Cross-reference to Safety Outcome 1, Item 2b, Permanency Outcome 1, Item 9; Systemic Factor 2, Item 28; Systemic 
Factor 7, Item 44) 
Status reported in Safety Outcome 1, Item 2B 
Action Step #4: As part of the C-CFSR self-assessment and planning processes, counties will identify unmet placement resource needs, 
including foster and adoptive parents for older and special needs children.  Each county will develop a recruitment strategy as part of 
their plan. (Cross-reference to Systemic Factor 2, Item 28; Systemic Factor 7, Item 44) 
Counties will analyze their placement 
resource needs 

06/04 Counties will perform a countywide self-assessment process and 
identify strengths and areas that need improvement. (06/04) 

 County Self Assessments were due to CDSS on June 30, 
2004. They include an analysis of county strengths and areas 
that need improvement. 

Each county will develop a plan to address 
those needs 

09/04 Based on self assessments, counties will develop SIPs, including a 
strategy to recruit foster parents for special needs children (09/04). 

 All 58 counties have submitted their Self 
Assessments, which were due June 30, 2004. Their 
SIPs were due September 30, 2004, and outline 
resources, timelines and program goals. The SIPs 
are currently being reviewed for the counties’ 
discussion of their goals for concurrent planning, 
permanency and recruitment.  

 
CDSS will provide onsite technical assistance during both the self 
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assessment and the SIP development based on data from the C-
CFSR and promising practice guides to focus on problem identification 
and proven successful strategies used by high performing counties to 
guide the development of County SIPs beginning 09/03. (09/04) 

 Completed. The C-CFSR process has begun 
implementation, beginning in the first quarter of 2004 
with all counties receiving their data. The counties 
have received training on data and on the Self 
Assessment process, as well as technical assistance 
in preparing them.  The Self Assessments were due 
June 30, 2004. (See Item 31 for additional details on 
technical assistance and program support provided 
to counties.)   

 The SIPs were due September 30, 2004, and outline 
the county program goals and timelines. CDSS 
provided training and technical assistance to assist 
in the development of county SIPs. 

 
CDSS will review and approve county SIPS, which will be received on 
a flow basis with all county SIPs due and approved by the State no 
later than 12/04. 
No report due this quarter. 
 
CDSS will identify statewide systemic barriers to unmet placement 
needs from the SIPs and work with counties to resolve beginning 
09/04. (06/05) 

 The counties’ SIPs were due September 30, 2004, 
and outline resources, timelines and program goals. 
The SIPs are currently being reviewed to identify any 

Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
statewide barriers to unmet placement needs. 

 
CDSS will provide technical assistance 06/05 CDSS staff will provide written and onsite technical assistance, 

including resource based on specific county's assessed needs and 
gaps, to ensure that the unmet placement component of the SIP is 
effectively, efficiently implemented beginning 09/04. (06/05) 

 The counties’ SIPs were due September 30, 2004, 
and outline resources, timelines and program goals. 
The SIPs are currently being reviewed to identify any 
unmet placement needs, and technical assistance 
can be provided as needed. 

 
CDSS will monitor the progress of counties 
implementation 

06/05 CDSS will track the implementation of each county’s SIP 
recruitment plan developed as part of the C-CFSR process by 
documenting the completion of all action steps and  tracking the 
data in Step #4 Item 44 to ensure appropriate level of placement 
resources are available to meet the placement needs of children. 
(03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

 The C-CFSR process began implementation in the 
first quarter of 2004 with counties receiving their 
data. CDSS staff continues to track C-CFSR data 
statewide as well as by county. The counties have 
completed their self assessments, which were due 
by June 30, 2004. The SIPs were due September 30, 
2004, and outline their program goals, including 
timelines and placement resources. CDSS staff is 
now reviewing the county SIPs. 

CDSS will provide ongoing technical assistance (based on county 
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Permanency Outcome 1, Item 6 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
needs) until all action steps are completed.  Quarterly reports will 
document that the technical assistance has been provided. (03/04, 
06/04, 09/04,12/04, 03/05, 06/05) 

 See above tasks. 
Program Contacts -  Action steps 1-4: Pat Aguiar 
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Permanency Outcome 1, Item 7 
Improvement Goal: We will increase our rate of timely establishment 
of appropriate permanency goals from our baseline of 79.7 percent in 
calendar 2002 by three percentage points to 82.7 percent by June 30, 
2005. 
 

June 30, 2005:  
 
 

Frequency of Measurement:  Progress will be measured and 
reported using the quarterly C-CFSR reports.  By June 30, 2004, we 
will improve by 1.5 percentage points.  In addition, we will report 
annually the proportion of children in care for 17+months by 
permanency goal including adoption, guardianships, long term foster 
care, and reunification. 
 

AFCARS/NCANDS Semi-Annual 
Measures: Not applicable for this 
item 
 
 
 
Dec 2003:  not applicable 
June 2004:   
Dec 2004: 
June 2005:   

C-CFSR Quarterly Data:  
 
 
 
 
March 2004: 79.4% (from 
3rd qtr 2003) 
June 2004:  77.8% 
(from 4th qtr 2003) 
Sept. 2004: 81.1% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when the percentage of children in which a timely establishment of 
permanency has improved by three percentage points from the 
baseline calendar year 2002 data. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Permanency Outcome 1, Item 7 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterly.  
Additionally, CDSS will provide technical assistance to Los Angeles County.  The technical assistance will include strategies to ensure 
that all counties implement concurrent planning including the full implementation for all cases in Los Angeles County; and document 
compelling reasons for not filing TPRs. (Cross-reference to  Items 8.9, & 10; Systemic Factor 2 Item 28) 
 
CDSS will convene a promising practices 
exchange meeting with the 10 largest 
counties. 

9/23/04 CDSS will arrange a meeting place and time; send out meeting notice. 
 Completed. A meeting was arranged for September 23, 
2004, and notices sent out. 

 
CDSS will lead “Promising Practices Exchange” meeting. 

 Completed. A conference call was held with the ten 
largest counties on September 23, 2004 to initiate this 
action step.  Participants included representatives from 
Los Angeles, San Diego, San Bernardino, Sacramento, 
Riverside, Alameda, Orange, Santa Clara, Fresno, and 
San Francisco Counties. County self-assessment data 
was reviewed, and representatives discussed 
approaches they followed in relation to targeted 
outcomes.  All counties are in the process of 
submitting policies / descriptions concerning their best 
practices to address safety, permanency and well-
being outcomes.  These submissions will be reviewed 
and considered for implementation by high priority 
counties. 

CDSS will develop a list by county of specific 
actions to be completed. 

06/30/05 In partnership with the counties will develop action steps for adoption 
by each county.  Primary consideration for an action step is that it 
must be implemented in time to impact PIP target of 6/30/05. 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
No report due this quarter. 

CDSS will track county progress, provide 
technical assistance and report quarterly on 
county progress.  

06/30/05 
 

CDSS will track action steps on a county by county basis (06/05) 
No report due this quarter. 
 
CDSS will utilize the C-CFSR Quarterly County Data Reports and 
System Improvement Plans as a mechanism for reporting county 
progress.   
No report due this quarter. 
 
CDSS will provide technical assistance to counties. 
No report due this quarter 
 
CDSS will report on county progress in the PIP quarterly report. 
No report due this quarter 

CDSS, as part of a comprehensive, separate 
strategy, will provide technical assistance to 
Los Angeles 

04/04 Using both online (CWS/CMS) and onsite reviews, CDSS will analyze 
Los Angeles County’s current procedures, policies, systems and 
practices regarding concurrent planning (09/03). 

 The “Torrance Model”, implemented in Los Angeles County 
to reduce timelines and successfully fully implement 
concurrent planning, was evaluated. It did not show the 
significant progress desired toward meeting the County’s 
outcome goals. As a result of lessons learned from the 
evaluation of the Torrance Model, the current 
organizational structure and workflow design in Los 
Angeles County is being revamped some to further support 
concurrent planning. To achieve systemic change as part of 
the continuous improvement process, plans began to 
design and implement a Concurrent Planning Redesign in 
the County. 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Los Angeles County will work with Hunter College consultants on 
permanency planning to draft an action plan. (08/03) 

 Completed. Hunter College/NRC for Concurrent 
Planning has provided Los Angeles County DCFS with 
technical assistance in the areas of policy and training 
development.   

 Los Angeles County DCFS has revised its Concurrent 
Planning policy, and feedback from Rose Wentz indicates 
current LA County DCFS policy is written to meet federally 
mandated timelines for permanency.  

 In addition, Rose Wentz worked with the InterUniversity 
Training Consortium and DCFS in the development of 
concurrent planning training.  In December 2003, 
management training took place.  Work is ongoing for the 
next phase of training to include a management/supervisor 
session on concurrent planning, followed by a day of social 
worker training.  These sessions rolled out in May 2004.  
Future training sessions are also being planned to address 
skill-building techniques associated with concurrent 
planning and strength-based practices.  

 
In partnership with Los Angeles County, CDSS will develop a 
written action plan of specific procedures, policies, systems and 
practices to be implemented and identify steps, resources and 
timeframes for improving concurrent planning.(09/03) 

 CDSS is working with Los Angeles County to review all 
relevant sources to complete their plan of action. An 
action plan was drafted as part of their work with the 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
National Resource Center for Foster Care and 
Permanency Planning. The evaluation of the “Torrance 
Model” being implemented in Los Angeles County has 
been completed.  

 Update: Los Angeles County has completed their 
self assessment, which has been reviewed. The 
County’s SIP was submitted by the due date of 
September 30, 2004, and outlines their program 
goals, including concurrent planning. CDSS 
provided training (through contractors) and 
technical assistance as needed to assist in the 
development of the county SIPs. 

 
Los Angeles County will develop and implement training for FR staff. 
(10/03). 

 Completed. The training has been developed. Los Angeles 
County DCFS has implemented a four phase training plan 
to complete this task. It began with the Management 
Overview held in December 2003. 

 Training for Los Angeles County staff will train staff working 
in many areas, not just Family Reunification. In addition, 
training will also be provided to managers and supervisors 
as well as line staff. 

 Phase I focused on permanency planning/adoption 
assessment training for all social work staff. This phase has 
been completed, with 63 classes held and 1,012 staff 
trained.  
Phase II focuses on skill building for all social work staff. 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
This is phase virtually completed, with 1,841 staff trained to 
date. Some makeup sessions are scheduled for between 
now and the end of the year.  

 Phase III focuses on training for managers and supervisors, 
and began rollout this spring.  The training will continue 
through the end of the year. 

 Phase IV focuses on all county rollout of concurrent 
planning skill building for all social works and supervisors. 
This training has also begun and is continuing, and 
includes follow-up training related to practice issues. (The 
timing of training in Phases III and IV is dependent on the 
completion of Phases I and II). 

 
CDSS staff will provide written and onsite technical assistance, 
based on specific Los Angeles County’s assessed needs and gaps, 
during the implementation of the county’s action plan.  Quarterly 
reports will document that the technical assistance has been 
provided (04/04) 

 Completed. Los Angeles County has completed their 
county self assessment, which was due June 30, 2004. 
County staff received training on the Self Assessment 
process. The County’s SIP was due September 30, 2004, 
and outlines their program goals, including concurrent 
planning. CDSS also provided training and technical 
assistance as needed to assist in the development of the 
County’s SIP. 

Los Angeles will implement concurrent 
planning 

04/04 Los Angeles County will implement concurrent planning for all cases 
beginning 09/03. (03/04) 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Completed. Initial implementation began in the area of 
Adoption with the department-wide implementation of the 
“Torrance Model”, a collaborative, cooperative teaming of 
staff and resources pre-TPR, intended to reduce timelines, 
reduce legal issues, and improve relationships between 
staff.  Los Angeles County is continuing to work on an 
action plan of the implementation of specific procedures, 
policies, systems and practices. 

 The Torrance Model was implemented in all regional offices 
in January 2004. Concurrent planning policy was revised to 
establish practice standards in line with federally mandated 
timelines to achieve legal permanence through adoption.  A 
concurrent planning assessment tool was designed and 
implemented. Concurrent planning training to the 
assessment tool was completed in May 2004.  Additional 
concurrent planning training, for all line 
managers/supervisors and social workers started in May 
2004 and is continuing. (See previous tasks for detailed 
information on training). 

 Update: The County is now in an evaluation and 
monitoring phase. An evaluation of the Torrance Model 
did not show the significant progress desired toward 
meeting the County’s outcome goals. As a result of 
lessons learned from the evaluation of the Torrance 
Model, the current organizational structure and 
workflow design is being revamped some to further 
support concurrent planning. To achieve systemic 
change as part of the continuous improvement 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
process, plans began to design and implement a 
Concurrent Planning Redesign.  

 A comprehensive Concurrent Planning Redesign 
proposal was created to support concurrent planning 
and further shorten the time it takes to reach legal 
permanency for children in out of home care.  The 
workload impact has been a topic of labor/management 
discussion.  The County is moving forward in this 
forum to identify best processes to identify and 
manage any workload impact.   

 A joint labor/management decision was made to 
proceed with a Concurrent Planning Redesign Pilot in 5 
offices: North Hollywood, Covina, Belvedere, 
Lakewood and Compton. The pilot start date and 
length are being determined through 
labor/management discussions currently underway.   

 
Los Angeles County will monitor the implementation of concurrent 
planning through its quality assurance unit (4/04.) 

 See above tasks. 
 Plans by the County’s Information Technology Services 
(ITS) Division to automate concurrent and permanency 
planning tracking are under development. Pending the 
development and implementation of a county-wide 
automated tracking system, line supervisors and managers 
are monitoring the implementation of concurrent planning 
on a case by case basis.  In February 2004, a directive was 
enacted that required higher level management approval 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
for alternative permanent plans.  Supervisors must approve 
all concurrent planning assessments. 

  
CDSS will monitor and document the 
implementation of concurrent planning in Los 
Angeles County 

06/05 Based on C-CFSR quarterly reports, CDSS will provide ongoing 
technical assistance to Los Angeles County until performance goals 
are met beginning 06/04. (06/05) 

 See previous tasks. 
 
CDSS will track county improvement (Matrix 3C) data from the C-
CFSR Quarterly reports will document that the technical assistance 
has been provided (09/04, 12/04, 03/05, 06/05). 

 The C-CFSR data indicator for this item is tracked on 
a county by county basis as well as on a statewide 
basis. Los Angeles County has also completed their 
Self Assessment, which has been reviewed by 
CDSS. The County’s SIP was submitted by the due 
date of September 30, 2004, and outlines their 
program goals, including in the area of concurrent 
planning. CDSS provided training and technical 
assistance as needed to assist in the development of 
the County’s SIP. 

 
Action Step #2: The CDSS will develop and implement improvement strategies through a contract with JRTA to provide monitoring and 
technical assistance to all judges on current law regarding termination of parental rights (TPR), concurrent planning, and the requirement 
that counties reconsider permanency options at each permanency planning review hearing for children who must remain in care, so if 
circumstances have changed, the child can be re-engaged in reunification or adoption services. Information will be disseminated through 
ACLs or ACINs and/or training academies as necessary to implement identified strategies. (Cross-reference to Permanency Outcome 
1, Item 10; Systemic Factor 2, Item 28) 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will review statutory issues and 
develop strategy 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
CDSS will seek technical assistance through 
the National Child Welfare Resource Center 
on Legal and Judicial Issues. 
 
Judicial Council will initiate monitoring and 
technical assistance to all judges on current 

05/04 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
12/03 
 
 
 
01/05 

CDSS complete policy analysis as part of documentation of changes 
necessary for PIP (03/04) 
 

 Completed. Further policy analysis concluded that existing 
statute sufficiently requires the court to consider, at each 
six month hearing, all permanency planning options for 
children who must remain in care.  Welfare and Institutions 
Code Section 366.3 (g) in pertinent part states “…the court 
shall consider all permanency planning options for the child 
including whether the child should be returned to the home 
of the parent, placed for adoption, or appointed a legal 
guardian, or, if compelling reasons exist for finding that 
none of the foregoing options are in the best interest of the 
child, whether the child should be placed in another 
planned permanent living arrangement.  The court shall 
order that a hearing be held pursuant to Section 366.26 [to 
TPR or order guardianship] unless it determines by clear 
and convincing evidence, that there is a compelling reason 
for determining that a hearing held pursuant to Section 
366.26 is not in the best interest of the child because the 
child is not a proper subject for adoption, or no one is 
willing to accept legal guardianship.” 

 
CDSS will request technical assistance through the National Child 
Welfare Resource Center on Legal and Judicial Issues (12/03) 

 Completed. 
 
CDSS will review JRTA contract to determine what additions, if any, 
are required. (07/04) 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
law regarding TPR and concurrent planning 
and reconsideration of permanency options. 

 Completed. 
 
CDSS will amend existing contract with the Judicial Council to include 
providing monitoring and technical monitoring and technical assistance 
to all judges on TPR and concurrent planning. (07/04) 

 The amendment to the JRTA contract was approved 
7/29/04.  The purpose of the amendment was to 
develop an agreement to permit JRTA to provide onsite 
training at the local levels on TPR and concurrent 
planning.  JRTA has initiated the recruitment process 
to hire a new attorney to complete the training.  
Training is expected to commence no later than 1/1/05 
and will extend over an 18 month period. 

 
CDSS will report quarterly (03/05 & 06/05) 
No report due this quarter. 

CDSS, in conjunction with CWDA, CPOC and 
the Judicial Council, will develop strategies 
(including training) to improve timely TPR and 
documentation of a compelling reason for not 
terminating parental rights for children who 
have been in foster care for 15 of the most 
recent 22 months. 

03/04 (subject 
to approval by 
the Judicial 
Council) 

Workgroup convenes (01/04) 
 Completed. In an effort to ensure that probation officers 
receive training relevant to child welfare requirements, 
an advisory group consisting of representatives from 
CDSS, CPOC, Judicial Council and the Resource Center 
for Family Focused Practice was convened on February 
25, 2004. The Resource Center for Family Focused 
Practice is developing materials that will be used as part 
of the curriculum for concurrent planning, visitation 
requirements and the Termination of Parental Rights 
processes.  
Meetings of the advisory group have continued. In June, 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
a meeting was held with a consultant from the Board of 
Corrections, Standards and Training for Corrections, to 
ensure that all training for probation officers is state 
corrections training (SCT) certified. 

 
Workgroup develops strategies; CDSS, with county input, conducts 
CWS/CMS system analysis. (03/04) 

 Discussions have continued on training content, and 
strategies are being developed. See above tasks. 

 
The new strategies will begin to be 
implemented statewide. 

01/05  CDSS will issue an ACL or ACIN as necessary, which will provide any 
initial instructions for implementing the strategies, including any 
training instructions and procedures on any approved CWS/CMS 
changes.  We will track compelling reasons information when this 
capacity is available in CWS/CMS. (01/05) 
No report due this quarter 
 
CDSS will incorporate any necessary changes into statewide training 
curriculum. (01/05) (Cross reference to Systemic Factor 4, Items 32 
and 33) 
No report due this quarter 

CDSS will monitor implementation of 
strategies. 

06/05 CDSS will track quarterly the data indicators for children receiving 
timely TPR (Item 28) and the establishment of permanency goals 
(Item 7) in order to ensure county implementation of these strategies. 
(06/04, 09/04, 12/04, 03/05, 06/05) 

 The data indicator for this item is being tracked 
quarterly for the entire state as well as by county. 
California has now met our improvement goal in Item 
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
28. 

Action Step #3: The CDSS will study and report on the feasibility of including a core element in the PQCR or other options to measure 
the timely establishment of appropriate permanency goals 
CDSS will study the feasibility of various 
measurement options 

09/04 CDSS will discuss with the counties various methods to measure the 
timely establishment of appropriate permanency goals, including 
adding a core element to the PQCR.  (12/03) 

 Completed. Measurement methods have been discussed 
with the counties, and an element added to the PQCR. 

 
CDSS will examine the feasibility of including additional variables in 
CWS/CMS or additional question in our PIP surveys to address timely 
and appropriate permanency goals.  (06/04) 

 Completed. The issue of whether to add a question to the 
PIP surveys has been analyzed. It was determined it would 
not be useful to add a question to the surveys as parents 
are unlikely to know whether or not the agency had 
established the permanency goal for the child in a timely 
manner. 

  
 CDSS has been exploring further capabilities such as the 
addition of a reminder in CWS/CMS that would support the 
permanency/concurrent planning training that is being 
done.  

 
CDSS will provide a written summary of our analysis and include the 
results of our study in a quarterly report.  (09/04) 

 Completed. It was concluded that the system already 
has adequate functionality to track time frames.  
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Permanency Outcome 1, Item 7 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Included in the current changes to CWS/CMS now 
pending federal approval is one in the area of 
permanency.  This is a change to assist workers in 
better documentation of reasons for not terminating 
parental rights. 

Program Contacts -  Action steps 1, 2 & 3: Pat Aguiar;  Action step 4: Tom Graham 
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Permanency Outcome 1, Item 8 
Improvement Goal: : California’s goal will be to improve performance 
(the percent of children who were reunified in less than 12 months 
from the latest removal) from 53.2 percent in fiscal year 2000 to 57.2 
percent by June 30, 2005, which is a four-percentage point 
improvement. 

June 30, 2005:  
 
 

Frequency of Measurement: Measurement of progress toward 
national data standards will be reported using AFCARS every six 
months.  C-CFSR quarterly reports will report on quantifiable 
improvement.  Our quarterly reports also will identify the completion 
of action steps.  By June 30, 2004, we will improve by two percentage 
points. 
 

AFCARS/NCANDS Semi-Annual 
Measures:  
 
 
Dec 2003:  61.0% 
                  (FY 2002 
                   AFCARS 
                   data) 
  

C-CFSR Quarterly Data:  
 
 
March 2004: 63.4% 
June 2004:  63.2% 
Sept 2004: 62.6% 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when California’s performance in this area has improved by four 
percentage points and by the completion of all action steps 

Date Improvement Goal Achieved:  12/10/03.  
 
 
Date all Action Steps completed:   

 
Permanency Outcome 1, Item 8 

Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterly.  
Additionally, CDSS will provide technical assistance to Los Angeles County.  The technical assistance will include strategies to ensure 
that all counties implement concurrent planning including the full implementation for all cases in Los Angeles County; and document 
compelling reasons for not filing TPRs. (Cross-reference to  Items 8.9, & 10; Systemic Factor 2 Item 28) 
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Permanency Outcome 1, Item 8 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step #2: The CDSS, with the Judicial Council, will propose legislation to include language on the use of trial home visits when 
pursuing reunification and expanded permanency options. This will reduce the inappropriate movement of children in and out of foster 
care.  Additionally, we will ensure that counties and courts use trial home visits, TPR, and permanency options appropriately and 
consistently. (Cross-reference to Permanency Outcome 1, Item 5) 
Status reported in Permanency Outcome 1, Item 5 
Action Step #3: The CDSS, as part of its on-going effort to improve county data collection for the CWS/CMS will instruct counties to 
address the need to ensure that case closure and case plan transfer dates and reasons are completed in CWS/CMS. 
CDSS will issue ACL 09/03 CDSS will issue an ACL to address the barriers and provide 

instruction on completing case closure, case transfer dates and 
reasons, program transfer protocols, and rules on transfer of case 
plan goal (09/03) 

 Completed. ACL 03-61 was issued.  
 

CDSS will provide targeted training and 
monitor improvement in quality data. 

06/05 CDSS will provide TA on CWS/CMS data entry changes to all 
counties by incorporating training into current CWS/CMS training 
program (09/03). 

 CDSS has coordinated with the CWS/CMS Project, which 
monitors the contract through which CWS/CMS training is 
offered to the counties, on issues discussed in the ACL.  
Training plans were designed and implemented regarding data 
entry contained in the ACL.   

 Update: We reported that CDSS is working with the 
CWS/CMS Project Office to provide CWS/CMS training 
through a statewide contract. The curriculum that all State 
contract and county training staff is required to use is 
continuously updated and  includes the data entry 
requirements that were discussed in the ACL.  

 During the quarter, the State training contractor conducted 
11 training sessions open to all counties reflecting the 
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Permanency Outcome 1, Item 8 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
various CWS/CMS needs identified by the counties. 
Additional on-site trainings were also conducted by the 
contractor in addition to the training provided by 
individual counties. CDSS is also providing documentation 
identifying the data fields used to determine outcome 
measures to the counties. That documentation is being 
used by the counties to monitor timely and accurate data 
entry by staff and has been incorporated into county staff 
training and the information has been posted on the 
CWS/CMS Project website. Similar trainings have been 
developed and are currently being offered through the 
Northern Training Lab Consortium (NTLC) and Central 
Academy.  

 
CDSS will review CWS/CMS data fields to identify counties who still 
have difficulty completing case closure dates and reasons, and 
provide additional targeted training.  (12/03) 

 Completed. See task below for further details. 
 
CDSS will document improvement in impacted CWS/CMS data 
elements and the quality of reports will improve each quarter (12/03, 
03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 

 We have reported the ACL (03-61) providing clarifications 
and instructions on entering critical data was released in 
December 2003. Based on county and State data reviews, 
we are seeing improvements in the consistency and 
completeness of data as a result of the issuance of the 
ACL.  In conjunction with the AB 636 Data Workgroup, 
CDSS focused on evaluating and correcting failure to 
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Permanency Outcome 1, Item 8 
Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
close placement episodes timely during this quarter. 
Continuing evaluation of data at the county and State level 
indicates that this issue is being resolved. As necessary, 
additional ACINs will be issued to provide information to 
counties on best practices related to CWS/CMS data entry 
and extraction. 

 CDSS will continue to monitor data quality and data 
improvement through county and State data reports. 
During the quarter, the State submitted a request to ACF to 
approve CWS/CMS system changes related to the PIP, 
including technical changes designed to improve and 
simplify data entry rules and capabilities to improve data 
quality. The approval request is currently under review by 
the Office of State Systems. 

 
Program Contacts -  Action steps 1-2: Pat Aguiar; Action Step 3: Tom Burke 
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Permanency Outcome 1, Item 9 

Improvement Goal: California’s goal will be to improve on the length 
of time to achieve adoption of children to 20.9 percent, which is an 
increase of 2.9 percentage points from the FFY 2000 benchmark. 
 

June 30, 2005:  
 
 

Frequency of Measurement: Measurement of progress toward 
national data standards will be reported using AFCARS every six 
months.  C-CFSR quarterly reports will measure quantitative 
improvement.  In addition, we will report on completion of action 
steps.  By June 30, 2004, we will improve by 1.45 percentage points. 
 

AFCARS/NCANDS Semi-Annual 
Measures:  
 
Dec 2003:  20.9%  
                            (FY 2002 
                             AFCARS 
                             data) 
  

C-CFSR Quarterly Data:  
 
March 2004: 24.9% 
June 2004:  25.6% 
Sept. 2004:  27.0% 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when the length of time to achieve adoption of children has improved 
to 20.9 percent, which is an increase of 2.9 percentage points, and all 
action steps have been completed 

Date Improvement Goal Achieved:  12/10/03  
 
Date all Action Steps completed:   

 
Permanency Outcome 1, Item 9 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterly.  
Additionally, CDSS will provide technical assistance to Los Angeles County.  The technical assistance will include strategies to ensure 
that all counties implement concurrent planning including the full implementation for all cases in Los Angeles County; and document 
compelling reasons for not filing TPRs. (Cross-reference to  Items 7, 9, & 10; Systemic Factor 2 Item 28) 
Status reported in Permanency Outcome 1, Item 7 
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Action Step # 2: CDSS will track progress and provide technical assistance (see glossary) to Los Angeles County’s implementation of 
their comprehensive 2003 Adoption Initiative.  This Initiative, which incorporates recommendations from the Los Angeles Auditor-
Controller report, will significantly increase the number of adoptions and reduce the average length of time for home studies 
Los Angeles County will implement its 2003 
Adoption Initiative 

04/04 LA County Adoption cases will be redistributed to remain with the 
case carrying worker to free up adoption workers to complete 
adoptions beginning 08/03. (04/04) 

 In June 2003, Los Angeles County began the first phase of 
redistributing adoption cases.  The first phase consisted of a 
120-day Homestudy Project, which enabled the Adoptions 
Division to complete a significant number of pending adoptive 
homestudies. The second phase was the full implementation of 
the “Torrance Project” in all regional offices.   

 The Torrance Project was implemented in all offices by 
January 2004.  

 The second step was implemented on March 15, 2004, with 
the creation of the three consolidated home study sections.  

 The third step is the streamlining of the DCFS’ concurrent 
planning and termination of parental rights processes. An 
action plan was developed for executive approval.  

 Finally, the Torrance Model was evaluated, and did not show 
the significant progress desired toward meeting the County’s 
outcome goals. As a result of lessons learned from the 
evaluation of the Torrance Model, the current organizational 
structure and workflow design in Los Angeles County is being 
revamped some to further support concurrent planning. To 
achieve systemic change as part of the continuous 
improvement process, plans began to design and implement a 
Concurrent Planning Redesign in the County.  
Update: The implementation of the action plan (Concurrent 

Permanency Outcome 1, Item 9 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
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Planning Redesign) will be completed when labor 
negotiations are completed. A joint labor/management 
decision was made to proceed with a Concurrent Planning 
Redesign Pilot in 5 offices: North Hollywood, Covina, 
Belvedere, Lakewood and Compton. The pilot start date 
and length are being determined through 
labor/management discussions currently underway. 

 
As part of the Adoption Initiative, Los Angeles County will pilot a 
consolidated foster family home/adoptive home study process (09/03). 

 Completed. Los Angeles County DCFS implemented its new 
Permanency Resource Division as of March 2004, which 
includes three consolidated home study sections.  

 The three family assessment units of the Permanency 
Resource Division have been fully functioning since March 
2004, when the first series of PS-MAPP training groups began.  

 Update: Since the inception of the Consolidated Home 
Study Program, a total of 40-PS-MAPP groups have been 
held for prospective resources parents.  From May 2004 
through mid September 2004, 287 participants have 
graduated from the PS-MAPP program.  This brings the 
total of graduates to 457 participants.  Consolidated Home 
Study applications have been received from 363 of the 
graduates/participants.  At this time, 137 of the 
consolidated home studies applications have been 
dispositioned (i.e. approved, deferred or closed). 

 DCFS has encountered some problems with the contract 
vendor for the PS-MAPP program, and is in the process of 
resolving this matter.  Intensive efforts have been made to 

Permanency Outcome 1, Item 9 
Action Steps/Benchmarks 

Projected Dates 
of Completion 
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ensure that the vendor issues do not negatively impact 
participants. 

 
Los Angeles County will complete the 2,100 pending adoption home 
studies (11/03) 

 Update: As of September, Los Angeles County has 
completed all but 90 of the 2,085 adoption home studies 
that were pending as of June 16, 2003.  It is anticipated 
that 30 will be approved within the next 60 days. The 
others have major barriers such as marriage/divorce and 
livescan issues, and are still pending.  

 
Los Angeles County will accelerate the adoptive home study process. 
The process will take six months to complete (01/04). 

 Los Angeles County DCFS continues to see progress in its 
home study completion process.  During calendar year 2003, it 
took 10.9 months, on average, to complete an adoption home 
study.     

 The consolidated home study process began on March 15th.  
DCFS anticipates it will take until late 2004 before they are 
able to assess progress in completing home study 
assessments within a 4-6 month timeframe.  The average time 
to complete a home study was effected by the older, more 
complex cases still being resolved, as well as the impact of the 
realignment of staff earlier in the year. In addition to the 
consolidated home studies completed by the Resource Family 
Development Division,  DCFS Adoptions Division staff also 
conducts home study assessments for caregivers (foster 
parents and adoptive parents) adopting children already in their 
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care.   

 Update: The 9.7 months average is the latest timeline, 
although the ultimate goal for this grouping of home 
studies is still 4-6 months. DCFS anticipates that along 
with the system redesign proposed in the Concurrent 
Permanency Planning Redesign, they will be able to meet 
this goal.   

 Adoption social workers have received adoption training 
in the newly revised SAFE Home Study format as a means 
to improve home study practices.  This should also have 
an impact on the average time of home studies. A series of 
training sessions began in March 2004, and concluded in 
June 2004.    

 
Los Angeles County will shorten the time from TPR to finalization of 
adoptions from 21 months to 15 months (04/04). 

 The current timeline in Los Angeles County from TPR to 
adoption finalization has now dropped to 18.4 months. The 
proposed Concurrent/Permanency Planning Redesign has 
been developed to dramatically shorten this timeline (see 
previous action steps). Los Angeles County DCFS has 
already implemented some streamlining of procedures, 
and anticipates even more improvement towards meeting 
its goals after implementation of the 
Concurrent/Permanency Planning Redesign. 

 
Los Angeles County will provide technical assistance to adoption 
workers to support timely TPR. Technical assistance will be provided 
by knowledgeable, experienced staff (04/04). 
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 In Los Angeles County, adoption workers do not conduct TPR. 

Currently, TPR is conducted by the case-carrying social 
worker. The Concurrent/ Permanency Planning Redesign 
includes shifting the responsibility for TPR away from the case 
carrying social worker to a Dependency Investigator (DI) and 
support staff team. This shift will support timely TPRs as the 
responsibility will shift to staff who will have developed 
expertise in this area. In addition, the County’s Redesign 
includes training and ongoing technical assistance and ongoing 
program oversight to the DI and support staff teams. 

 See Item 7 for more detail on training provided to County staff. 
 

CDSS will provide technical assistance as 
needed, and report through quarterly reports. 

06/05 CDSS will provide TA and support on approaches to working with 
outside agencies such as courts and private nonprofit entities to 
assist in resolving conflicts and barriers to implementation of the LA 
County Adoption Initiative beginning 12/03. (06/05) 

 CDSS is tracking the implementation of Los Angeles 
County’s Adoption Initiative. As issues arise where CDSS 
may be of assistance, Los Angeles County will advise 
CDSS. 

CDSS will monitor progress of LA adoption’s 
initiative 

06/05 CDSS will report quarterly on LA County implementation of 
Adoption Initiative and will report quarterly on improvement in length 
of time to adoption using C-CFSR (Matrix  3A).  (09/03, 12/03, 
03/04, 06/04, 09/04, 12/04, 03/05) 

 See above tasks. 
 The Los Angeles County Adoption Initiative continues to 
be implemented.  Several workgroups were initiated as a 
result of the initiative and all of them have finished their 
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tasks.  The  workgroups that have completed their tasks 
as reported in previous reports include the Recruitment 
for Special Needs Children Workgroup, the Consolidated 
Home Studies Workgroup, the Concurrent Planning/TPR 
Workgroup, the Data Gathering Processes Workgroup, 
the Appropriate AAP Rates Workgroup, the Legal 
Orphans Workgroup, the Streamline Home Studies 
Workgroup, the Enhancing Post-Adoption Workgroup 
and the workgroup for Adoption Integration. 

 As noted in previous tasks, work on the 
Concurrent/Permanency Planning Redesign Proposal is 
underway and currently in the labor relations phase.  

 The county is working to complete the development of the 5 
year plan as mentioned in the previous report. The draft is 
scheduled for completion by the end of the year, and is 
being developed in collaboration with the National Foster 
Parent Association and Family to Family. A Stakeholders 
Forum will be hosted by the end of the year. 

 The KCBS/Viacom outreach using a recreational vehicle 
staffed by county social workers has begun. The teams 
have primarily been located at Wal-Mart stores. The County 
is in the process of completing an analysis of the outcomes 
of the outreach, and will prepare recommendations. 
Update: The use of the RV has been useful because 
mentors simply meet the RV at the designated site and 
greet people. Some people sign the sheet for follow-up 
contact and additional information. However, one of 
the challenges of using the RV has been at events that 
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cannot accommodate the RV due to space restrictions. 
The County then relies on the use of the traditional 
booths.  

 The County has begun sponsoring once a month Saturday 
orientations for prospective foster/adoptive parents. The 
orientations are conducted in both Spanish and English, 
and the response on Saturdays has been overwhelming. 
There have been a minimum of 150 prospective families at 
the Saturday orientations. These are in addition to the 
orientations held in the evenings, which are also very 
popular. 

 The PS-MAPP curriculum includes concurrent planning, 
and the County meets regularly with the contractor about 
various issues to insure that prospective foster/adoptive 
families are prepared to meet the needs of the children and 
their families.    

Action Step #3: The CDSS will develop a legislative proposal to conform the currently separate statutory licensing and adoption 
approval processes into a consolidated home study process.  This will speed up the time it takes to adopt a child and reduce the number 
of moves a child makes while in out-of home care. Upon enactment of this legislation, the CDSS will ensure that it is enacted statewide. 
(Cross-reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Item 6; Systemic Factor 2, Item 28; Systemic Factor 7, 
Item 44) 
Status reported in Safety Outcome 1, Item 2B 
Action Step #4: The CDSS, with the Judicial Council, will develop and implement an educational program through the CDSS’ contract 
with JRTA to provide training to all judges on current law regarding Termination of Parental Rights (TPR) and concurrent planning. 
(Cross-reference to Permanency Outcome 1, Item 7; Systemic Factor 2, Item 28) 
Status reported in Permanency Outcome 1, Item 7 
Action Step #5: CDSS will issue an All County Information Notice (ACIN) to counties to clarify existing policy and to highlight importance 
of seeking adoptive homes for children of all ages and special needs; and availability of Adoption Assistance Program (AAP) payments to 
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families when child is adopted regardless of age or special needs (Cross-reference to Systemic Factor 2, Item 28.; and Systemic 
Factor 7, Item 44.) 
Will incorporate into statewide training 
curricula information on Adoption policy, 
practice, purpose and use governing AAP 

09/03 CDSS will work with Regional Training Academies  to develop and 
implement curricula regarding AAP payments policy and adoptions 
policy for older and special children for new and existing county CWS 
and Adoptions staff (09/03) 

 Completed.  
 The Resource Center for Family Focused Practice has a 
contract trainer available to provide county training as 
requested. To date, no counties have requested the 
training. 

 The Resource Center for Family Focused Practice has also 
developed web-based information on AAP payment policy 
as another resource for counties. It is available on the web. 

Will issue ACIN clarifying existing state 
statute and policy 

09/03 CDSS will release ACIN to all counties reiterating current state statute 
and policy regarding AAP payment and adoption of older and special 
needs children.  ACIN will provide instructions on interim training to be 
provided to staff within 30 days of  receipt of ACIN (09/03) 

 Completed 9/03.   
CDSS will provide technical assistance and 
monitor improvements 

06/05 CDSS will provide written TA to all counties on the policy regarding 
AAP payment policy and adoptions of older and special needs children 
beginning 09/03. (06/05) 

 ACIN I-62-03 was issued September 2003, which 
addressed the overall intent of AAP.  

 CDSS is continuing to provide technical assistance to 
the counties on AAP related issues via phone and e-
mail.  

CDSS will track delivery of training in counties during onsite reviews 
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and maintain a copy of each county’s procedures on Adoption and 
AAP to ensure appropriate policies are in place beginning 12/03. 
(06/05). 

 CDSS is incorporating the tracking of the delivery of 
training into the county self assessment process. The 
county self assessments were due June 30, 2004.  

 
CDSS will track progress quarterly (12/03, 03/04, 06/04, 09/04, 12/04, 
03/05, 06/05). 

 See tasks above. 
 

Action Step #6: The CDSS will work with the National Resource Center on Permanency Planning and/or Special Needs Adoptions 
around issues of recruitment of foster parents for older youth and to represent the ethnic and racial diversity of children in care (Cross-
reference to Safety Outcome 1, Item 2b; Systemic Factor 5, Item 37) 
Status reported in Safety Outcome 1, Item 2B 
Action Step #7: The CDSS will work with counties, the California Social Work Education Center (CalSWEC) and the Regional Training 
Academies (RTAs) to develop requirements and competencies for child welfare workers and supervisors with the goal of strengthening 
case practice.  The CDSS will ensure that the contracts with the regional training academies include provisions requiring the academies 
to develop common core curricula to ensure training in comprehensive family needs assessments, including assessing educational and 
mental health needs of all children both in-home and out-of-home, and that training is consistent statewide. (Cross-reference to 
Systemic Factor 2, Item 28; Systemic Factor 4, Item 32) 
Develop requirements and competencies for 
supervisors 

12/04 CalSWEC will conduct a survey of county child welfare managers and 
supervisors to determine the competencies necessary for supervisors 
to support the goals of the PIP (12/04) 

 Although no report is due this quarter, CalSWEC has 
completed a survey (during 2nd quarter 2004) to 
ascertain how both initial and ongoing training is being 
provided in California. The results of the survey will 
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assist CDSS in the development of measurable training 
objectives that will provide the basis for determining 
how training is provided in the counties. 

Develop a common core curriculum for 
supervisors 

03/05 Using the results of the survey, CalSWEC will develop a framework for 
supervisor competencies and will solicit review and feedback from five 
regional groups including Los Angeles, to assure their efficacy in 
strengthening case practice (12/04) 

 Although no report is due this quarter, the data-
gathering process is completed for the supervisors 
study.  CalSWEC has completed preliminary data 
analysis, and the results were disseminated at the 
September STEC meeting in the form of an Executive 
Summary report.  STEC is developing supervisor 
competencies based on the findings from the 
supervisor study. 

 
The supervisor competencies will be revised and finalized (03/05) 
No report due this quarter. 
 
CalSWEC and the RTAs will review and revise existing supervisory 
curricula in order to develop a common core curriculum that reflects 
the supervisory competencies. (03/05) 
No report due this quarter. 
 
CDSS will recommend to counties via ACIN that all new child welfare 
supervisors must be trained to the new common core curriculum, in 
the interim pending adoption of regulations.  (03/05) 
No report due this quarter. 

Monitor the implementation of supervisor 06/05 CDSS will report quarterly on completion of tasks and number of 
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training to the common core curriculum supervisors trained. (12/04, 03/05, 06/05) 

No report due this quarter. 
Monitor the implementation of the early 
training effort for supervisors in new initiatives 
and program and policy changes required by 
the PIP and the Child Welfare Redesign 

06/05 CalSWEC and the RTAs will develop an early training effort for 
supervisors, including training materials and presentations on new 
initiatives and program and practice changes required by the PIP and 
the CWS Redesign, information on the adoptability of older children, 
the availability of post adoption services and financial assistance. 
RTAs, county training units, and the U.C. Davis Resource Center for 
Family Focused Practice will be required to use these presentations 
and materials to orient and train all child welfare and probation 
supervisors (12/03) 

 Completed. Training on the new initiatives for supervisors 
began in December 2003, and continues to be provided 
throughout the state. As reported in the previous quarterly 
report, the curriculum for supervisors has been developed 
and piloted in the southern part of the state.  An All County 
Letter informing county welfare and county probation 
departments of the supervisors’ training requirement was 
released on October 20, 2003 (ACIN Number I-66-03). 

 
CDSS will include the role of the supervisor as mentor as a component 
of the early training on new initiatives (12/03) 

 Completed. Training objectives from the new initiatives 
training that were designed for the supervisor as a mentor 
were included in the training. 

 In order to provide a more in-depth training on the role of 
supervisor as mentor, CalSWEC, Northern Regional 
Training academy and the Central Regional Training 
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academy are evaluating mentorship programs within their 
regions.  The purpose is to inform supervisory training as to 
the more effective elements of these programs, so that the 
elements of mentoring might be taught to supervisors 
statewide. As part of this evaluation process, Merced, 
Fresno and Tulare counties are piloting this mentoring 
effort. 

 
CDSS will issue an ACIN to the counties that recommends that all 
supervisors receive the training in new initiatives and practice 
changes; pending completion of the supervisor core curriculum (12/04) 
No report due this quarter. 
 
CDSS will report quarterly on the achievement of these tasks and the 
number of supervisors trained in new initiatives and practice changes 
(09/03, 12/03, 03/ 04, 06/04, 09/04, 12/04, 03/05, 06/05) 

 In the first quarter of 2004, the Regional Training 
Academies provided new initiatives training to a total of 187 
supervisors in the northern counties, and Los Angeles 
County provided training to a total of 706 participants. San 
Diego County provided the new initiatives training for 140 
supervisors and managers so far. This is a total of 1,033 
supervisors and managers to date that have received 
training on the new initiatives for supervisors.  

 In addition, as reported in Item 31, training was also 
provided statewide to supervisors on the new Outcomes 
and Accountability System; specifically on the County Self 
Assessment Process, the County Self Improvement Plan 
and the Peer Quality Review. 
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 Los Angeles County provided training to 100 participants in 
Concurrent Planning for Management, to 96 participants in 
Fairness and Equity for management staff, and to 11 
participants in Strength-Based Family Centered Practice for 
Management. 

 Update: As of September 1, 2004, 86% of the child 
welfare supervisors statewide have received the new 
initiatives training. 

Develop and implement a common core 
curriculum for line staff 

06/05 In consultation with the statewide training taskforce, CDSS will 
update/revise the existing Standardized Core competencies and 
curriculum to incorporate policy and practice changes and to address 
areas needing improvement as identified in the PIP in order to develop 
a common core curriculum for child welfare workers (03/04) 

 CDSS continues to work with the Statewide Training 
and Education Committee (STEC) to develop 
requirements and competencies for child welfare 
workers and supervisors.  The STEC met on July 19 
and September 20, 2004, to discuss the common core 
curriculum, ongoing training requirements, and 
supervisor core topics and activities. 

 
The curriculum will be field tested and revised (03/05) 
No report due this quarter 
 
CDSS will disseminate the common core curriculum to all Regional 
Training Academies and county training units. (06/05) 
No report due this quarter. 
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CDSS will develop regulations to implement the new requirement that 
all new line workers and supervisors must complete the common core 
curriculum.  (Due to the length of the regulation development process, 
this item will be completed post-PIP; however, CDSS will report 
progress each quarter beginning 12/04) 
No report due this quarter. 
 
CDSS will report quarterly on the achievement of these tasks and on 
the number of new workers trained in the common curriculum. (03/04, 
06/04, 09/04, 12,04, 03/05, 06/05) 

 See tasks above. 
Action Step #8: The CDSS will provide training to child welfare and probation supervisors on principles of good case planning practice, 
including involvement all family members in case planning. (Cross-reference to Well-Being Outcome 1, Items 17, 18 & 20; Well-Being 
Outcome 2, Item 21; Well-Being Outcome 3,  Item 23; Systemic Factor 2 Items 25 & 28; Systemic Factor 4, Item 32) 
 
Develop training materials and curriculum 12/03 The “New Initiatives” training materials for child welfare and probation 

supervisors will include exposure to the principles of good case 
planning practice, involvement of all family members in case planning 
and need for parent visiting.  (12/03) 

 Training is being provided to supervisors beginning 
December 2003, as part of the new initiatives training. 
The training continued to be offered this quarter.  The 
Resource Center for Family Focused Practice offered 
new initiatives training, Probation Accountability: Moving 
from Compliance to Outcomes. 139 probation 
supervisors and managers were trained. 

 The County Probation Officers of California (CPOC) have 
developed a case planning training that is being reviewed 
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by CDSS. A Probation Advisory Committee was convened 
to discuss training content and delivery strategies to ensure 
the training is relevant to probation officers.  

 Update: In collaboration with the Chief Probation 
Officers of California Association, the Resource Center 
for Family-Focused Practice delivered 6 regional 
trainings for probation focused on case plans, Title IV-
E eligibility, visitation requirements, and adoption 
requirements. Over 300 officers from 56 counties 
received this training. In Family Group Decision 
Making, 37 probation officers were trained. 

Deliver training to all new and existing child 
welfare and probation supervisors 

06/05 Training starts for new supervisors and existing supervisors beginning  
(12/04) 

 See tasks above, and also Item 32.  
 
Training will be provided to existing supervisors to familiarize them 
with the line staff common core curriculum in order to assist with 
transfer of learning. (06/05) 
No report due this quarter 

CDSS will monitor implementation of this 
training 

06/05 CDSS will track number of supervisors trained and review training 
evaluations. Training will be incorporated into core curriculum. (06/04, 
09/04, 12/04, 03/05, 06/05) 

 In collaboration with the Chief Probation Officers of 
California Association, the Resource Center for Family-
Focused Practice delivered 6 regional trainings for 
probation focused on case plans, Title IV-E eligibility, 
visitation requirements, and adoption requirements. 
Over 300 officers from 56 counties received this 
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training. 
In Family Group Decision Making, 37 probation officers 
were trained; in Division 31, Title IV-E,  311 probation 
officers and supervisors were trained; and in Probation 
Accountability: Moving from Compliance to Outcomes, 
139 probation supervisors and managers were trained. 

Action Step #9: The CDSS will conduct focused training regarding Indian Child Welfare Act (ICWA) requirements and cultural 
considerations of Native American children for both county staff and tribal ICWA workers. The CDSS will measure ICWA compliance 
using the C-CFSR process.  This training will include training for Indian tribes on their rights and responsibilities regarding intervention on 
Indian Child Welfare Act cases. (Cross-reference to Permanency Outcome 2, Item 14; Systemic Factor 2, Item 28; Systemic Factor 
2, Item 32) 
Curriculum for the training has been 
developed and is being tested by Sonoma 
State University in consultation with tribal 
representatives, county and State staff and 
trainers. Revisions will be made as needed. 

08/03 Pilot Training session to 30 CDSS staff  (05/03) 
 Completed 5/03.   

 
Pilot Training session to 1 County hosted by a tribe for 30 
people.(06/03) 

 Completed 6/03. 
 
Pilot Training sessions at annual ICWA Conference for 20 people 
(07/03) 

 Completed 7/03.   
 
In cooperation with Sonoma State, ICWA subject matter experts, 
tribes, and key consultants, convene planning meeting to determine 
adequacy of curricula based on pilot training and to determine training 
sites. (08/03) 

 Completed 8/03.  
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The CDSS will complete a series of five 
regional sessions for counties, regional 
training academy representatives and tribal 
social workers regarding the ICWA 
requirements. 

06/04 Regional training centers develop curricula for ICWA training (01/04) 
 Completed. The CDSS, with the assistance of the ICWA 
Subcommittee and Sonoma State University, completed 
development of the ICWA training curriculum.  The 
curriculum focuses on the historical basis and purpose of 
ICWA, the essential elements of compliance with the Act, 
and the role of tribes and tribal representatives in child 
custody proceedings.  A Handbook on ICWA, which 
includes sources of information and support to aid in the 
implementation of ICWA, was developed as a resource 
guide and is provided to all training participants.  

 
Deliver five ICWA regional training sessions beginning 01/04. (06/04) 

 Completed. Five ICWA trainings were conducted statewide.  
Each was hosted by a local tribe or tribal organization. On 
January 30, 2004, a training session was held at the 
National Indian Justice Center (Sonoma County). On 
February 26, 2004, a second training session was held at 
the Picayune Rancheria of Chukchansi Indians (Madera 
County). A third session was held on March 30, 2004 at the 
Yurok Tribe (Siskiyou County).  A fourth session was held 
on April 14, 2004 at the United American Indian 
Involvement, Inc. (Los Angeles County), and the final 
session was held at the Santa Ynez Band of Mission 
Indians (Santa Barbara County), on April 15, 2004. 

CDSS will monitor completion of regional 
training 

06/04 CDSS will track numbers trained at regional training sessions and 
review completed training assessments (06/04). 

Completed. More than 250 county child welfare and 
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probation staff, juvenile court judges and referees, county 
counsels, and tribal representatives attended the training.  
Very positive evaluations of the training have been 
provided by the training participants. 

Action Step #10: The CDSS will work with counties to recommend practices that integrate issues of fairness and equity toward racial or 
ethnic groups into all decisions made by the child welfare service system.  This process will include ongoing technical assistance to the 
counties on issues such as cultural competence, intake processes, services designed to prevent entry into foster care, and foster parent 
recruitment  (Cross-reference to Well-Being Outcome 1, Item 17; Systemic Factor 2, Item 28; Systemic Factor 5, Item 37; 
Systemic Factor 7, Item 44) 
Recommendations for integrating the issues 
of fairness and equity into decision points 
within the child welfare service system from 
intake to disposition will be completed 

06/03 The concept of “fairness and equity” is defined and  key decision 
points within the Child Welfare Services program that can reflect a fair 
and equitable system are identified (e.g., hotline, intake, case opening, 
placement, permanent plan) along with key services (e.g., family 
support, treatment, kinship care, permanency planning).  

 Completed 5/02.  The fairness and equity matrix was part 
of county operational development meetings held in 
October and November, 2003. 

Ongoing technical assistance will be provided 
to the counties to work on fairness and equity 
issues such as cultural competence, intake 
processes and foster parent recruitment 

06/05 Through Region IX, we will request technical assistance from the NRC 
on Permanency Planning. CDSS will provide technical assistance to 
counties regarding strategies for ensuring fairness and equity at all 
decision points in Child Welfare beginning 09/03. (06/05) 

 Technical assistance has been provided by a number of 
national experts on fairness and equity issues.  

 As part of the Child Welfare Services Improvement 
Program, technical assistance continues to be provided to 
counties on the issue of fairness and equity. The 11 early 
implementing counties submitted county plans on January 
9, 2004, which are operational plans for an integrated 
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continuum of services and supports. 

 Counties are also working on a complete asset map of 
current services and supports to identify “pockets” for better 
distribution of services.  Where gaps exist, develop a 
community network capacity building plan. These will 
identify and prioritize involvement of partners who will 
effectively share responsibility for child welfare outcomes to 
better assure equitable treatment. 

 Counties are working on the development of an operational 
plan for a new intake structure which will utilize screening 
and assessment tools for safety, risk and protective 
capacity.  Use of these tools will contribute to fair and 
equitable decision-making with a consistent, statewide 
approach to assessment of safety, risk and protective 
capacity, resulting in a reduction in disproportionate out-of-
home placements.   

 The Fairness and Equity Matrix is being incorporated into 
protocols for counties to utilize when determining if fair and 
equitable practice is being applied at each decision point.  
(Matrix submitted in a prior quarterly report) 

 Through Region IX, CDSS requested technical assistance 
from NRC on Permanency Planning.  CDSS will provide 
technical assistance to counties regarding strategies for 
ensuring fairness and equity at all decision points in Child 
Welfare.  The website address to access the baseline racial 
and ethnic data for all children in the CWS program by age 
and decision point (as reflected on the decision matrix) is 
http://cssr.berkeley.edu 
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Permanency Outcome 1, Item 9 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Through the new quality assurance process, 
data will be provided to counties that will 
indicate where fairness and equity issues 
need to be addressed and training will be 
provided 

02/04 County-specific data that provides baseline racial and ethnic data for 
all children in the Child Welfare Services program, by age and 
decision point, as reflected on the decision matrix, will be sent to 
counties and available on the web. (12/03) 

 Completed. County specific data was released to the 
counties during this quarter. 

 
With the assistance of the NRC on Permanency Planning, training 
curricula will be developed and tested. (12/03). 

 In progress. The CalSWEC RTA Coordination Project, in 
collaboration with the Regional Training Academies 
(RTAs), the Inter-University Consortium (IUC), and the Los 
Angeles Department of Family and Children’s Services (LA 
DCFS) will focus efforts in both the social work education 
system and the child welfare in-service training system on 
effectively addressing these vital issues.   

 The second annual Symposium on Fairness & Equity 
Issues in Child Welfare Training, sponsored by the 
California Social Work Education Center in conjunction with 
the Regional Training Academies, and the California 
Department of Social Services was held on April 27–28, 
2004, at University of California, Berkeley.  There were 62 
attendees, and the following topics were discussed: 
• Ethnicity and the Path Through California’s Child 

Welfare System 
• Ethnic and Cultural Issues in Child Welfare 
• How to Measure and Impact Outcomes 
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Permanency Outcome 1, Item 9 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
• Practice What You Preach—Cultural Competency 

Assessment and Response 
• Developing Cultural Competence Through Training, 

Assessment, Analysis, and Implementation 
 

 The UCLA Center for Child Welfare sponsored training for 
96 Los Angeles County DCFS managers entitled "Moving 
from Disproportionality to Fairness and Equity in Public 
Child Welfare".  The main presenter was Professor Ruth 
McRoy from the University Texas School of Social Work in 
Austin. 

 San Francisco State University and San Jose State 
University worked with their Title IV-E students to 
determine their current knowledge of fairness and equity 
and how it affects youth permanency. Focus groups were 
used to identify issues and concerns as well as increase 
their knowledge and skills related to the topic.   The Bay 
Area Academy also wrote a summary of a Cultural 
Competency Assessment and training in Contra Costa 
County that will be a springboard for fairness and equity 
training in other counties.  

 Regional Fairness and Equity Forums: CalSWEC has 
proposals from the Central RTA and the Southern RTA. 
These Regional Forums are anticipated soon. 

 Update: A leadership symposium on Fairness and 
Equity in California’s Child Welfare System is planned 
for this fall. It will be sponsored by CWDA and 
CalSWEC. 
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Permanency Outcome 1, Item 9 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Strategies for ensuring fairness and equity into key decision points will 
be recommended in an ACIN to be released in October 2004.  The 
content will be based on the  Fairness and Equity Matrix developed by 
the CWS Stakeholders Group and Redesign and will include the 
elements of the National Resource Center on Permanency Planning 
Report to California (received 8/04) and the June 2003 U.C. Berkeley 
Symposium on Fairness and Equity (publication release date of Fall 
2004) (10/04) 
No report due this quarter 
 
Fairness and equity training will be incorporated into the core 
curriculum of the CWS Academies and made available for training 
county social workers. (02/04) 

 Fairness and equity training is in the process of being 
incorporated into the core curriculum, and has been 
incorporated into the CDSS Child Welfare Services 
Improvement Program website. 

CDSS will monitor statewide implementation 06/05 CDSS will track implementation by monitoring number of counties 
trained and reviewing operating procedures.  CDSS will maintain 
copies of procedures for each county beginning 03/04. (06/05) 

 CDSS is continuing to receive information as to the number 
of county staff trained.  

 Counties will utilize the data received during this quarter 
and analyze it. It will be included in the county Self 
Assessments, which were due June 30, 2004. The data will 
also be addressed in the counties’ Self Improvement Plans, 
which were due September 30, 2004. 
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Permanency Outcome 1, Item 9 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will track data quarterly using the C-CFSR and will target 
technical assistance to counties where the baseline data show that 
children coming into and staying in the system are significantly 
disproportionate to their representation in the general public (03/04, 
06/04, 09/04, 12/04, 03/05, 06/05). 

 Counties will utilize the data received, which is to be 
analyzed, and included in the county Self Assessments 
and Self Improvement Plans. CDSS will track data on a 
quarterly on a county-by-county basis as well as 
statewide. 

 
CDSS will develop a process to determine the effectiveness of the 
operating procedures and determine if there are components that 
should be regulated. (06/05) 
No report due this quarter 

Program Contacts -  Action steps 1-10: Pat Aguiar 
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Permanency Outcome 1, Item 10 
Improvement Goal: We will reduce the proportion of children with a 
goal of long-term foster care at two years after entry from our 
baseline of 39.9% in calendar year 2002 by three percentage points 
to 36.9% by June 30, 2005. 
 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked using 
quarterly reports from CWS/CMS data.  By June 30, 2004, we will 
improve by 1.5 percentage points.. 
 

AFCARS/NCANDS Semi-Annual 
Measures:  This item is not 
applicable, as there is no 
measurement for this item. 
 
 
  

C-CFSR Quarterly Data:  
 
 
March 2004: 38.6% (from 
3rd qtr 2003) 
June 2004:  41.7% 
(from 4th qtr 2003) 
Sept 2004:  45.5% 
(from 1st qtr 2004) 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when the proportion of children in care more than two years with a 
goal of long-term foster care is reduced by three percentage points 
from the calendar year 2002 baseline data and by the completion of 
all action steps 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 
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Permanency Outcome 1, Item 10 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in each 
county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterly.  
Additionally, CDSS will provide technical assistance to Los Angeles County.  The technical assistance will include strategies to ensure 
that all counties implement concurrent planning including the full implementation for all cases in Los Angeles County; and document 
compelling reasons for not filing TPRs. (Cross-reference to  Items 7, 8, 9; Systemic Factor 2 Item 28) 
Status reported in Permanency Outcome 1, Item 7 
Action Step #2: The CDSS will develop a legislative proposal to strengthen requirements that counties reconsider permanency options 
at each permanency planning review hearing for children who must remain in care, so if circumstances have changed, the child can be 
re-engaged in reunification or adoption services.  Legislation is needed because no court rules exist to require reassessment of 
permanency every six months.  Upon enactment, the CDSS will implement statewide (Cross-reference to Permanency Outcome 1, 
Item 7; Systemic Factor 2, Item 28) 
Status reported in Permanency Outcome 1, Item 7 
Program Contacts -  Action steps 1, & 2: Pat Aguiar 
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Permanency Outcome 2, Item 14 

Improvement Goal: We will increase from the baseline survey by 
three percentage points the percentage of children whose primary 
connections -- including extended family, friends, community, and 
racial heritage -- are preserved by June 30, 2005. 
 

June 30, 2005  
 

Frequency of Measurement: Survey will be administered in three 
waves: Baseline at 120 days after PIP approval, at Year 1, and at 
Year 2 
 

Survey results data:  
 
May 2004 (baseline):  89.9 %  
Jan 2005:  
Dec 2005:  

Determination of Goal Achievement: The goal will be achieved 
when there is a three-percentage point improvement from the 
baseline survey in the percentage of children whose primary 
connections -- including extended family, friends, community, and 
racial heritage -- are preserved; and all action steps are complete. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Permanency Outcome 2, Item 14 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS will provide technical assistance to high priority counties (see glossary) to identify and implement promising 
practices that reduce multiple placements and improve continuity of family relationships and connections. The CDSS will develop a 
promising practices guide that will contain successful practices from high performing counties, such as using team review process 
(including parents and child as appropriate) before a child is moved to a second placement and family engagement practices to improve 
case planning. Additionally, the State will work to increase the number of counties, including Los Angeles County, that use the Family to 
Family Initiative. (Cross reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Item 6; Well-Being Outcome 1, Items 
17, 18; Systemic Factor 2, Items 25 & 28; Systemic Factor 7, Item 44) 
Status reported in Safety Outcome 1, Item 2B 
Action Step #2: The CDSS will work with Indian tribes to ensure that tribal voice and involvement are integrated into the training 
curricula. 
Convene a workgroup of State, regional 
training academy and tribal staff to make 

12/04 
 

CDSS will convene the workgroup to identify issues and develop 
recommendations. (12/04) 



California Program Improvement Plan 
Quarterly Report 

Reporting Period: July – September 2004 
 
Modified 11/03/2004 

 
 
 
 

 111 

Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

recommendations on ways that tribal voice 
and involvement can be integrated into 
training curricula. 

 No report due this quarter. 

Implement recommendations 06/05 CDSS will work with the regional training academies to ensure that all 
recommendations are integrated into training curricula.  (06/05) 
No report due this quarter. 
 
Training to new and ongoing social workers and probation officers will 
be provided using the revised curricula (06/05). 
No report due this quarter. 

Action Step #3: The CDSS will conduct focused training regarding Indian Child Welfare Act (ICWA) requirements and cultural 
considerations of Native American children for both county staff and tribal ICWA workers. The CDSS will measure ICWA compliance 
using the C-CFSR process.  This training will include training for Indian tribes on their rights and responsibilities regarding intervention on 
Indian Child Welfare Act cases. (Cross-reference to Permanency Outcome 1, Item 9; Permanency Outcome 2, Item 14; Systemic 
Factor 2, Item 28; Systemic Factor 2, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #4: The CDSS will review licensing regulations, policies and procedures regarding family visitation and contact in foster 
family agencies and group home facilities to ensure worker understanding of the need to maintain connections and to remove barriers to 
compliance so that agency social workers maintain a child’s family and community connections.  This action step will ensure that these 
activities do not conflict with certain case planning goals 
The CDSS will conduct a review of existing 
licensing regulations, policies and procedures 
regarding facility staff training on family 
involvement and engagement in the case 
plan process when consistent with the case 
plan goals 

12/04 CDSS will review current foster family agency and group home 
licensing policies and procedures for any barriers related to training of 
facility staff regarding family involvement consistent with the case plan. 
(12/04) 
No report due this quarter. 

The CDSS will release ACL (or comparable 
communication) to agency and provider 
community regarding how to remove barriers 
to assisting children placed in facility settings 

12/04 CDSS will inform counties, foster family agencies, group homes and 
associations via ACL, or regulation change if necessary, of the need to 
ensure that important connections with extended family, friends, 
community, and racial heritage are maintained consistent with case 
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Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

in maintaining family connections plan goals. (12/04). 
No report due this quarter. 

The CDSS will provide technical assistance 
and/or training to counties, caregivers and 
facility staff regarding how to remove barriers 
to assisting children placed in facility settings 
in maintaining family connections 

01/05 CDSS will provide written TA to all foster family agencies, group home 
providers and counties regarding implementation of new policies and 
procedures (01/05) 
No report due this quarter 

CDSS will monitor changes in facility policies 
and provide technical assistance 

06/05 CDSS will track changes in policies through the Group Home/ FFA 
licensing review process, beginning 03/05. (06/05) 
No report due this quarter 
 
CDSS will provide TA to foster family agencies, group homes, or 
counties when monitoring information suggests need. (3/05, 6/05). 
No report due this quarter 

CDSS will submit regulations requiring 
family engagement in facility program 
statements to the Office of Regulation 
Development. 

06/05 CDSS will develop draft regulations for program statements in the 
area of family engagement and community connections (06/05) 
No report due this quarter 

Action Step #5: Develop and implement survey. In this phase, CDSS will review published and unpublished surveys and survey 
results related to the topics addressed in these PIP Items. A draft questionnaire will be prepared and reviewed by county program staff, 
CDSS program staff, and CDSS research staff. The content and format of the instrument will be revised to incorporate key issues 
identified during the review. In addition, the questions may be further modified to address problems identified during the field testing, to 
assure data quality. (Cross-reference Well-Being Outcome 1, Item 17, 18, and 20, Well-Being Outcome 2, Item 21, and Well-
Being Outcome 3, Item 23.) 
Field-tested survey is implemented 7/15/2003 Develop survey instrument in conjunction with and subject to 

approval of Region IX. (6/03) 
 Completed. Surveys were developed.  Final approval 
received from Region IX on 7/25/03 
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Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 
Finalize agreement with interviewing service (6/03) 

 Completed. Contract with California State University, San 
Marcos Foundation, Social and Behavioral Research 
Institute (SBRI) was finalized 7/03, for the period of 7/1/03 to 
6/30/05. 

 
CDSS will complete draft questionnaire for use in telephone survey 
(6/03) 

 Completed. Draft questionnaire was completed 7/03. 
 
CDSS will provide listing of sample telephone numbers to interview 
service (7/03) 

 Completed. File was provided to SBRI on 8/03. 
 
Interview Service will field test the questionnaire and work with CDSS 
to revise as needed (9/03) 

 Completed. Field testing was carried out 8/27/03 to 9/5/03.  
Questionnaire was updated 9/12/03 

Action Step # 6: Baseline Survey Report. The outcome measures will be calculated from the survey findings. Methodology and results 
will be reviewed by CDSS and county staff to assure corrects methods are used. The supporting documentation will report how the data 
were collected (questions used), how the measures were defined and calculated, and what the resulting number relates to the PIP. 
(Cross-reference Well-Being Outcome 1, Item 17, 18, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item 
23.) 
Baseline results and related documentation 
are submitted to Region IX 

05/04 Interview service will start the interviewing (9/03) 
 Completed. SBRI began interviews of participants on 
9/18/03. 

 
Interview service submits to CDSS (RADD) the cleaned data file for 
interviews completed 7/15/03 to 8/15/03 (3/04) 
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Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 Completed submittal of data file.  SBRI began interviews of 
participants September 2003, and the target is 3,300 
interviews. They had difficulty locating birth families in the 
Family Reunification component, which delayed the 
completion of the process. Further, the wildfires in Southern 
California in late October also caused delays. They 
continued to contact potential interviewees to reach their 
goal, which was completed on 3/22/04. 

 
RADD staff analyze data to produce outcome measures, as defined 
in PIP (03/04) 

 Completed. As the interviews of participants had not been 
completed, the data analysis has been delayed. However, 
the analysis has now been completed. 

 
RADD staff prepare draft baseline report, including outcome 
measures and supporting documentation (04/04) 

 As the interviews of participants had not been completed, 
the draft baseline report was delayed. However, it has now 
been completed.   

 
Draft report is reviewed and revised as needed (04/04) 

 See above tasks. 
Baseline report is submitted to Region IX (05/04) 

 See above tasks. 
Action Step #7: Mid-PIP Survey Results. The same methods used in the Baseline Report will be applied to the Mid-PIP report. Data 
reported in the Mid-PIP Report include completed interviews of both the Baseline and Mid-PIP period. (Cross-reference Well-Being 
Outcome 1, Item 17, 18, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item 23.) 
Mid-PIP (Year 1) results and related 01/05 Interview service will start the interviewing (08/04) 
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Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

documentation are submitted to Region IX. 
 

 See action step #6, above. As these interviews had been 
delayed, the baseline results have been delayed.  The next 
surveys can be launched shortly. 

 Update: We selected cases open as of June 30, 2004, 
and began interviews prior to our planned start date of 
August 27, 2004. 

 
Interview service submits to CDSS (RADD) the cleaned data file for 
interviews completed 2/30/04 to 4/30/04 (12/04) 
No report due this quarter. 
 
RADD staff analyze data to produce outcome measures, as defined 
in PIP (01/05) 
No report due this quarter. 
 
RADD staff prepare draft baseline report, including outcome 
measures and supporting documentation (01/05) 
No report due this quarter. 
 
Draft report is reviewed and revised as needed (01/05) 
No report due this quarter. 
 
Baseline report is submitted to Region IX (01/05) 
No report due this quarter. 
 

Action Step #8: End of PIP Survey Results. The same methods used in the Mid-PIP Report will be applied to the Final report. Data 
reported in the Final Report include interviews completed after the data reported in the Mid-PIP report. (Cross-reference Well-Being 
Outcome 1, Item 17, 18, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item 23.) 
Final (Year 2) results and related 12/05 Interview service submits to CDSS (RADD) the cleaned data file for 
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Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

documentation are submitted to Region IX interviews completed 2/30/05 to 4/30/05 (10/05) 
No report due this quarter. 
 
RADD staff analyze data to produce outcome measures, as defined 
in PIP (11/05) 
No report due this quarter. 
 
RADD staff prepare draft baseline report, including outcome 
measures and supporting documentation (12/05) 
No report due this quarter. 
 
Draft report is reviewed and revised as needed (12/05) 
No report due this quarter. 
 
Baseline report is submitted to Region IX (12/05) 
No report due this quarter. 

Action Step #9: CDSS will study and report on the feasibility of surveying older youth in in-home or in out-of-home placements 
 
CDSS will study the feasibility of a survey of 
older youth 

07/03 CDSS will discuss with the CYC strategies for conducting this survey. 
(06/03) 

 See tasks below. 
 
CDSS will contact the National Resource Center for Organizational 
Improvement for advice on interviewing older youth. 
(06/03) 

 Status here 
 
CDSS will confer with its legal staff to obtain their analysis of the legal 
requirements for/or restrictions on interviewing minors (07/03). 

 
 



California Program Improvement Plan 
Quarterly Report 

Reporting Period: July – September 2004 
 
Modified 11/03/2004 

 
 
 

117 

Permanency Outcome 2, Item 14 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 See below.   
CDSS will include in the next quarterly report 
the results of our exploration into interviewing 
older youth 

09/03 CDSS will provide written results of the conversations with and 
analyses from those identified above (09/03). 

 In the course of analyzing the inclusion of youth in the 
survey, as part of this item, significant unresolved 
confidentiality issues surfaced, that made it clear that we 
would not be able to accomplish the inclusion of youth 
within the timeframe of the PIP.  

Program Contacts -  Action steps 1-4: Pat Aguiar; Action Steps 5-9: Tom Graham 
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Well-Being Outcome 1, Item 17 
Improvement Goal: We will increase from the baseline survey by 
three percentage points the percentage of children, parents, and 
caregivers whose needs were assessed and who received services to 
meet those needs by June 30, 2005. 
 

June 30, 2005:   
 
 

Frequency of Measurement: Survey will be administered in three 
waves: Baseline at 120 days after PIP approval, at Year 1, and at 
Year 2 
 

Survey results data:  
 
October 2003 (baseline):  
(1) 55.7% (percentage of children/family assessed) 
(2) 66.4% (percentage of children/family received services) 
June 2004: 
(1) see tasks below 
(2) 
June 2005:   
(1) 
(2) 
 

Determination of Goal Achievement: The goal will be achieved 
when there is a three percentage point increase above the baseline 
survey in the percentage of children, parents, and caregivers whose 
needs were assessed and who received services to meet those 
needs; and all action steps are complete. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Well-Being Outcome 1, Item 17 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will provide technical (see glossary) assistance to high priority counties (see glossary) to identify and 
implement promising practices that reduce multiple placements and improve continuity of family relationships and connections. The CDSS 
will develop a promising practices guide that will contain successful practices from high performing counties, such as using team review 
process (including parents and child as appropriate) before a child is moved to a second placement and family engagement practices to 
improve case planning. Additionally, the State will work to increase the number of counties, including Los Angeles County, that use the 
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Well-Being Outcome 1, Item 17 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Family to Family Initiative. (Cross reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Item 6;  Permanency Outcome 
2, Item 14; Well-Being Outcome 1, Item 18; Systemic Factor 2, Items 25 & 28; Systemic Factor 7, Item 44) 
Status reported in Safety Outcome 1, Item 2b   
 
Action Step # 2: The CDSS will provide training to child welfare and probation supervisors on principles of  good case planning practice, 
including involvement of all family members in case planning and the need to visit with parents when such visits are part of the plan; 
comprehensive assessment of all children’s needs. (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, 
Items 18 & 20; Well-Being Outcome 2, Item 21; Well-Being Outcome 3,  Item 23; Systemic Factor 2 Items 25 & 28; Systemic 
Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #3: The CDSS will submit a legislative proposal to expand the time allotted to develop an appropriate case plan from 30 days 
to the federal requirement of 60 days.  This will give social workers additional time to engage all family members, and to assess and 
address comprehensively child and family service needs.  Upon enactment, the CDSS will implement statewide. (Cross-reference to 
Well-Being Outcome 1, Items 18; Systemic Factor 2, Item 25) 
Develop important markers for 60-day 
timeframe (e.g., by day 30, will have face-
to-face meeting with child regarding the 
case plan) 
 
 

04/03 CDSS completed policy analysis as part of documentation of 
changes necessary for PIP (04/03). 

 Completed 4/03. 
CDSS completed fiscal analysis as part of May Revise to the 
Governor’s Budget (05/03). 
Completed 5/03. 

Submit legislative proposal 05/03 CDSS included language in budget trailer bill (05/03) 
 Completed 5/03. A legislative proposal was developed by 
CDSS and submitted in May 2003 to the Legislature for 
inclusion in the budget trailer language.  A decision by 
budget committee staff was made not to include the 
language pending further policy discussions about the 
proposal.   

The legislative proposal was resubmitted to the Legislature, 
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Well-Being Outcome 1, Item 17 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
and was introduced in a bill, Assembly Bill 2795 (Wolk) on 
February 20, 2004. Update: The bill signed by the 
Governor, and was chaptered on August 30, 2004. It 
becomes effective on January 1, 2005. 

 
If legislation passes, implement statewide 
through ACLs and regulation processes, as 
needed. 

09/03 (assumes 
07/1/03 
passage) 

CDSS will identify implementation issues, including fiscal, claiming, 
regulation changes, initial and ongoing training needs and 
CWS/CMS changes (07/03). 

 The legislation has recently passed, and the final 
identification of implementation and other issues will be 
completed.   

 
CDSS will draft and issue an implementing ACL incorporating 
necessary initial implementation instructions including county level staff 
training instructions, procedures and system changes.  ACL will instruct 
counties to ensure that all case carrying staff and supervisors be 
trained on this change within 30 days of receipt of letter.  (09/03) 

 As legislation has recently passed, an ACL will be drafted. 
 
CDSS will initiate CWS/CMS change process request and include in 
first available system update, interim workaround instructions, if 
feasible, will be provided to the counties as appropriate (09/03) 
(Note-implementation will be delayed if CWS/CMS change requires 
Federal IT approval). 

 As the legislation has recently passed, discussions 
regarding modifications to CWS/CMS have begun. 

 
CDSS will begin regulation change process (09/03). 
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Well-Being Outcome 1, Item 17 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
 As the legislation has recently passed, regulation changes 
may be initiated after the issuance of an ACL. 

CDSS will incorporate into training program 12/03 CDSS, in conjunction with  Regional Training Academies and 
CWS/CMS staff, will develop and implement training and curricula for 
change in case plan timing (12/03) 

 As legislation has recently passed, training and 
curricula needs will be identified, and developed and 
implemented as needed. 

CDSS will monitor implementation 06/05 CDSS will track the training of county staff and will review county 
procedures to ensure they’re updated.  CDSS will maintain a copy of 
county procedures at the state level.  Progress will be reported 
quarterly (12/03, 03/04, 06/04, 09/04, 12/04, 03/05, 06/05). 
As the legislation has recently passed and training needs not yet 
identified, training does not need to be tracked at this time. 

Action Step #4: The CDSS will develop and implement a framework for a differential response system as part of the CWS system 
improvements. (Cross-reference to Safety Outcome 1, Item 2A; Safety Outcome 2, Items 3 & 4; Systemic Factor 5, Item 36) 
Status reported in Safety Outcome 1, Item 2A 
Action Step #5: The CDSS will work with counties to ensure that they integrate issues of fairness and equity toward racial or ethnic 
groups into all decisions made by the child welfare service system.  This process will include ongoing technical assistance to the counties 
on issues such as cultural competence, intake processes, services designed to prevent entry into foster care, and foster parent 
recruitment. (Cross-reference to Permanency Outcome 1, Item 9; Systemic Factor 2, Item 28; Systemic Factor 7, Item 44) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #6: The CDSS, will work with the California Department of Mental Health, the California Department of Alcohol and Drug 
Programs, County Welfare Directors Association, Chief Probation Officers of California, the associations representing the county mental 
health directors, alcohol and drug program directors (Proposition 36 funding), and the local county First Five Association and the State 
First Five Commission to ensure that children and families in the California child welfare services system receive the appropriate priority 
for services across systems.  The main part of this effort, however, will occur as part of the C-CFSR county self-assessment and planning 
process described in the introduction.  The state will review and approve the county plans and use this information to identify and remove 
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Well-Being Outcome 1, Item 17 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
any systemic barriers identified by counties. (Cross-reference to Safety Outcome 1, Item 2a; Permanency Outcome 1, Item 5; 
Systemic Factor 5, Item 36) 
Status reported in Safety Outcome 1, Item 2a 
Action Step #7: Develop and implement survey. In this phase, CDSS will review published and unpublished surveys and survey results 
related to the topics addressed in these PIP Items. A draft questionnaire will be prepared and reviewed by county program staff, CDSS 
program staff, and CDSS research staff. The content and format of the instrument will be revised to incorporate key issues identified 
during the review. In addition, the questions may be further modified to address problems identified during the field testing, to assure data 
quality. (Cross-reference Permanency Outcome 2, item 14, Well-Being Outcome 1, Item 18, and 20, Well-Being Outcome 2, Item 
21, and Well-Being Outcome 3, Item, 23) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #8: Baseline Survey Report. The outcome measures will be calculated from the survey findings. Methodology and results will 
be reviewed by CDSS and county staff to assure correct methods are used. The supporting documentation will report how the data were 
collected (questions used), how the measures were defined and calculated, and what the resulting number relates to the PIP. (Cross-
reference Permanency Outcome 2, item 14, Well-Being Outcome 1, Item 18, and 20, Well-Being Outcome 2, Item 21, and Well-
Being Outcome 3, Item, 23) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #9: Mid-PIP Survey Results. The same methods used in the Baseline Report will be applied to the Mid-PIP report. Data 
reported in the Mid-PIP Report include completed interviews of both the Baseline and Mid-PIP period. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 18, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item, 23) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #10: End of PIP Survey Results. The same methods used in the Mid-PIP Report will be applied to the Final report. Data 
reported in the Final Report include interviews completed after the data reported in the Mid-PIP report. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 18, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item, 
23.) 
Status reported in Permanency Outcome 2, Item 14 
 
Program Contacts -  Action steps #1-6: Pat Aguiar;  Action Steps # 7-10: Tom Graham 
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Well-Being Outcome 1, Item 18 
Improvement Goal: We will increase from the baseline survey by 
three percentage points the percentage of children, parents, and 
caregivers involved in case planning by June 30, 2005. 

June 30, 2005:  
 

Frequency of Measurement: Survey will be administered in three 
waves: Baseline at 120 days after PIP approval, at Year 1, and at 
Year 2. 
 

Survey results data:  
 
October 2003 (baseline):   
1)  90.9% (% of cases in which case plan was discussed) 
2) a)  89.68% (% of cases discussed w/ interviewee) 
2) b) 50.7%  (% of cases discussed w/ interviewee & child) 
June 2004:  
1)  see tasks below 
2) a)  
2) b) 
June 2005: 
1)   
2) a) 
2) b) 

Determination of Goal Achievement: The goal will be achieved 
when there is a three percentage point increase over the baseline 
survey in the percentage of children, parents, and caregivers involved 
in case planning and all action steps have been completed. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Well-Being Outcome 1, Item 18 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will issue an All County Information Notice clarifying that case plans require family engagement and clarifying 
the importance of documentation of child and family involvement in the case planning process.  This engagement includes informing 
parents of their rights and responsibilities regarding the case planning process. (Cross-reference to Systemic Factor 2, Item 25) 
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Well-Being Outcome 1, Item 18 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Promising Practices of high performing 
counties will be identified and documented 

09/03 Using survey data, CDSS will identify and develop a list of high 
performing counties in the area of family engagement (09/03). 

 Surveys have been completed, and the preliminary 
analysis of the survey data completed. 

Using both online (CWS/CMS) and onsite reviews, CDSS will identify 
successful family engagement procedures, systems and program 
practices (06/03). 

 Completed. 
ACIN will be issued 09/03 CDSS will document the successful practices and issue them as an 

ACIN to counties. (09/03). 
 Completed. 

 
CDSS will monitor to assess improved family 
engagement 

06/05 
 

CDSS will track improvement through the survey to ensure that 
children and families are engaged in the case planning process.  
Surveys will be conducted in 09/03, 06/04, and 06/05 

 Surveys have been completed, and the data analyzed to 
form a baseline. 

 The same methods used in the Baseline Report will be 
applied to the Mid-PIP report. As the Baseline Report 
interviews were delayed, the baseline results were delayed. 
We plan to select cases open as of June 30, 2004, and 
begin interviews for the next surveys on August 27, 2004. 
(See Item 14 for more detail.) 
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Well-Being Outcome 1, Item 18 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Changes to the statewide curriculum will be 
incorporated 

06/05 CDSS, CalSWEC and the Regional Training Academies will make 
required changes to statewide curriculum, in order to incorporate 
the strategies. (06/04) 

 When the county self assessments are analyzed and 
promising practices are identified, any training on practices 
not already through current training will be incorporated into 
the common core curriculum or advanced/specialty training 
may be designed. 

Action Step # 2: The CDSS will provide technical (see glossary) assistance to high priority counties (see glossary) to identify and 
implement promising practices that reduce multiple placements and improve continuity of family relationships and connections. The 
CDSS will develop a promising practices guide that will contain successful practices from high performing counties, such as using team 
review process (including parents and child as appropriate) before a child is moved to a second placement and family engagement 
practices to improve case planning. Additionally, the State will work to increase the number of counties, including Los Angeles County, 
that use the Family to Family Initiative. (Cross reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Item 6;  
Permanency Outcome 2, Item 14; Well-Being Outcome 1, Item 17; Systemic Factor 2, Items 25 & 28; Systemic Factor 7, Item 44) 
Status reported in Safety Outcome 1, Item 2b 
Action Step #3: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement of all family members in case planning and the need to visit with parents when such visits are part of the plan; 
comprehensive assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home 
children’s mental health needs. (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17 & 20; Well-
Being Outcome 2, Item 21; Well-Being Outcome 3,  Item 23; Systemic Factor 2, Items 25 & 28; Systemic Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #4: The CDSS will submit a legislative proposal to expand the time allotted to develop an appropriate case plan from 30 
days to the federal requirement of 60 days.  This will give social workers additional time to engage all family members, and to assess and 
address comprehensively child and family service needs.  Upon enactment, the CDSS will implement statewide. (Cross-reference to 
Well-Being Outcome 1, Items 17 & 18; Systemic Factor 2, Item 25) 
Status reported in Well-Being Outcome 1, Item 17 
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Well-Being Outcome 1, Item 18 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step #5: The CDSS will work with California Youth Connection (CYC) to ensure that youth voice and involvement are integrated 
into the case planning process. (Cross-reference to Systemic Factor 2, Item 25) 
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Well-Being Outcome 1, Item 18 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
The CDSS will confer with CYC, the CWDA 
and the CPOC to implement policies and 
procedures to integrate youth voice into case 
planning. 
 

06/05 Building on strategies developed as part of the Stakeholders 
workgroup process, CDSS will implement policies and procedures 
to ensure youth voice and involvement are integrated into the case 
planning process, including strategies to eliminate any barriers to 
including youth in the case planning process.  

 Assembly Bill 2795 has been passed and signed into 
law (see Well Being Outcome 1, Item 17, Action Step 
#3). This was a CDSS sponsored legislative proposal 
that increased the amount of time allowed to prepare a 
case plan from 30 to 60 days. As part of the 
implementation of the provisions of the legislation, 
CYC, CPOC and CWDA will work with CDSS to develop 
specific strategies to be incorporated into regulations 
to ensure that youth voice is included into the case 
planning process. 

 The Permanency and Transition Work Group has 
continued meeting, and attendees include eleven 
representatives from counties designated as early 
implementers for the Child Welfare System 
Improvement, and representatives of CDSS. The work 
group met to define deliverables and to develop an 
implementation plan for the permanency related Child 
Welfare Services System Improvement efforts, which 
are Team Decision Making (TDM), Family Engagement, 
and Youth Involvement. The work group divided into 
three subcommittees to work on each of the three 
areas. 
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Well-Being Outcome 1, Item 18 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will implement the policies and 
procedures statewide through ACL/ACINs 
and/or regulation processes, as needed. 

06/05 CDSS will implement the policies and procedures statewide through 
an ACL/ACIN and/or through regulations, as needed.  
No report due this quarter 

Training curriculum will be updated 06/05 CDSS will include youth and family engagement in case planning 
practices in the statewide common core curriculum.  
No report due this quarter 
 

CDSS will monitor involvement of youth 
 

06/05 CDSS will track and document implementation of youth involvement 
through surveys.  Surveys will be conducted as described in 
Permanency Outcome 2, Item 14. 
No report due this quarter 

Action Step #6: Develop and implement survey. In this phase, CDSS will review published and unpublished surveys and survey results 
related to the topics addressed in these PIP Items. A draft questionnaire will be prepared and reviewed by county program staff, CDSS 
program staff, and CDSS research staff. The content and format of the instrument will be revised to incorporate key issues identified 
during the review. In addition, the questions may be further modified to address problems identified during the field testing, to assure data 
quality. (Cross-reference Permanency Outcome 2, Item 14, Well-Being Outcome 1, Item 17, and 20, Well-Being Outcome 2, Item 
21, and Well-Being Outcome 3, Item, 23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #7: Baseline Survey Report. The outcome measures will be calculated from the survey findings. Methodology and results 
will be reviewed by CDSS and county staff to assure corrects methods are used. The supporting documentation will report how the data 
were collected (questions used), how the measures were defined and calculated, and what the resulting number relates to the PIP. 
(Cross-reference Permanency Outcome 2, item 14, Well-Being Outcome 1, Item 17, and 20, Well-Being Outcome 2, Item 21, and 
Well-Being Outcome 3, Item, 23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #8: Mid-PIP Survey Results. The same methods used in the Baseline Report will be applied to the Mid-PIP report. Data 
reported in the Mid-PIP Report include completed interviews of both the Baseline and Mid-PIP period. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item, 
23.) 
Status reported in Permanency Outcome 2, Item 14 
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Well-Being Outcome 1, Item 18 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step #9: End of PIP Survey Results. The same methods used in the Mid-PIP Report will be applied to the Final report. Data 
reported in the Final Report include interviews completed after the data reported in the Mid-PIP report. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, and 20, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item, 
23.) 
Status reported in Permanency Outcome 2, Item 14 
 
Program Contacts -   Action steps 1-5: Pat Aguiar; Action steps 6-9: Tom Graham 
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Well-Being Outcome 1, Item 20 

Improvement Goal:  
1) We will increase from the baseline survey the compliance by 
workers with planned parent visit schedules from the baseline by 
three percentage points by June 30,2005.  
(2) We will increase from the baseline survey by three percentage 
points the percentage of parents whose ability to meet their case plan 
goals was promoted/assisted by the social work visits by June 30, 
2005.  
(3) We will increase from the baseline survey by three percentage 
points the percentage of parents whose ability to safely parent the in 
home child was promoted/assisted by the social work visits by June 
30, 2005. 

Overall Performance Data: June 30, 2005 –  not due this 
quarter. 
 
(1)   
 
 
(2) 
 
 
(3) 
 

Frequency of Measurement: Progress will be reported through 
quarterly reports.  The reports will document progress towards 
completion of the action step and will report on the survey data.  
Survey will be administered in three waves: Baseline at 120 days 
after PIP approval, at Year 1, and at Year 2. 
 

Survey results data:  
 
October 2003 (baseline):  
1) 85.2% (compliance by workers w/ planned visit schedule) 
2) 70.8% (% of parents assisted by social worker visits-meet  
              case plan goals)  
3) 66.6% (% of parents assisted by social worker visits-safely 
              parent the child in-home) 
June 2004: 
1) see tasks below 
2) 
3) 
June 2005: 
1) 
2) 
3) 
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Determination of Goal Achievement: The goal will be achieved 
when : 1) We increase the compliance by workers with planned 
parent visit schedules from the baseline by three percentage points; 
2) We increase from the baseline survey by three percentage points 
the percentage of parents whose ability to safely parent the in home 
child was promoted/assisted by the social work visits; and 3) We will 
increase from the baseline survey by three percentage points the 
percentage of parents whose ability to meet their case plan goals was 
promoted/assisted by the social work visits;  and all action steps are 
complete. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
 

Well-Being Outcome 1, Item 20 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement all family members in case planning and the need to visit with parents when such visits are part of the plan; comprehensive 
assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home children’s mental 
health needs. (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17 & 18; Well-Being Outcome 2, 
Item 21; Well-Being Outcome 3,  Item 23; Systemic Factor 2 Items 25 & 28; Systemic Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #2: The CDSS will begin developing and implementing the California Comprehensive Safety Assessment System that 
includes determining levels of safety, risk, parental protective capacity and family strengths and needs throughout the life of the case.  
(Cross-reference to Safety Outcome 1, Items 2A & 2B; Safety Outcome 2, Items 3 & 4; Permanency Outcome 1, Item 5; Well-
Being Outcome 1, Item 20; Systemic Factor 5, Item 37) 
Status reported in Safety Outcome 1, Item 2A 
Action Step # 3: Develop and implement survey. In this phase, CDSS will review published and unpublished surveys and survey 
results related to the topics addressed in these PIP Items. A draft questionnaire will be prepared and reviewed by county program staff, 
CDSS program staff, and CDSS research staff. The content and format of the instrument will be revised to incorporate key issues 
identified during the review. In addition, the questions may be further modified to address problems identified during the field testing, to 
assure data quality. (Cross-reference Permanency Outcome 2, Item 14, Well-Being Outcome 1, Item 17, and 18, Well-Being 
Outcome 2, Item 21, and Well-Being Outcome 3, Item, 23.) 
Status reported in Permanency Outcome 2, Item 14 
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Well-Being Outcome 1, Item 20 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #4: Baseline Survey Report. The outcome measures will be calculated from the survey findings. Methodology and results 
will be reviewed by CDSS and county staff to assure correct methods are used. The supporting documentation will report how the data 
were collected (questions used), how the measures were defined and calculated, and what the resulting number relates to the PIP. 
(Cross-reference Permanency Outcome 2, item 14, Well-Being Outcome 1, Item 17, and 18, Well-Being Outcome 2, Item 21, and 
Well-Being Outcome 3, Item, 23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #5: Mid-PIP Survey Results. The same methods used in the Baseline Report will be applied to the Mid-PIP report. Data 
reported in the Mid-PIP Report include completed interviews of both the Baseline and Mid-PIP period. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, and 18, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item, 
23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #6: End of PIP Survey Results. The same methods used in the Mid-PIP Report will be applied to the Final report. Data 
reported in the Final Report include interviews completed after the data reported in the Mid-PIP report. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, and 18, Well-Being Outcome 2, Item 21, and Well-Being Outcome 3, Item, 
23.) 
Status reported in Permanency Outcome 2, Item 14 
Program Contacts -  Action step 1: Pat Aguiar;  Action step 2: Wes Beers; Action steps 3-6: Tom Graham 
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Well-Being Outcome 2, Item 21 

Improvement Goal: We will increase from the baseline survey by 
three percentage points the percentage of all children in the home, or 
in out-of-home placement, who were assessed and received services 
for educational needs by June 30, 2005. 

June 30, 2005:  

Frequency of Measurement: Survey will be administered in three 
waves: Baseline at 120 days after PIP approval, at Year 1, and at 
Year 2. 

Survey results data: 
 
October 2003 (baseline):  
1) 61.0 % (% of cases educational needs assessed) 
2) 71.4 % (% of children who received services) 
  
June 2004: 
1) see tasks below 
2)  
 
June 2005: 
1) 
2)   

Determination of Goal Achievement: This goal will be achieved 
when there is a three percentage point increase over the baseline 
survey in the percentage of all children in the home, or in out-of-home 
placement, who were assessed and received services for educational 
needs; and all action steps are complete. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 
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Well-Being Outcome 2, Item 21 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement all family members in case planning and the need to visit with parents when such visits are part of the plan; comprehensive 
assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home children’s mental health 
needs (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17, 18 & 20; Well-Being Outcome 3,  
Item 23; Systemic Factor 2 Items 25 & 28; Systemic Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #2: The CDSS will issue an All County Letter (ACL), which encourages counties to ensure that educational needs for all 
children in the home are assessed and to document how the identified educational needs were addressed in the case plan 
CDSS will issue ACIN 12/04 CDSS will draft an ACIN encouraging counties to ensure any 

educational needs for (all) children in the home are assessed and 
documented in the case plan. The ACIN will be reviewed by the 
Interagency Team (which includes the Department of Education). 
(12/04) 
No report due this quarter 
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Well-Being Outcome 2, Item 21 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will provide technical assistance 06/05 CDSS will provide technical assistance to counties in response to 

inquiries regarding the ACIN (beginning 12/04). 
No report due this quarter 
 
CDSS will work with the Regional Training Academies (RTAs) to 
develop an educational advocacy curriculum for social workers and 
probation officers. (09/04) 

 Completed. The educational advocacy curriculum, 
developed by the Northern California Regional Training 
Academy, provides practical knowledge and tools for 
educational advocacy.  It is also designed to be used as 
a resource. The curriculum is in the final development 
stage and will be tested by the Northern California 
Regional Training Academy. 

 
CDSS will work with the National Regional Training Academy to  pilot 
the educational advocacy curriculum (11/04) 
No report due this quarter 
 
CDSS will, via the Northern Regional Training Academy, conduct 
training for trainers for other RTAs and county staff development 
organizations on the educational advocacy curriculum (03/05). 
No report due this quarter 
 
CDSS will make the training available through the current training 
structure. (03/05) 
No report due this quarter 
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Well-Being Outcome 2, Item 21 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will monitor counties to ensure through 
reports from the RTAs and counties that use 
the training as to the number of placing 
agency staff trained. 

06/05 CDSS will track county training records. (06/05). 
No report due this quarter. 
 
CDSS will report quarterly on the number of  staff trained.  (03/05, 
06/05). 
No report due this quarter. 
 

Action Step #3: The CDSS, will work through the State Interagency Team, which includes the California Department of Education, to 
strengthen the working relationships between counties and local school districts, and promote the development and implementation of 
strategies/policies/protocols to improve educational services to all children known to the CWS system with identified needs in home and in 
out-of-home care. 
CDSS will, through the Interagency Team, 
address the issue of improving educational 
services to children. 

12/04 CDSS and the Interagency Team will identify 
strategies/policies/protocols to improve educational services for 
children. (12/04) 
No report due this quarter 
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Well-Being Outcome 2, Item 21 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will implement statewide through 
ACL/ACINs and regulation processes as 
needed 

06/05 CDSS will develop and issue an ACIN to support development of 
protocols at the local level.  ACIN will contain 
strategies/policies/protocols to improve educational services for 
children. (12/04) 
No report due this quarter 
 
CDSS will begin drafting regulatory language and the development of 
the regulation package.  The ACIN described in Action Step #2 will be 
considered by the Interagency Team (including the Department of 
Education) in the development of the regulations. (12/04) 
No report due this quarter 
 
CDSS will submit a regulations package to the office of Regulations 
Development. (06/05) 
No report due this quarter 
 
CDSS will provide T/TA to counties as they begin the implementation of 
strategies/policies/protocols to improve educational services for 
children. (01/05) 
No report due this quarter 

CDSS will report on tasks completed and 
seek feedback from the Interagency Team as 
to progress being made in this area.  

06/05 CDSS will report quarterly on the tasks completed. (12/04, 03/05, 
06/05) 
No report due this quarter. 
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Well-Being Outcome 2, Item 21 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step #4: Develop and implement survey. In this phase, CDSS will review published and unpublished surveys and survey results 
related to the topics addressed in these PIP Items. A draft questionnaire will be prepared and reviewed by county program staff, CDSS 
program staff, and CDSS research staff. The content and format of the instrument will be revised to incorporate key issues identified 
during the review. In addition, the questions may be further modified to address problems identified during the field testing, to assure data 
quality. (Cross-reference Permanency Outcome 2, Item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 3, 
Item 23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #5: Baseline Survey Report. The outcome measures will be calculated from the survey findings. Methodology and results will 
be reviewed by CDSS and county staff to assure corrects methods are used. The supporting documentation will report how the data were 
collected (questions used), how the measures were defined and calculated, and what the resulting number relates to the PIP. (Cross-
reference Permanency Outcome 2, item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 3, Item 23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #6: Mid-PIP Survey Results. The same methods used in the Baseline Report will be applied to the Mid-PIP report. Data 
reported in the Mid-PIP Report include completed interviews of both the Baseline and Mid-PIP period (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 3, Item 23.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #7: End of PIP Survey Results. The same methods used in the Mid-PIP Report will be applied to the Final report. Data 
reported in the Final Report include interviews completed after the data reported in the Mid-PIP report (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 3, Item 23.) 
Status reported in Permanency Outcome 2, Item 14 
Program Contacts -  Action steps 1, 2 & 3: Pat Aguiar;  Action step 4, 5, 6, & 7: Tom Graham 
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Well-Being Outcome 3, Item 23 

Improvement Goal: We will increase from the baseline survey by 
three percentage points the percentage of all children in the home, or 
in out-of-home placement, who were assessed and received services 
for mental health services by June 30, 2005. 
 

June 30, 2005:  
 
 

Frequency of Measurement: Survey will be administered in three 
waves: Baseline at 120 days after PIP approval, at Year 1, and at 
Year 2. 
 

Survey results data:  
 
October 2003 (baseline):   
1) 43.7% (% of cases w/ mental health needs assessed) 
2) 55.2%  (% of children w/ needs who received services) 
                                                                                              
June 2004:   
1)  see tasks below 
2)   
 
June 2005: 
1)   
2)   

Determination of Goal Achievement: This goal will be achieved 
when there is a three percentage point increase over the baseline 
survey in the percentage of all children in the home, or in out-of-home 
placement, who were assessed and received services for mental 
health services; and all action steps are complete. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Well-Being Outcome 3, Item 23 

Action Steps/Benchmarks 
Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will issue an All County Letter (ACL) that instructs counties to document how identified mental health needs 
are addressed.  In addition, the ACL will instruct counties on the importance of assessing the needs of all children in families with in-
home cases. 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will  issue ACL 05/04 CDSS will issue an ACL instructing counties to document in case 

notes of CWS/CMS how mental health needs are assessed and 
addressed. (03/04) 

 The All County Information Notice has been drafted, and 
we hope to release it by next quarter. 

 
CDSS will work with Cal SWEC and Regional Training Academies to 
ensure changes to statewide case planning and family engagement 
curriculum, including mental health assessments for all children in the 
home. (04/04) 

 Completed. The following competencies will be included in 
the common core curriculum related to family engagement: 

Knowledge: 
 The worker will understand the signs, symptoms, and 
cultural and family dynamics of mental illness. 

Skills: 
 The worker will communicate the effects of mental illness 
on children and families involved in Child Welfare Services. 

Values: 
 The worker will be able to describe the values and potential 
value conflicts inherent in the nature of the public child 
welfare system. 

 
CDSS will provide written TA to clarify policy and will ensure each 
county training plan includes, case practice training on assessing 
mental health needs of all children in home (05/04) 

 See tasks above. CDSS will issue letters to counties or 
draft regulations as deemed appropriate to provide 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
clarifications to policy.  

CDSS will monitor training and delivery of 
services 

06/05 CDSS will track counties to ensure that all county training plans 
include components on assessing the families mental health needs. 
(09/04, 12/04, 03/05, 06/05) 

 See above tasks. 
 
CDSS will track improvement in the use of mental health services for 
in-home cases by reviewing quarterly CWS/CMS data (matched with 
the State Department of Mental Health data) (09/04, 12/04, 03/05, 
06/05). 

 See tasks in Action step #3 below. 
Action Step #2: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement all family members in case planning and the need to visit with parents when such visits are part of the plan; comprehensive 
assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home children’s mental 
health needs (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17, 18 & 20; Well-Being Outcome 
2, Item 21; Systemic Factor 2 Items 25 & 28; Systemic Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #3: CDSS, in conjunction with the Interagency Child Welfare Services Team, will work to improve and expand access to 
mental health services by facilitating the connecting of families with mental health treatment services.  In addition, CDSS and DMH data 
staff will explore the possibility of improving access to data from the mental health system to ensure that children in the child welfare 
system that remain in their homes are linked to the system. 
Develop a systems match capacity between 
CWS/CMS case records and State 
Department of Mental Health Service 
payment records 

02/05 Interagency agreement with DMH in place to share data (10/02) 
 CDSS staff met with DMH staff in late 2003 to begin the 
development of a systems match. The goal was to match 
the number of children/youth referred for mental health 
services by county child welfare services to the number of 
children/youth who received services. 
CDSS staff worked on the match of records, but had 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
difficulties tracking the data in CWS/CMS and making a 
match. Staff is checking with counties to verify how the data 
is recorded. A preliminary review indicates CDSS may 
need to establish a uniform approach to entering data in 
order to facilitate the match. 

 Update: As part of the development of the well-being 
indicators for the new Outcomes and Accountability 
System, the methodology for this item was drafted. The 
draft is currently under review by the Outcomes and 
Accountability System Data Committee. 

 
Test data match for children in out-of-home care to see how match 
works. (5/03) 

 No costs have been identified to implement the data 
sharing proposal as there is a memo of understanding 
between the two agencies in place.  

 
Did further analysis: decided to expand on this and add to new quality 
assurance system (Outcomes and Accountability System) for well-
being measures.  Measures are: how many children were referred by 
social workers to mental health services?  Of all the children referred, 
how many received services? (10/03) 

 Completed. 
 
Analysis of CWS/CMS to see where social workers are documenting 
referrals and services received (10/03) 

 Completed. 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Develop draft methodology which includes recommendation of where 
data should be entered to facilitate retrieval. (10/03) 

 Completed. 
 
Obtain concurrence from AB 636 Data Workgroup and issue 
instructions to county social workers (02/05) 
No report due this quarter 

CDSS, in conjunction with the Interagency 
Child Welfare Services Team, will work to 
identify resources and/or develop strategies 
to connect families with mental health 
treatment services. 
 
CDSS will issue an All County Information 
Notice based on the recommendations of the 
Interagency Team. 

12/04 
 
 
 
 
 
12/04 

Resources will be identified and/or strategies developed. (12/04) 
No report due this quarter 
 
CDSS will issue an All County Information Notice based on the 
recommendations of the Interagency Team. (12/04) 
No report due this quarter 
 
 
 
No report due this quarter  

Los Angeles County DCFS coordinate with 
Los Angeles County Mental Health on 
ensuring the deployment and development of 
mental health resources to ensure timely 
access to child welfare families in Los 
Angeles County. 

06/04 Monthly meetings between Los Angeles County DCFS and Los 
Angeles County Mental Health to identify (1) areas where services 
may not be as readily available and (2) gaps where services may be 
needed beginning 6/03 (6/05). 

 Staff from DCFS has met on a monthly basis since 
June 2003 with Los Angeles County Department of 
Mental Health (DMH) staff to address mental health 
service issues affecting children and families.  

 DCFS continues to work in collaboration with the 
County’s Department of Mental Health (DMH) to focus 
on the improvement of mental health services to 
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children in foster care.  Dr. Sophy, the DCFS Medical 
Director, and other senior managers from DCFS and 
DMH are meeting weekly to address many cross-
system issues.   

 Specifically, the issues that have been under 
discussion are as follows: Improved mental health 
assessments; Greater focus on the delivery of 
treatment services to children in foster care at the 
DMH-directly operated community mental health 
clinics; Joint training of DCFS and DMH staff; Training 
of D-rate foster parents by DMH staff; Co-management 
of D-rate children’s cases by both DMH and DCFS staff 
to ensure access to treatment and follow-up services; 
Enhanced procedures to track the administration of 
psychotropic medications prescribed to children in 
foster care; as well the joint monitoring of the 
performance of community treatment facilities (CTF) by 
both agencies and DCFS.   

 
Los Angeles County DCFS and Los Angeles County Mental Health will 
develop strategies to address the issues identified above, such as 
creating incentive to providers to provide services in a different 
geographic area, looking for funding sources to secure services for 
children who are not Medi Cal eligible (11/03). 

 DCFS and DMH staff continue to meet to address mental 
health service issues affecting children and families.  They 
have identified available services that are insufficient to 
meet the demand. These issues are currently being 
addressed/resolved 1) at regularly scheduled meetings with 

Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
DMH and their providers, 2) through the DCFS/DMH 
meetings, and 3) through the Multi-disciplinary Assessment 
Teams (MAT). 

 The MAT program is a collaborative effort between DCFS, 
DMH and other community providers.  It is designed to 
ensure the immediate and comprehensive assessment of 
youth entering out-of-home placement.  The 
comprehensive family-focused, strength-based 
assessments will consist of mental health, as well as 
medical, dental, developmental and educational 
evaluations, and review of family history and records.  
Depending on the individual family, community mental 
health providers will interview the child, biological parent(s), 
relatives, caregivers and prospective caregivers. 

 The MAT pilot began on March 23, 2004 in the Wateridge 
(SPA 6), and Pasadena (SPA 3) offices.  The intention was 
to begin with a very small sample to look at process and 
quality issues. Implementation of the pilot is moving along 
well.  All cases have a comprehensive assessment which 
take anywhere from 30 - 45 days to complete. Once all 
assessments have been completed, there will be an 
evaluation of the pilot before moving forward. 

 The goals of the program include receiving a 
comprehensive assessment, identifying the optimal 
placement situation, and engaging the family around the 
assessment process. These all tie into the long term 
outcomes of expedited permanency, reduced recidivism, 
and safety while in out of home care.   
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Los Angeles County DCFS is beginning to initiate the 
evaluation component of this process.  DCFS Research is 
linking the program goals with the Department’s outcomes. 

 Update: All participating Mental Health agencies have 
now been assigned a case to assess. Of the 22 cases 
that have been assigned, 20 assessments are now 
complete and have been provided to DCFS.   It is 
anticipated that the final two cases will be completed 
within the next several weeks.   

 Evaluation of the pilot has begun.  Each completed 
assessment is currently in the process of being 
evaluated.  This process is conducted in two parts.  
The first consists of debriefing interviews with each 
MAT participant jointly by DCFS and DMH.  This 
procedure was developed to encourage honest 
feedback about the MAT process and includes 
discussions with the mental health provider agencies, 
social workers, Public Health Nurses, MAT 
coordinators, Juvenile Court Hearing Officers and 
family members.  The information resulting from this 
process is critical in terms of learning what worked, 
and what is the cause for the program change.   

 The second part of the process consists of an actual 
examination of the assessment documents given to 
DCFS.   With the assistance of the DCFS Research 
Section, measures have been developed to evaluate 
the assessment on its timeliness, level of 
comprehensiveness, and degree to which it identifies 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
needs and resources.  Efforts will also be initiated in 
the near future to personally connect with families to 
determine utilization of, and satisfaction with, the 
recommended services.   

 Additionally, a simple database has been created to 
capture pilot information, which will allow for the 
preparation of informational and statistical reports.  
The data collected will also interface with CWS/CMS 
data to allow for evaluation of how the pilot cases fare 
in relationship to existing performance measures and 
Departmental outcomes.  It is anticipated that the 
evaluation process will be completed by the end of 
October 2004.   

 
Los Angeles County DCFS and Los Angeles County Mental Health will 
begin implementation of the strategies (6/04). 

 As stated in previous reports and in tasks above, MAT 
is a collaborative effort between DCFS, DMH and other 
community providers designed to improve and expand 
mental health treatment services to children and 
families.  

 The practices discussed at the meetings between 
DCFS and DMH (with some being currently 
implemented as part of MAT, such as improved 
assessments) will ensure that the services our children 
and families are given are of the quality and magnitude 
that the department is committed to through its 
outcomes of safety and permanence.  The level of 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
cooperation between DCFS and DMH to address the 
mental health needs of children in foster care has 
become enhanced over the last three months, and is 
based on a high level of commitment by both agencies 
to improve services to children in foster care. 

 
CDSS will consult with Los Angeles to determine any state level 
barriers to provision of services.  Barriers will be identified and referred 
to the State Interagency Child Welfare Services Team for resolution.  ( 
6/03) 

 As state level barriers to the provision of services are 
identified, they are being referred to the State Interagency 
Child Welfare Services Team.  Also, Los Angeles County 
submitted a proposal to CDSS indicating interest in 
securing waivers in various areas where they see barriers.  

 The Department submitted a Title IV-E Child Welfare 
Waiver Demonstration Project proposal to the United 
States Department of Health and Human Services (US 
DHHS) on May 25, 2004.   

 The proposal articulates the Department’s intent to test a 
"capped allocation" strategy patterned after the President's 
"Child Welfare Option" which would block grant Title IV-E 
funds.  If approved, the waiver will allow Title IV-E (foster 
care) funds, which are restricted to pay for board and care 
costs, to be used for services and supports, that are 
currently unallowable, in order to avoid the over reliance on 
out-of-home care and reunify families more expeditiously.  
CDSS worked with Los Angeles County, based on their 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
proposal and a request to participate in such a waiver, to 
refine a model of practice that was included in the waiver 
request.  The proposal will allow Los Angeles County and 
up to 20 additional counties to participate in a five year 
demonstration project. 

 Update: A conference call was held on August 20,2004, 
with DHHS representatives to discuss the new 
proposal. The DHHS confirmed that they are continuing 
their review, and they requested detailed cost history 
from specific counties likely to participate in the 
waiver. The information is being gathered by CDSS. 

CDSS will monitor and provide TA to Los 
Angeles 

06/05 CDSS will track completion of action steps and implementation of 
successful strategies and report quarterly. (09/03, 12/03, 03/04, 06/04, 
09/04, 12/04, 03/05, 06/05) 

 See previous tasks.  
Action Step #4: Develop and implement survey. In this phase, CDSS will review published and unpublished surveys and survey results 
related to the topics addressed in these PIP Items. A draft questionnaire will be prepared and reviewed by county program staff, CDSS 
program staff, and CDSS research staff. The content and format of the instrument will be revised to incorporate key issues identified 
during the review. In addition, the questions may be further modified to address problems identified during the field testing, to assure data 
quality. (Cross-reference Permanency Outcome 2, Item 14, Well-Being Outcome 1, Item 17, 18, and 20, Well-Being Outcome 2, 
Item 21) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #5: Baseline Survey Report. The outcome measures will be calculated from the survey findings. Methodology and results 
will be reviewed by CDSS and county staff to assure corrects methods are used. The supporting documentation will report how the data 
were collected (questions used), how the measures were defined and calculated, and what the resulting number relates to the PIP. 
(Cross-reference Permanency Outcome 2, item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 2, Item 
21.) 
Status reported in Permanency Outcome 2, Item 14 
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Well-Being Outcome 3, Item 23 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step #6: Mid-PIP Survey Results. The same methods used in the Baseline Report will be applied to the Mid-PIP report. Data 
reported in the Mid-PIP Report include completed interviews of both the Baseline and Mid-PIP period. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 2, Item 21.) 
Status reported in Permanency Outcome 2, Item 14 
Action Step #7: End of PIP Survey Results. The same methods used in the Mid-PIP Report will be applied to the Final report. Data 
reported in the Final Report include interviews completed after the data reported in the Mid-PIP report. (Cross-reference Permanency 
Outcome 2, item 14, Well-Being Outcome 1, Item 17, 18, and 20, and Well-Being Outcome 2, Item 21.) 
Status reported in Permanency Outcome 2, Item 14 
Program Contacts: Action Steps 1, 2 &3: Pat Aguiar; Action Steps 4, 5, 6, & 7: Tom Graham 
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Systemic Factor 2, Item 25 
Improvement Goal: We will increase implementation of the Family to 
Family initiative.   By June 30, 2005, Family to Family will be available 
in counties whose CWS caseload combined represents 60 percent of 
CWS caseload statewide.  Family to Family will be implemented in 
targeted communities in these counties. Please note, it is the State’s 
intent to eventually implement Family to Family statewide. 
 

June 30, 2005:  
 
 

Frequency of Measurement: The CDSS will also monitor 
improvement in case planning practice using quarterly county reports 
and the C-CFSR qualitative case review process  

C-CFSR Quarterly Data:  
 
March 2004:  
June 2004:  
Sept. 2004: See tasks below. PQCRs will begin sometime after 
                    SIPs are reviewed. 
Dec 2004: 
March 2005: 
June 2005: 
 

Determination of Goal Achievement: The goal will be achieved 
when the percent of caseload covered by Family to Family has 
increased to 60 percent and all action steps are complete 

Date Improvement Goal Achieved: 7/1/03.   
 
As of 3/31/04, the percentage of caseload in counties 
implementing Family to Family has increased to 85.44%. 
 
Date all Action Steps completed: 
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Systemic Factor 2, Item 25 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement all family members in case planning and the need to visit with parents when such visits are part of the plan; comprehensive 
assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home children’s mental 
health needs (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17, 18 & 20; Well-Being Outcome 
2, Item 21; Well-Being Outcome 3,  Item 23; Systemic Factor 2 Item 28; Systemic Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #2: The CDSS will issue an All County Information Notice clarifying that case plans require family engagement and clarifying 
the importance of documentation of child and family involvement in the case planning process.  This will include informing parents of their 
rights and responsibilities regarding the case planning process. (Cross-reference to Well-Being Outcome 1, Item 18) 
Status reported in Well-Being Outcome 1, Item 18 
Action Step #3: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation. CDSS will develop a  promising practices guide that will contain successful practices 
from high performing counties, such as using team review process (including parents and child as appropriate) before a child is moved to 
a second placement and family engagement practices to improve case planning. .Additionally, the State will work to increase the number 
of counties, including Los Angeles County, that have implemented the Family to Family Initiative. CDSS will track each county’s action 
steps and report progress quarterly. (Cross reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Item 6;  Permanency 
Outcome 2, Item 14; Well-Being Outcome 1, Items 17, 18; Systemic Factor 2, Item 28; Systemic Factor 7, Item 44) 
Status reported in Safety Outcome 1, Item 2B 
Action Step #4: The CDSS will work with California Youth Connection (CYC) to ensure that youth voice and involvement are integrated 
into the case planning process. (Cross-reference to Well-Being Outcome 1, Item 18) 
Status reported in Well-Being Outcome 1, Item 18 
Action Step #5: The CDSS will submit a legislative proposal to expand the time allotted to develop an appropriate case plan from 30 
days to the federal requirement of 60 days.  This will provide more opportunity to address child and family service needs and increase 
engagement of the child and family in the case plan.  Upon enactment, the CDSS will implement statewide (Cross-reference to Well-
Being Outcome 1, Items 17, 18 & 20) 
Status reported in Well-Being Outcome 1, Item 17 
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Systemic Factor 2, Item 25 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Program Contacts -  Action steps 1-5: Pat Aguiar 
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Systemic Factor 2, Item 28 

Improvement Goal: We will decrease the proportion of children in 
care for at least 17 of the last 22 months without a TPR--who are not 
in a relative, guardian, or pre-adoptive placement, not a runaway or 
on a trial home visit -- from our baseline of 89.5 percent in 2002 by 
two percentage points to 87.5 percent by 6-30-05. 
 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked using 
CWS/CMS, county quarterly reports, and JRTA information.  The 
county and JRTA reports will document progress toward completion 
of the action steps.  In addition, we will use qualitative information 
from the Peer Quality Case Review process.  By June 30, 2004, we 
will show a 1.0 percentage point improvement. 

C-CFSR Quarterly Data:  
 
 
March 2004: 88.3% (from 3rd quarter 2003 data) 
June 2004: 88.2% (from 4th quarter 2003 data) 
Sept 2004: 87.0% (from 1st quarter 2004 data) 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: This goal will be achieved 
when the proportion of children in care for at least 17 of the last 22 
months without a TPR—who are not in a relative, guardian, or pre-
adoptive placement, not a runaway or on a trial home visit—
decreases from our baseline of 89.5 percent in calendar year 2002 by 
two percentage points by 6-30-05 and all action steps are complete. 

Date Improvement Goal Achieved: 10/7/04 
 
Date all Action Steps completed: 

 
Systemic Factor 2, Item 28 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS, with the Judicial Council, will develop and implement an educational program through the CDSS’ contract 
with JRTA to provide training to all judges on current law regarding TPR and concurrent planning. (Cross-reference to Permanency 
Outcome 1, Items  7 & 9) 
Status reported in Permanency Outcome 1, Item 7 
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Systemic Factor 2, Item 28 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #2: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterly.  
Additionally, CDSS will provide technical assistance to Los Angeles County.  The technical assistance will include strategies to ensure 
that all counties implement concurrent planning including the full implementation for all cases in Los Angeles County; and document 
compelling reasons for not filing TPRs (Cross-reference to Permanency Outcome 1, Items 7, 8,  9 & 10) 
Status reported in Permanency Outcome 1, Item 7 
Action Step #3: The CDSS will develop a legislative proposal to conform the currently separate statutory licensing and adoption 
approval processes into a consolidated home study process.  This will speed up the time it takes to adopt a child and reduce the number 
of moves a child makes while in out-of home care. Upon enactment of this legislation, the CDSS will ensure that it is implemented 
statewide. (Cross-reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Items 6 & 9; Systemic Factor 7, Item 44). 
Status reported in Safety Outcome 1, Item 2B 
Action Step #4: CDSS will issue an All County Information Notice (ACIN) to counties to clarify existing policy and to highlight importance 
of seeking adoptive homes for children of all ages and special needs; and availability of AAP payments to families when child is adopted 
regardless of age or special needs (Cross-reference to Permanency Outcome 1, Item 9 and Systemic Factor 7, Item 44.) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #5: The CDSS will convene a meeting with the 10 largest counties to develop specific action steps to be implemented in 
each county, based on county performance data and county self-assessments, in the areas of safety, permanence and well-being.  High 
performing counties, where performance data exceeds the State PIP targets, will share promising practices that contribute to their level of 
performance.  High priority counties, where performance data is below State PIP targets, will adopt appropriate promising practices and 
commit to specific action steps for implementation.  CDSS will track each county’s action steps and report progress quarterly.  
Additionally, the State will work to increase the number of counties, including Los Angeles County, that use the Family to Family program. 
Cross-reference to  Safety Outcome 1, Item 2b, Action Step 7; Item 6 Action Step 1; Item 14 Action Step 1; Item 17 Action Step 
1; Item 18 Action Step 2; Item 25 Action Step 3; Item 28 Action Step 5; Item 44 Action Step 1 
Status reported in Safety Outcome 1, Item 2b 
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Systemic Factor 2, Item 28 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #6: As part of the C-CFSR self- assessment and planning processes, counties will identify unmet placement resource 
needs, including foster and adoptive parents for special needs and older children.  Each county will develop a recruitment strategy as part 
of their plan. (Cross-reference to Permanency Outcome 1, Item 6; Systemic Factor 7, Item 44) 
Status reported in Permanency Outcome 1, Item 6 
Action Step #7: The CDSS will develop a legislative proposal to strengthen requirements that counties reconsider permanency options 
at each permanency planning review hearing for children who must remain in care, so if circumstances have changed, the child can be 
re-engaged in reunification or adoption services.  Legislation is needed because no court rules exist to require reassessment of 
permanency every six months.  Upon enactment, the CDSS will implement statewide (Cross-reference to Permanency Outcome 1, 
Items 7 & 10) 
Status reported in Permanency Outcome 1, Item 7 
Action Step #8: The CDSS will issue an All County Information Notice clarifying diligent recruitment efforts and strategies for improving 
recruitment. (Cross-reference to Safety Outcome 1, Item 2b, Action Step 8; Systemic Factor 7, Item 44) 
Status reported in Safety Outcome 1, Item 2b, Action Step 8. 
Action Step #9: The CDSS will work with counties, the California Social Work Education Center (CalSWEC) and the Regional Training 
Academies to develop requirements and competencies for child welfare workers and supervisors with the goal of strengthening case 
practice.  The CDSS will ensure that the contracts with the regional training academies include provisions requiring the academies to 
develop common core curricula to ensure training in comprehensive family needs assessments, including assessing educational and 
mental health needs of all children both in-home and out-of-home, and that training is consistent statewide (Permanency Outcome 1, 
Item 9; Systemic Factor 4, Items 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #10: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement of all family members in case planning and the need to visit with parents when such visits are part of the plan; 
comprehensive assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home 
children’s mental health needs (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17, 18 & 20; 
Well-Being Outcome 2, Item 21; Well-Being Outcome 3, Item 23; Systemic Factor 2 Item 25; Systemic Factor 4, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
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Systemic Factor 2, Item 28 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #11: The CDSS will conduct focused training regarding Indian Child Welfare Act (ICWA) requirements and cultural 
considerations of Native American children for both county staff and tribal ICWA workers. The CDSS will measure ICWA compliance 
using the C-CFSR process.  This training will include training for Indian tribes on their rights and responsibilities regarding intervention on 
Indian Child Welfare Act cases. (Cross-reference to Permanency Outcome 1, Item 9; Permanency Outcome 2, Item 14; Systemic 
Factor 2, Item 28; Systemic Factor 2, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #12: The CDSS will work with counties to ensure that they integrate issues of fairness and equity toward racial or ethnic 
groups, specifically African and Native American children, into all decisions made by the child welfare service system.  This process will 
include ongoing technical assistance (see glossary) to the counties on issues such as cultural competence, intake processes and foster 
parent recruitment. (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17; Systemic Factor 5, Item 
37; Systemic Factor 7, Item 44) 
Status reported in Permanency Outcome 1, Item 9 
Program Contacts -  Action steps 1-12: Pat Aguiar 
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Systemic Factor 3, Item 31 

Improvement Goal: California will develop and fully implement its 
new outcomes based quality assurance system (the C-CFSR system) 
in January 2004 and complete a review of at least 15 counties by 
June 30, 2005. 

June 30, 2005:  
 
 

Frequency of Measurement: Implementation will be measured by 
completion of action steps and the number of county C-CFSRs.  
Progress will be reported quarterly. 
 

County C-CFSRs completed: 
March 2004:  
June 2004:  
Sept 2004: See tasks reported below. 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: This goal will be achieved 
when the C-CFSR is implemented and at least 15 counties have 
completed reviews by June 30, 2005. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Action Step 1: CHHS and CDSS will develop the C-CFSR system, and CDSS will implement the C-CFSR system.  This process is 
described in more detail in narrative section this PIP, under Item 31, “Measurement Method” section. 
Implement C-CFSR work plan developed in 
04/03 

06/05 Outcome and Accountability workgroup develops a comprehensive 
work plan (04/03). 

 Completed. 
 
CDSS identified legislative and regulatory changes (05/03). 

 Completed.  
 
CDSS convene workgroups to develop tools and instruments for C-
CFSR.  Workgroups will include CDSS staff, and interested 



California Program Improvement Plan 
Quarterly Report 

Reporting Period: July – September 2004 
 
Modified 11/03/2004 

 
 
 
 
 

159 

Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
stakeholders from the AB 636 Workgroup.  Workgroups will develop 
the following tools and instruments (06/03-08/03): 

• Implementing ACIN, until regulations are developed 
• County Self-Assessment  
• PIP baselines and targets will serve as interim performance 

standards 
• Peer Quality Case Reviews 
• Interviews and Surveys 
• County SIP 
• Quarterly Management Reports 
• Post-SIP Approval and Monitoring Process 

 
 The CDSS released the implementing All County Letter (ACL) 
to begin the new Outcome and Accountability System.  The 
initial ACL, # 04-05, released February 3, 2004, serves as the 
beginning of an overall manual, which when complete will 
include all elements of the system.  County Self Assessment 
instructions and tools are contained in the ACL. 

 
CDSS develop an ongoing County review schedule for after the initial 
review cycle. (CWS and Probation) (06/03). 

 A draft plan for rolling out the system into a tri-annual 
review schedule has been developed.  Due to the nature of 
the new outcomes-based system, specific counties will not 
be identified for their PQCR until after the county self 
assessments and SIPs have been reviewed by CDSS.  The 
counties will then be prioritized based upon areas needing 
improvement with safety factors receiving preference. 
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
 
CDSS and Chief Probation Officers of California (CPOC) develop a 
proposal for better accessing data for Probation cases (06/03). 

 Completed 9/03.  CDSS and CPOC developed a data 
collection instrument that will be utilized on a monthly basis.

 The Department’s research staff has reviewed the data 
collection instrument.  The CDSS continues to develop 
process and procedures for placing instrument on-line and 
creating a link from Probation to CDSS.   

 Update: CDSS continues to work toward completion of 
the data collection instrument to be utilized by county 
Probation Departments.  Consensus between the Chief 
Probation Officer’s Association and CDSS was reached 
regarding definitions.  Instructions to Probation 
Departments on the new data collection system have 
been drafted in the form of an ACL, which is 
anticipated to be released next quarter. Also in process 
is the scheduling of training for probation officers on 
the system. This is anticipated to be completed by next 
quarter. 

 
CDSS will identify CDSS staff training needs, identify trainers, develop 
and conduct CDSS staff training on how to conduct the review (07/03). 

 Completed. Training needs identified and training 
conducted. 

  CDSS will conduct training on data management and analysis (08/03). 
 Completed. CDSS’ RADD provided Operations Bureau 
staff with preliminary data analysis training.  The Northern 
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
Regional training Academy and CalSWEC developed a 
training entitled “Using Data to Improve Agency 
Performance” that was delivered to 105 participants on 
September 26, 2003 in Davis; October 10, 2003 in Chico; 
October 31, 2003 in Redding; and on November 14, 2003 
in Eureka. 

CDSS provides information to Counties through All County Letters/All 
County Informing Notices (08/03). 

 Completed. See task # 2 above.  
 
CDSS identify CWS/CMS enhancements (08/03). 

 Completed. Enhancements have been identified. CDSS 
has initiated a process to identify the fiscal impact of 
changes and obtain approvals from state and federal 
control agencies for their implementation. This will be an 
on-going and evolving process.  

 
CDSS plan County training: sites, (standardized materials, staffing, 
invitation letters, schedule (09/03). 

 Completed. Training on the new Outcomes and 
Accountability System (AB 636) was offered to all counties.  
The AB 636 training activities were approached on a 
regional basis using a variety of delivery methods 
throughout the state as follows: 

 
Northern (RTA) 

 The Northern Regional Training Academy provided 
Solution Focused Training on the Self Assessment Process 
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
(AB 636) in eight training locations; Eureka, Redding, 
Stockton, Chico, Ukiah, Davis, Auburn and Sacramento.  
There were a total of 172 participants representing 24 
northern counties trained. 

 
Bay Area (RTA) 

 The Bay Area Training Academy provided two training 
sessions in March 2004 for counties in their Southern and 
Northern regions.  An individualized half day training 
session is scheduled for Contra Costa county. Various 
Child Welfare staff and community partners will also 
receive the half day training in the future. 

 
Central (RTA) 

 The Central Regional Training Academy conducted AB 636 
Roundtables in nine counties with 26 attendees 
participating. Training included the exchange of information 
and materials through the use of an email tree.  Individual 
county data training is also available to counties upon 
request. The Central RTA is scheduled to provide solution 
focused training to two counties and their community 
partners. 

 
Southern (RTA) 

 The Southern RTA held an AB 636 Southern region 
meeting on March 8, 2004.  Training representatives from 
Riverside, Los Angeles, Orange, San Diego, Imperial and 
San Bernardino counties participated in the meeting.  The 
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
gathering of these counties will be a monthly, ongoing 
activity to address issues and solutions on AB 636 related 
topics.  Ongoing discussion topics will include; utilization of 
County Self Assessment teams, engaging staff and 
community partners, data sources, workload, and fairness 
and equity. 

 
CDSS will test and complete tools and instruments (09/03). 

 Completed. In March 2004, the Peer Quality Case Review 
Process was tested in San Bernardino County. Riverside 
County has also completed the testing of the PQCR 
instruments. 

 Los Angeles County has almost completed the testing of 
the PQCR instruments in each of its service areas. They 
have some cases remaining in some programs, such as 
ICWA, that they are completing. They have completed 
testing on most DCFS cases, and Los Angeles County 
Probation staff participated in the case reviews.  The 
County has completed the review of probation cases, and 
DCFS staff participated in those reviews.  

 Update: The PQCR subcommittee will reconvene this 
coming quarter to discuss lessons learned from the 
pilot reviews and identify any necessary modifications 
for the instruments.  

 In September, CDSS staff began working with San Luis 
Obispo County to begin participation in the PQCR in 
that county.   
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
CDSS will train counties on the C-CFSR 06/05 CDSS will train county supervisors and case workers on: (1) using the 

C-CFSR Manual (2) conducting the Self-Assessment and SIP, using 
the tools, (3) conducting the PQCR and using the tool, and (4) 
conducting the interviews and surveys.  CDSS will begin training in 
regional sites in 9/03.  (01/04) 

 Supervisors have been trained on the C-CFSR, on using 
data and on writing their Self Assessment. In March and 
April 2004, the SIP User’s Guide and Template were 
developed and training was provided by the Regional 
Training Academies to counties. Training for the drafting of 
the SIP was provided, also. 

 For the development of their SIPs, 29 counties received 
technical assistance via CDSS’ e-mail through the 
webpage, and technical assistance was also provided by 
phone.  

 Update: Training for the PQCR will follow soon. See 
above tasks. 

 
CDSS will continue to train counties through the life of the PIP.  
(06/05) 

 See above tasks. 
CDSS completes 1 ½ years of 1st  C-CFSR 3 
year cycle 

06/05 
Co./Dates 
 
1-3:      09/04 
4-7:      12/04 
8-11:    03/05 
12-15:  06/05 

CDSS commences the first 3-year cycle (1/04).  
 Quarterly Outcome and Accountability County Data 
Reports were released to CWS agencies in January and in 
April 2004.  Counties drafted their initial self-assessments.  
All county self-assessments were due by June 2004, and 
all SIPs were due by September 30, 2004.  Due to the 
nature of the new outcomes-based system, specific 
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
 counties will not be identified for their PQCR until after the 

county self assessments have been completed and 
received by CDSS. 

 Update: All counties have submitted their county Self 
Assessments.  The Self Assessments were reviewed to 
identify performance levels; analysis of performance; 
strengths and needs of the county; and strategies used 
or needed to maintain or to improve performance. 
Additionally, the review of the Self Assessment will be 
used to identify the outcomes the county will focus on 
to improve performance via the SIP, as well as identify 
areas to be explored during the PQCR. 

 As of 10/1/04, 55 counties have submitted their System 
Improvement Plans.  The remaining counties have 
requested extensions, and will be submitting their SIPs 
the end of October and in November. 

 
Counties will conduct their initial self-assessments and SIPs on a flow 
basis.  All county self-assessments will be complete by 06/04, and all 
SIPs will be complete by September 30 (09/04).  

 All counties have submitted their county Self 
Assessments.  As of 10/1/04, 55 counties have 
submitted their System Improvement Plans.  The 
remaining counties have requested extensions, and 
will be submitting their SIPs the end of October and in 
November. 

 
CDSS will conduct a PQCR for 15 counties (between 3 and 4 counties 
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Systemic Factor 3, Item 31 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 
each quarter).  During the initial review cycle, due to constraints 
around implementation, approximately 2/3 of counties will have to 
submit the SIP without having first undergone a PQCR   In these 
counties, the PQCR will follow later in the first cycle.  Counties will be 
selected to undertake a full review during the initial cycle based on the 
assessment of measured outcomes provided by the CDSS. (06/05)   
No report due this quarter. 
(Note-For ongoing 3 yr review cycles, CDSS will conduct a PQCR in 
approximately 15-20 counties annually). 

Program Contact: Wes Beers  
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Systemic Factor 4, Item 32 

Improvement Goal: We will develop a common core curriculum for 
all new child welfare workers and supervisors that is delivered by all 
training entities statewide. 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked quarterly 
 

Quarterly Progress: 
 
Sept 2003:  
Dec  2003:  
March 2004:   
June 2004:  
Sept 2004: See tasks reported below 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: This goal will be achieved 
when a common core curriculum is implemented in every county to 
train all new child welfare workers and child welfare/probation 
supervisors 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
Action Step #1: CDSS, CalSWEC and the statewide training taskforce will develop a survey to determine how initial and on-going 
training is provided in the counties. (Cross-reference to Systemic Factor 4, Item 33) 
CDSS in collaboration with Cal SWEC will 
conduct a baseline training survey of 
counties. 
 

07/04 CDSS/CalSWEC will develop a survey instrument.(3/04) 
 Completed.  

 
CDSS/CalSWEC will survey the 58 counties (6/04). 

Completed. In order to assess the baseline level of training, 



California Program Improvement Plan 
Quarterly Report 

Reporting Period: July – September 2004 
 
Modified 11/03/2004 

 
 
 
 
 

168 

Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
CalSWEC surveyed counties. 

 
CDSS/CalSWEC will compile findings and issue recommendations to 
the STEC. (07/04) 

 Completed. In order to assess the baseline level of 
training, CalSWEC surveyed counties.  The survey was 
completed, and the STEC met in May and June to 
identify decision points and to draft recommendations 
to present to STEC. CalSWEC completed the 
preliminary data analysis, and the results were 
disseminated at the September STEC meeting in the 
form of an Executive Summary report.   

 
CDSS will identify training concerns and/or 
disparities and make recommendations for 
improving training across the State, including 
the development of a common core 
curriculum for new workers and supervisors 
 

12/04 CDSS will convene and support a statewide training task force that 
includes state staff, county staff and training staff. (06/03) 
Completed 6/03.  CDSS, in partnership with the California Social Work 
Education Center (CalSWEC), convened the Statewide Training and 
Education Committee (STEC) on June 6, 2003.  Membership includes 
representatives from state, county, educational institutions, the 
Regional Training Academies, Tribal/Tribal Organizations and agencies 
involved in the initial and ongoing training of social workers. 

 Update: This quarter the STEC Committee convened on 
July 19, 2004 and September 20, 2004.  The committee 
completed formulation of decision points that will form 
recommendations for common core training for line 
workers.  A sub-committee, Content Development 
Oversight Group (CDOG) has established lead 
organizations and timelines to pilot and implement 
common core curriculum on the “Big 5” content areas: 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
Human Development, Child Maltreatment Identification, 
Risk and Safety Assessment, Case 
Planning/Management, and Placement Permanency.  
Curriculum is to be completed by June 2005. 

CDSS, in consultation with the statewide training task force, will identify 
on-going training data for counties to include in the C-CFSR county 
self-assessment and develop an outline for counties to report the data. 
(10/03) 

 Completed. Also, in order to better assess the baseline level 
of training, CalSWEC surveyed counties.   

 
CDSS will provide the counties, upon request, by telephone and e-
mail, with technical assistance to resolve policy questions related to 
training data (12/03) 

 No technical assistance will be required (by CDSS) 
because of the baseline survey strategy. Technical 
assistance for the surveys was provided by CalSWEC. 

 
CalSWEC and the RTAs will provide technical assistance to counties 
regarding the collection and reporting of the data (12/03) 

 Completed. Technical assistance for the surveys was 
provided by CalSWEC. 

 
The training task force will analyze the training data submitted by the 
counties in the C-CFSR, and the recommendations from California’s 
Stakeholders Workforce Preparation and Support Group; and make 
recommendations to support the development of a standardized 
training program, including a common core curriculum, for new 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
workers and supervisors (12/04) 
No report due this quarter.  

CDSS will assess effectiveness of training.  
 

12/04 In consultation with CalSWEC, CDSS will develop a common 
framework for assessing the effectiveness of the training. (12/04) 
No report due this quarter.    
 

CDSS will monitor state training program. 06/05 CDSS will report quarterly on the completion of these tasks and TA 
provided (09/03, 12/03, 03/04, 06/04, 09/04, 12/04, 03/05,06/05) 

 See tasks above. 
Action Step # 2: The CDSS will work with counties, the California Social Work Education Center (CalSWEC) and the Regional Training 
Academies to develop requirements and competencies for child welfare workers and supervisors with the goal of strengthening case 
practice.  The CDSS will ensure that the contracts with the regional training academies include provisions requiring the academies to 
develop common core curricula to ensure training in comprehensive family needs assessments, including assessing educational and 
mental health needs of all children both in-home and out-of-home, and that training is consistent statewide. (Cross-reference to 
Permanency Outcome 1, Item 9) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #3: The CDSS will provide training to child welfare and probation supervisors on good case planning practice, including 
involvement all family members in case planning and the need to visit with parents when such visits are part of the plan; comprehensive 
assessment of all children’s needs; assessing all in-home children’s educational needs and assessing all in-home children’s mental 
health needs (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Items 17, 18 & 20; Well-Being Outcome 
2, Item 21; Well-Being Outcome 3,  Item 23; Systemic Factor 2 Items 25 & 28) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #4: The CDSS will work with the regional training academies to ensure that the common core curriculum for supervisors 
includes relevant information from the mentoring evaluation. 
 
CDSS will implement a mentoring component 
into supervisor training.  This training will be 
mandated statewide once regulations are 

06/05 CDSS will include the role of the supervisor as mentor as a component 
of the early training on new initiatives that will be required to be 
provided to all supervisors (12/03) 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
adopted.  Completed. The role of the supervisor as mentor has been 

included as part of the training on new initiatives. In addition, 
CDSS is doing an evaluation of two mentoring training 
components to determine if one of them would be beneficial 
to include in supervisor training. 

 The mentoring training has been modified to include 
supervisory training.  They are presently conducting Phase 
1 of the Mentor Evaluation with the Central Training Region.  
They have collected qualitative information from mentoring 
logs describing activities new workers are conducting with 
the mentors. 

 CalSWEC and the RTAs will utilize the results of the 
evaluation of the models of mentoring to develop a 
mentoring component which will be included in the 
supervisory common core curriculum (12/04) 

No report due this quarter. 
A regulation packet will be submitted to the 
Office of Regulation Development to 
initiate the formal public hearing and 
adoptions process. 
 

06/05 Begin drafting regulatory language and the development of the 
regulation packet. (12/04) 
No report due this quarter 

CDSS will monitor the implementation of 
training for supervisors on their role as 
mentors. 

06/05 CDSS will report quarterly on the achievement of these tasks, including 
the number of supervisors receiving the training. (12/04, 03/05, 06/05) 
No report due this quarter. 

Action Step #5: The CDSS will work with the Resource Center for Family Focused Practice to ensure that priority training will be offered 
to relevant probation officers on child welfare requirements including concurrent planning, and visitation requirements and the TPR 
process. 
The existing curriculum for probation officers 12/04 CDSS will facilitate activities between the Center for Family Focused 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
will be enhanced and updated. 
 

Practice and the Chief Probation Officers of California (CPOC) to 
update and enhance the existing curriculum to include concurrent 
planning and visitation requirements and TPR. (12/04) 

 The Resource Center for Family-Focused Practice (RCFFP) 
established an advisory committee with CPOC, CDSS, and 
County CWS to analyze and prioritize the training needs 
assessment.  The RCFFP is developing a distance learning 
strategy to address Termination of Parental Rights, 
Concurrent Planning and the Adoptability of Older Youth.  

 Although no report is due: CDSS continues to facilitate 
activities between the Center for Family-Focused 
Practice and the Chief Probation Officers of California 
(CPOC). Learning objectives have been completed and 
the curriculum to be completed by the end of December.  
Training is planned for March-June 2005. 

  
Training with the enhanced curriculum will begin (03/05) 
No report due this quarter 
 
Conduct 5 regional trainings with the expanded curriculum (06/05) 
No report due this quarter 

The CDSS will identify quality case practices 
through the AB 636 Peer Quality Case 
Review (PQCR) process. 
 

06/05 The CDSS will conduct 10 Probation PQCRs and identify promising 
practices that can be exchanged with other counties that will improve 
case practice. (5/05). 
No report due this quarter 
 
The CDSS will make available to probation agencies, via the Chief 
Probation Officers Association, the promising practices identified by 
PQCR. (6/05). 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
No report due this quarter 

CDSS will monitor the provision of technical 
assistance to counties to promote the 
application of quality case practice and 
development of systems of support to 
strengthen quality case practice. 
 

06/04 The contract with the Center for Family Focused Practice will be 
modified to increase the number of days of consultation to county 
probation departments from 15 to 30 days  (07/03) 

 Completed. The current contract has been modified to 
increase the number of days of consultation.    

 
The contract with the Center for Family Focused Practice will be 
modified to increase the number of days of training for probation 
officers from 10 to 20 days (07/03) 

 Completed. The current contract has been modified to 
increase the number of days of training. 

 
Each quarter, at least three counties will receive consultation to prepare 
for practice changes consistent with the PIP and the Child Welfare 
Redesign  (06/04) 

 The Los Angeles County Probation Department received 
consultation and training to develop family group decision 
making as a practice to enhance family and community 
involvement and good case planning. 

 Marin, Napa, San Francisco, and San Mateo counties 
received consultation to enhance their capacity to engage 
families, provide services to families, and provide services to 
youth in IV-E placement. 

 To date, no formal requests for consultation to prepare for 
practice changes consistent with the PIP and the Child 
Welfare Redesign have been received from CPOC. 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
CDSS will monitor the provision of training 
to probation officers. 

06/05 Each quarter, 75 probation officers will receive training on child welfare 
requirements, including concurrent planning, visitation requirements the 
adoptability of older children and availability of post adoption services 
and financial assistance, and the TPR process (06/05). 

 In collaboration with the Chief Probation Officers of 
California Association, the Resource Center for Family-
Focused Practice delivered 6 regional trainings during the 
2nd quarter of 2004 for probation focused on case plans, 
Title IV-E eligibility, visitation requirements, and adoption 
requirements. Over 300 officers from 56 counties received 
this training. 

 Update: To date a total of 600 probation officers, 
supervisors & managers received training this quarter.  
Topics have included: PIP requirements, child welfare 
design for the juvenile probation, family 
engagement/good case planning & visitation 
requirements for youth/family members, Probation 
Accountability:  Moving from Compliance to Outcomes.  
The Resource Center for Family Focused Practice is 
developing training based on the Division 31 training 
just completed to provide probation officers with a more 
complete understanding of concurrent planning, the 
adoptability of older children, availability of post 
adoption services and financial assistance, and the 
Termination of Parental Rights process.  Additionally, 
the Resource Center plans to provide information 
regarding adoption services and financial assistance by 
Dec. 2004 via website.   
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
 In addition, the Resource Center for Family Focused 
Practice piloted an Understanding Juvenile Sex 
Offenders Course in July 2004, which had 26 people 
enrolled.  This was to assist probation officers in case 
planning for this population. The feedback from this 
training allowed them to fine tune the training for roll-
out in October 2004. 
 

The Center for Family Focused Practice will provide data regarding 
the number of counties receiving consultation and the number of 
probation officers receiving training each quarter (06/04) 

 During the 2nd quarter of 2004, in Family Group Decision 
Making 37 probation officers were trained; in Division 31, Title 
IV-E,  311 probation officers and supervisors were trained; 
and in Probation Accountability: Moving from Compliance to 
Outcomes, 139 probation supervisors and managers were 
trained. 

 As stated in the previous task above, 600 probation 
officers, supervisors & managers have received training.  
The Center for Family Focused Practice did not receive 
formal requests for consultation from the statewide 
probation officers’ association (CPOC) during this 
quarter. 

 
CDSS will report quarterly on number of probation officers trained. 
(9/04, 12/04, 3/05, 6/05) 

 See above tasks. 
Action Step #6: The CDSS will conduct focused training regarding Indian Child Welfare Act (ICWA) requirements and cultural 
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Systemic Factor 4, Item 32 
Action Steps/Benchmarks 

Projected 
Dates of 
Completion 

Tasks  
 

 
considerations of Native American children for both county staff and tribal ICWA workers. The CDSS will measure ICWA compliance 
using the C-CFSR process.  This training will include training for Indian tribes on their rights and responsibilities regarding intervention on 
Indian Child Welfare Act cases. (Cross-reference to Permanency Outcome 1, Item 9; Permanency Outcome 2, Item 14; Systemic 
Factor 2, Item 28; Systemic Factor 2, Item 32) 
Status reported in Permanency Outcome 1, Item 9 
Program Contact: Pat Aguiar  
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Systemic Factor 4, Item 33 
Improvement Goal: We will establish and implement statewide 
minimum requirements for the ongoing training of existing staff by 
June 30, 2005 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked quarterly 
 

Quarterly Progress: 
 
Sept 2003:  
Dec  2003:  
March 2004:  
June 2004:  
Sept 2004: See tasks reported below 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: This goal will be achieved 
when statewide minimum training requirements for existing staff are 
in place. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 4, Item 33 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

 
Action Step 1: The CDSS will use the C-CFSR county self-assessment and System Improvement Planning processes to determine how 
on-going training is provided in the counties and to address gaps in ongoing training identified in the C-CFSR process. (Cross-reference 
to Systemic Factor 4, Item 32) 
Action Step 2: The CDSS will establish requirements for ongoing, consistent statewide training of existing staff, with a focus on areas 
needing improvement as identified by the C-CFSR including comprehensive family needs assessments, and assessing the educational 
and mental health needs of all children, both in-home and out-of-home. 
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Systemic Factor 4, Item 33 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

 
CDSS will implement training requirements 
upon adoption of regulations; during 
interim will recommend standards to 
counties. 

12/04 CDSS will finalize requirements for ongoing training, specifying 
content, number of hours, acceptable methods of training delivery, and 
county verification and reporting requirements and format (03/04) 

 The Statewide Training Education Committee (STEC) 
has completed edits on the final reports to 
CDSS/CDWA outlining training standards for line 
workers and supervisors.  They will present the STEC 
recommendations for ongoing training to CWDA’s 
Children Committee. These documents are also being 
referred to as the Executive Summary and the 
Recommendations for both On-going Training 
Requirements/Common Core Training Requirements. 

 
CDSS will support implementation of 
recommended training requirements 

12/04 CDSS will recommend to counties via ACIN that all child welfare 
workers must meet the ongoing training requirements (12/04) 
No report due this quarter 
 
CDSS will provide written technical assistance to facilitate 
implementation of the on-going training requirements (12/04) 
No report due this quarter 
 

A regulation packet will be submitted to the 
Office of Regulation Development to 
initiate the formal public hearing and 
adoptions process 

06/05 Begin drafting regulatory language and the development of the 
regulation packet. (12/04) 
No report due this quarter 

Monitor the implementation of ongoing 
training requirements. 

06/05 CDSS will report quarterly on the achievement of these tasks and on 
the number of existing staff receiving the common curricula (09/03, 
12/03, 03/04, 06/04, 09/04, 12/04, 03/05, 06/05) 
See above tasks. 
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Systemic Factor 4, Item 33 
Action Steps/Benchmarks 

Projected Dates of 
Completion 

Tasks 
 

 
Program Contact: Pat Aguiar  
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Systemic Factor 4, Item 34 

Improvement Goal: A standard core curriculum will be developed 
and used to train caregivers in all counties by June 30, 2005 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked quarterly 
 

Quarterly Progress: 
 
Sept 2003:  
Dec  2003:  
March 2004:  
June 2004:  
Sept 2004:  See tasks reported below 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: This goal will be met when a 
standard core curriculum is developed and all caregivers are trained. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 4, Item 34 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1:  The CDSS will work with the counties, community colleges, and other children’s stakeholders to develop learning 
outcomes/objectives for caregivers/resource families. This process will consider differing needs of different caregiver groups. 
The CDSS will convene a workgroup to 
identify and assess caregiver/resource family 
training needs, existing statewide 
caregiver/resource family training including, 
training curricula and delivery systems. 

09/03 CDSS and the Chancellor’s Office will jointly identify members of 
the statewide caregivers/resource family training workgroup (09/03) 
Completed 9/03. CDSS and the Chancellor’s Office have identified 
members of the “Resource Family Training Workgroup”.   

 The first meeting of the workgroup was held on September 
30, 2003, and the group began the process of developing a 
statewide survey to identify the current curricula being 
utilized by counties and community colleges to train foster 
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Systemic Factor 4, Item 34 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

parents and relative caregivers. 
The CDSS, in conjunction with the 
workgroup, will conduct a comprehensive 
statewide survey of current 
caregiver/resource family training programs.  
The survey will include information from the 
Chancellor’s office of Community Colleges 
Foster and Kinship Care Education Statewide 
Advisory Committee, Foster Parent 
Associations and all counties 

12/04 The workgroup will convene to develop the statewide survey and 
assessment (09/03) 

 Completed. Workgroup was convened. 
 
The workgroup will convene to assess the survey information and 
begin the process of developing recommendations for learning 
outcomes/objectives and other training (12/03) 

 Completed. 
 
The CDSS will conduct a statewide caregiver/resource family training 
needs assessment. (03/04) 

 Completed. The workgroup reviewed the survey 
information and has analyzed it.   

 
The CDSS will analyze and make recommendations as to any needed 
changes to caregiver/resource family training. (12/04) 
No report due this quarter. 
 

Learning outcomes/objectives will be 
implemented for caregivers/resource families 
statewide 

06/05 In consultation with the workgroup, CDSS will adopt learning 
outcomes/objectives that include the caregiver’s role in good case 
planning, and will develop materials and a plan for implementation by 
the counties and the community colleges (06/04) 

 The learning outcomes/objectives have been completed. 
CDSS is in the process of consulting with CWDA about 
piloting the learning outcomes/objectives. A training plan 
will be developed after the pilot is completed. 

 
CDSS will utilize the Chancellor’s Office Foster and Kinship Care 
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Systemic Factor 4, Item 34 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Education Program (FKCE) and other state and national resources to 
support implementation of the learning outcomes/objectives (06/04) 

 CDSS has been working with the FKCE, and will continue 
to utilize them and other resources to support 
implementation of the learning outcomes/objectives. 

 
A minimum of three counties/community colleges will field test the 
learning outcomes/objectives and provide feedback on any needed 
revisions (12/04) 
No report due this quarter. 
 
By March 2005, CDSS will issue an ACIN providing the Learning 
outcomes/objectives to counties and recommend that they use to train 
all new licensed caregivers/resource families, and for 
orientations/training for relative caregivers.  The ACIN will specifically 
include using the placement agreement with the caregiver (especially 
relatives) to ensure, as part of good case planning, that the needs of 
the child in that placement are being addressed, and that appropriate 
training is provided to the caregiver to meet the needs of that child. 
This emphasis on good practice will also be incorporated into the core 
training curriculum (3/05) 
No report due this quarter 
 
CDSS will provide technical assistance to facilitate implementation of 
the learning outcomes/objectives (3/05) 
No report due this quarter 
 
In consultation with the Chancellor’s Office of the California 
Community Colleges, CDSS will identify the number of relative 
caregivers participating in training given by community colleges 
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Systemic Factor 4, Item 34 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

(06/05) 
No report due this quarter 
 
The CDSS will report quarterly on the achievement of these tasks 
(9/03, 12/03, 3/04, 6/04, 9/04, 12/04, 3/05, 6/05) 
See above tasks. 

The CDSS, in consultation with the 
participants of the Melding project, will 
determine if regulations are necessary. 
 

06/05 The CDSS will report on the status of this benchmark (06/05) 
No report due this quarter 

Action Step #2: Ensure that county C-CFSR self-assessment and System Improvement Plans include ongoing assessment of strengths 
and needs of caregiver groups in their county. 
The CDSS will provide technical assistance 
to help counties implement their plans 

06/05 CDSS will develop instructions for counties regarding inclusion of 
caregiver needs in C-CFSR self-assessment and SIP processes. (01/04)

 Completed. As part of the Self Assessment process, counties 
were given instructions to describe the support services and 
resources available to caregivers in the county. 

CDSS will provide T/TA as requested by counties as they develop Self-
assessments and SIPs (09/04) 

 Completed. See Item 31 for training and technical 
assistance provided to counties in the development of 
their Self Assessments and SIPs.  

The CDSS will review and approve county 
plans after submittal and monitor 
implementation of the caregiver component 

06/05 CDSS will review and approve county C-CFSR SIPs and report quarterly 
on county implementation of caregiver component (09/04,12/04,03/05, 
06/05) 

 County System Improvement Plans (SIPs) were due on 
September 30, 2004. As of 10/1/04, 55 counties have 
submitted their SIPs, and the remaining counties have 
requested extensions. Those that have been received are 
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Systemic Factor 4, Item 34 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

being  reviewed by CDSS staff. 
Program Contact: Pat Aguiar 
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Systemic Factor 5, Item 36 

Improvement Goal: Of counties where service gaps are identified in 
the C-CFSR process, 20% of the counties will have addressed at 
least one identified service gap by June 30, 2005. 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked through the 
annually updated SIPs and the county C-CFSR quarterly reporting 
system. 
 

C-CFSR Quarterly Data: 
 
 
March 2004 
June 2004:  
Sept 2004: See tasks reported below 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: The goal will be achieved 
when 20% of the counties have addressed at least one identified 
service gap by June 30, 2005. 
 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 5, Item 36 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS will develop and implement a framework for a differential response system as part of the CWS System 
Improvement. (Cross-reference to; Safety Outcome 1, Item 2a; Safety Outcome 1, Items 3 &4;  Well-Being Outcome 1, Item 17) 
Status reported in Safety Outcome 1, Item 2a 
Action Step #2: Each county, using the C-CFSR system, will identify its service gaps for youth, Native American children, and African 
American children, and develop county system improvement plans to address those gaps.  This process also will include gap analysis for 
services needed to prevent removal and include steps to reduce those gaps(Cross-reference to Systemic Factor 5, Item 37) 
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Systemic Factor 5, Item 36 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

All county Self Assessments will be complete 
by 06/04. 

06/04 Counties will identify strengths and/or weaknesses of their service 
array in each of the Self Assessments.  The CDSS will review and 
approve county Self Assessment plans.  (06/04) 

 County self assessments were due to CDSS by June 30, 
2004.  CDSS has received all 58 county self 
assessments, and the self assessments have been 
reviewed. (See Item 31 for more detail.) 

All county SIPs will be complete by 09/04. 09/04 CDSS will compile the promising practices deployed in high 
performing counties as identified in their self-assessments.  (07/04)  

 Completed. Promising practices have been identified. 
CDSS will provide technical assistance to assist high priority counties 
with the development and implementation of the strategies to address 
service needs in their SIPs, including the need for increasing specific 
services.  TA will be based on promising practices learned through the 
Self-Assessments of high performing counties. (07/04-09/04) 

 County self assessments were due to CDSS by June 30, 
2004.  CDSS has received all 58 county self 
assessments, and the self assessments have been 
reviewed. (See Item 31 for more detail.) 

 County System Improvement Plans (SIPs) were due on 
September 30, 2004. As of 10/1/04, 55 counties have 
submitted their SIPs, and the remaining counties have 
requested extensions. Those that have been received 
are being reviewed by CDSS staff. 

CDSS will monitor and document county 
progress in transferring promising practices 

06/05 High priority counties will include in their SIPs, actions to address 
service gaps for counties, as well as recommendations for the Federal 
and State governments regarding resource issues.  (08/04) 

 County system improvement plans (SIPs) were due on 
September 30, 2004. As of 10/1/04, 55 counties have 
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Systemic Factor 5, Item 36 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

submitted their SIPs, and the remaining counties have 
requested extensions. Those that have been received 
are being reviewed by CDSS staff. 

CDSS will know when service gaps are addressed through the 
annually updated SIP and the quarterly C-CFSR reporting of progress 
on increased service capacity in accordance with the SIP defined 
targets.  (09/04, 12/04, 03/05, 06/05) 

 As noted above, the initial County system 
improvement plans (SIPs) were due on September 
30, 2004. The next annual SIPs will be due on 
September 30, 2005.  

 In addition, the self assessments were reviewed to 
identify performance levels; analysis of 
performance; strengths and needs of the county; 
and strategies used or needed to maintain or to 
improve performance. The review of the self 
assessment is also being used to identify the 
outcomes the county will focus on to improve 
performance via the SIP, as well as identify areas to 
be explored during the PQCR. 

Quarterly reports will also include well-being indicators on health 
and mental health services, and educational needs included in the 
C-CFSR Matrix, #5 and 6. (03/04, 06/04, 09/04, 12/04, 03/05, 
06/05) 

 During the quarter, CDSS and county staff began 
development of methodologies to create the State 
enhanced outcome measure reports related to well-
being, such as the medical and education outcomes 
required pursuant to AB 636. The task is proceeding 
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Systemic Factor 5, Item 36 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

as part of the on-going responsibilities of the 
State/County AB 636 Data Workgroup. Most of the 
data necessary to produce the State well-being 
measures is in CWS/CMS. However, some CWS/CMS 
changes are required to document data elements 
related to some aspects of the enhanced State 
measures. Those changes were identified and 
submitted as part of our PIP related changes to the 
ACF, Office of State Systems for approval where 
they are currently under review.  

Action Step #3:  The CDSS will sponsor a Family Strengths Training Institute between the State, counties and interested stakeholders 
which will cover programs, policies, and current and pending legislation in child welfare, including the Independent Living Program, the 
Indian Child Welfare Act, Wraparound Services, culturally appropriate community based services and other initiatives.  This Institute 
provides an opportunity to update and exchange information about promising practices among managers and staff from child welfare 
services, juvenile probation, and community based organizations.  (Cross-reference to Systemic Factor 5, Item 37) 
Training Institutes will be held, and participant 
evaluations will be conducted of workshops, 
training tracks and the overall institutes to 
determine the effectiveness of the training 
and information exchange. 

10/03 Completed. The Family Strengths Training Institute was held October 
27-28, 2003 in Sacramento, CA.  Over 80 workshops were presented 
and approximately 750 people attended the institute. In addition to the 
two day institute, a special Family Violence Response Team 
Symposium was offered on October 29 for those professionals 
interested in creating and developing collaborative family violence 
response teams.  The evaluations for the institute were 
overwhelmingly positive.  The attendees appreciated the variety of 
workshops, the abundant resource material, the opportunity for 
networking with their peers and the overall organization of the institute. 
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Systemic Factor 5, Item 36 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #4: CHHS will work with CDSS, California Department of Mental Health (DMH), the California Department of Alcohol and 
Drug Programs (ADP), Department of Health Services (DHS), Department of Developmental Services (DDS), Department of Justice, 
California Department of Education (CDE) County Welfare Directors Association (CWDA), Chief Probation Officers of California (CPOC), 
and the State First Five Commission to ensure that children and families in the California child welfare services system receive the 
appropriate priority for services across systems.  In addition, as part of the C-CFSR county Self-Assessment process, the state will 
review and approve the county plans and use this information to identify and remove any systemic barriers identified by counties. (Cross-
reference to Safety Outcome 1, Item 2A; Permanency Outcome 1, Item 5; Well-Being Outcome 1, Item 17) 
Status reported in Safety Outcome 1, Item 2A 
Action Step #5: The CDSS will create a clearinghouse to disseminate information to counties and provide technical assistance (see 
glossary) to help implement promising and evidence-based practices. 
A Request for Proposal (RFP) for an 
Evidence-Based Practice Clearinghouse will 
be issued. 

06/03 Completed. The RFP was issued and awarded.  The grant was awarded 
to San Diego Children’s Hospital and has been approved by the State. 

An Evidence-Based Practice Clearinghouse 
and Advisory Body will be developed 

09/04 A draft of the proposed advisory group has been developed.  A 
meeting in November 2004 will determine advisory group 
membership.  Quarterly meetings will be scheduled; dates will be 
determined by the advisory group. 

Program Contact: Action Steps 1- 5: Pat Aguiar 
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Systemic Factor 5, Item 37 

Improvement Goal: Of counties where improvement is needed, as 
identified in the C-CFSR process, for (1) service array for youth and 
Native American and African American children, and (2) case plans 
are generic and lack an individualized approach, 20% of the counties 
will have addressed at least one identified service gap by June 30, 
2005. 
 

June 30, 2005:  
 
 

Frequency of Measurement: Progress will be tracked using the 
quarterly C-CFSR reports and completion of action steps  

C-CFSR Quarterly Data:  
 
March 2004:  
June 2004:  
Sept 2004: Service gaps will be identified in county SIPs.  
                   See tasks in items listed below. 
Dec 2004: 
March 2005: 
June 2005: 

Determination of Goal Achievement: The goal will be achieved 
when 20% of the counties have addressed at least one identified 
service gap in individualized case planning by June 30, 2005. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 5, Item 37 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The CDSS, through the CWS Redesign, will begin developing and implementing a statewide comprehensive assessment 
approach to safety and well being that includes safety, risk, protective capacity and comprehensive family assessment approaches 
throughout the life of the case. (Cross-reference to Safety Outcome 1, Item 2A & 2B;  Safety Outcome 2, Items 3 & 4; Permanency 
Outcome 1, Item 5; Well-Being Outcome 1, Item 20) 
Status reported in Safety Outcome 1, Item 2A 
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Systemic Factor 5, Item 37 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #2: The CDSS will work with counties to ensure that they integrate issues of fairness and equity toward racial or ethnic 
groups into all decisions made by the child welfare service system.  This process will include ongoing technical assistance to the counties 
on issues such as cultural competence, intake processes, services designed to prevent entry into foster care, and foster parent 
recruitment. (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Item 17; Systemic Factor 2, Item 28; 
Systemic Factor 7, Item 44) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #3: Each county, using the C-CFSR system, will identify its service gaps for youth, Native American children, and African 
American children, and develop county system improvement plans to address those gaps.  This process also will include gap analysis for 
services needed to prevent removal and include steps to reduce those gaps (Cross-reference to Systemic Factor 5, Item 36) 
Status reported in Systemic Factor 5, Item 36 
Action Step #4: The CDSS will sponsor a Family Strengths Training Institute between the State, counties and interested stakeholders 
which will cover programs, policies, and current and pending legislation in child welfare, including the Independent Living Program, the 
Indian Child Welfare Act, Wraparound Services, culturally appropriate community based services and other initiatives.  This Institute 
provides an opportunity to update and exchange information about promising practices among managers and staff from child welfare 
services, juvenile probation, and community based organizations. (Cross-reference to Systemic Factor 5, Item 36) 
Status reported in Systemic Factor 5, Item 36 
Action Step #5: The CDSS will work with the National Resource Center on Foster Care and Permanency Planning and/or Special Needs 
Adoptions around issues of recruitment of foster parents for older youth and to represent the ethnic and racial diversity of children in care. 
(Cross-reference to Safety Outcome 1, Item 2b; Permanency Outcome 1, Item 9) 
Status reported in Safety Outcome 1, Item 2b 
Program Contact: Action Step 1: Wes Beers; Action Steps # 2-5: Pat Aguiar 
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Systemic Factor 7, Item 42 

Improvement Goal: The State will ensure that all State/County 
licensing and approving staff are trained on and apply the same 
licensing/approval standards to all foster family homes. 

June 30, 2005:  
 
 

Frequency of Measurement: CDSS will track the delivery of 
statewide training of staff performing relative approvals and licensing 
to ensure consistency and accuracy 

Quarterly Progress:  
 
Sept 2003:  
Dec  2003:  
March 2004:   
June 2004: 
Sept 2004: See tasks reported below. 
Dec 2004: 
March 2005: 
June 2005 

Determination of Goal Achievement: County and state staff receive 
consistent training and all action steps are complete. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 7, Item 42 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step 1: The State has instituted a formal process for relative approvals. 
CDSS developed and implemented the 
relative approval assessment process 

06/03 Developed comprehensive process including formal process to resolve 
correctable deficiencies, that the home can be approved with a 
corrective action plan put into place.  (06/02)  

 Completed. 
 
The CDSS will promulgate new regulations to include relative 
assessment/approval process. (06/03) 
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Systemic Factor 7, Item 42 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

 Completed. The regulations were approved by the State 
Office of Administrative Law on July 23, 2003.  

 
CDSS issued ACLs and CFLs to provide instructions for the process 
until regulations are in place. Clients have a formal appeal process to 
resolve disputes. (08/02, 11/02, 12/02 & 06/03) 

 Completed.  An ACL was issued 6/03; a CFL regarding 
deferral was issued 10/14/03.   

CDSS will monitor the effectiveness of county 
compliance with relative assessment criteria 
through long-term monitoring 

06/05 CDSS is monitoring county compliance online with relative approvals 
and assessments using CWS/CMS. (01/03)   

 Monitoring is ongoing, and as of 10/22/04, all 58 
counties have been reviewed online.  Forty final county 
reports have been completed and mailed. One final 
county report is in progress, with thirteen counties in 
the rebuttal process. Thirty counties have submitted 
corrective action plans, and eighteen of the plans have 
been approved thus far.    

 
Online review examines a statistically valid sample of all relative 
placement cases for compliance with Title IV-E regulations, and 
reviews for appropriate follow up on assessments and corrective 
action. (01/03) 

 Monitoring is ongoing and as of 4/1/04, counties have 
been reviewed to a statistically valid sample of all 
children placed in relative and non-related extended 
family member (NREFM) homes.  

 
Any case found to be out of compliance with Title IV-E requirements 
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will be removed from the federal claim.  CDSS will address problems 
that surface during foster family home approvals and report quarterly. 
(10/02; 12/03; 03/03; 06/03; 09/03; 12/03; 03/04; 06/04; 09/04; 12/04; 
03/05; 06/05) 

 All County Fiscal Letter 03/04-20 provided claim 
adjustment instructions to counties pertaining to case 
review findings associated with the relative 
placements/NREFM monitoring process.   

 Counties continue to be identified by CDSS policy staff 
through examination of the monitoring review results 
both before and after any rebuttal submissions by 
counties.  Through this means, staff provided technical 
assistance based on specific findings. (See tasks 
below).  

Action Step #4: CDSS institutes a formal process to train all state and county foster care licensing/approval staff on applying the same 
licensing/approval standards. 
Training will be provided to all existing state 
and county foster care licensing/approval 
staff on the new licensing/approval standards 
for foster family homes 

06/05 CDSS’ Community Care Licensing completed 12 training sessions on 
licensing foster homes to train over 300 state and county licensing 
staff. (08/02) 

 Completed 8/02. 
 
The CDSS contracted with subject matter experts to provide technical 
assistance to the Department and counties on various aspects of 
continuing ASFA compliance implementation, including training 
counties statewide related to initial assessment/approval and annual 
re-assessment of relative caregiver homes beginning 6/03. (06/05) 

 Completed 6/03. See task below for update. 
Training will be provided to all newly hired 06/05 CDSS conducted 31 statewide training sessions for county staff 
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state and county foster care licensing staff on 
the licensing/approval standards for foster 
family homes. 

related to the initial assessment/approval and annual reassessment of 
relative caregiver homes.  Up to six more sessions will be offered as 
needed and ongoing training will be incorporated into staff training.  
(06/05) 

 CDSS contracted with subject matter experts to 
provide technical assistance to the Department and 
counties on various aspects of continuing ASFA 
compliance implementation.  This contract came to an 
end last quarter, and this quarterly technical 
assistance has continued with daily telephone 
inquiries and responses to counties.  

 Work has begun this quarter on the development of 
ASFA training to be incorporated into the Training 
Academies curriculum.  In addition, through the 
cooperative efforts of Community Care Licensing, 
statewide training sessions have begun started this 
quarter on the exemption process for licensing and 
relative approval workers. 

 The statewide training sessions this quarter for the 
Criminal Record Exemption Training were held on 
September 1, September 8, September 14, September 
22 and September 28.  Statewide training sessions 
were also held this quarter on September 2, September 
15, September 23 and September 29 for the Statement 
of Facts and Evidence Training. 

CDSS will conduct at least three licensing staff training academies 
annually to train new staff. (09/03, 09/04) 

See above training. In addition, new licensing staff has 
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been hired in recent months; therefore, academies will 
be scheduled for the new staff. 

Program Contact: Action Steps 1 & 2: Pat Aguiar 
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Systemic Factor 7, Item 44 

Improvement Goal: Each county will implement a state-approved 
recruitment plan that reflects the racial and ethnic diversity of children 
in care by June 30, 2005. 

June 30, 2005:  
 
 

Frequency of Measurement: Measurements of progress will be 
reported through the annually updated recruitment plans as part of 
the SIPs 

 

Determination of Goal Achievement: The goal will be achieved 
when each county has implemented a State approved recruitment 
plan that reflects the racial and ethnic diversity of children in care. 

Date Improvement Goal Achieved:  
 
Date all Action Steps completed: 

 
Systemic Factor 7, Item 44 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Action Step #1: The CDSS will provide technical (see glossary) assistance to high priority counties (see glossary) to identify and 
implement promising practices that reduce multiple placements and improve continuity of family relationships and connections. The CDSS 
will develop a promising practices guide that will contain successful practices from high performing counties, such as using team review 
process (including parents and child as appropriate) before a child is moved to a second placement and family engagement practices to 
improve case planning. Additionally, the State will work to increase the number of counties, including Los Angeles County, that use the 
Family to Family program. (Cross-reference to Safety Outcome 1, Item 2a; Permanency Outcome 1, Item 6; Permanency Outcome 
2, Item 14; Well-Being Outcome 1, Items 17, 18; Systemic Factor 2, Items 25 & 28) 
Status reported in Safety Outcome 1, Item 2a 
Action Step #2: The CDSS will develop a legislative proposal to conform the currently separate statutory licensing and adoption approval 
processes into a consolidated home study process.  This will speed up the time it takes to adopt a child and reduce the number of moves 
a child makes while in out-of home care. Upon enactment of this legislation, the CDSS will ensure that it is implemented statewide. 
(Cross-reference to Safety Outcome 1, 2b; Permanency Outcome 1, Items 6 & 9; Systemic Factor 2, Item 28) 
Status reported in Safety Outcome 1, Item 2b 
Action Step #3: The CDSS will issue an All County Information Notice clarifying diligent recruitment efforts and strategies for improving 
recruitment.  (Cross reference to Safety Outcome 1, Item 2b, Action Step 8) 
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CDSS will issue an ACIN 
 
 
 
 
 
CDSS will work with the NRC to develop a 
plan to implement their report 
recommendations 

01/04 
 
 
 
 
 
01/05 

CDSS will draft an ACIN to clarify recruitment efforts and strategies, 
and CDSS will provide training instructions to the Counties. (01/04) 

 Completed. CDSS developed and released All County 
Information Notice number 1-02-04, dated December 30, 
2003. 

 
CDSS will begin follow-up on report recommendations by coordinating 
with LA County on report recommendations. (01/05) 

 In June 2004, information regarding race/ethnic information 
on foster parents by county was given to the NRC, which is 
currently providing technical assistance to the state. 

 
Action Step #4: To the extent permissible with the Multiethnic Placement Act and other state and federal statute, we will begin collecting 
race/ethnic information on foster and adoptive parents. 
Develop capacity to collect data 12/03 CDSS will coordinate with UC Berkeley, CDSS’ Research and 

Development Division (RADD) and C-CFSR staff to collect data in a 
useable format on all caregivers and children. (12/03) 

 Capacity to collect data has been developed. 
Collect race/ethnic information on foster and 
adoptive parents. 

06/05 Information will be collected quarterly by county and tracked at State 
and county level to ensure counties are aware of unmet needs in terms 
of caregivers. (12/03, 03/04, 06/04, 09/04, 12/04, 03/05, 06/05) 

 CDSS will share available data at the CWDA regional 
meeting beginning in the next quarter. 



California Program Improvement Plan 
Quarterly Report 

Reporting Period: July – September 2004 
 
Modified 11/03/2004 

 
 
 
 
 

199 

Systemic Factor 7, Item 44 
Action Steps/Benchmarks 

Projected Dates 
of Completion 

Tasks 
 

Use data to assess the effectiveness of 
recruitment efforts, such as comparing the 
race/ethnicity of foster/adoptive families with 
the children in care within each county 

09/04 Information will be provided to counties as a part of the baseline data 
used to prepare their C-CFSR Self-Assessment and SIPs beginning 
12/03. (09/04) 

 County self assessments and self improvement plans 
have been prepared and submitted, and are currently 
being reviewed for recruitment information. 

 
CDSS will monitor the counties’ progress 
toward recruiting caregivers that reflect the 
racial and ethnic diversity of children in care 

06/05 CDSS will track the recruitment plans in county SIP’s. Data will be used 
to track progress quarterly.  (06/04, 09/04, 12/04, 03/05, 06/05) 

 County self assessments were due by June 30, 2004, 
and have been reviewed. County SIPs were due 
September 30, 2004, and are in the process of being 
reviewed by CDSS staff. 

Action Step #5:  As part of the C-CFSR self- assessment and planning processes, counties will identify unmet placement resource 
needs, including foster and adoptive parents for special needs and older children.  Each county will develop a recruitment strategy as part 
of their plan. (Cross-reference to Permanency Outcome 1, Item 6; Systemic Factor 2, Item 28) 
Status reported in Permanency Outcome 1, Item 6 
CDSS will review the C-CFSR self 
assessments for recruitment strategy 

12/04 No report due this quarter 

Action Step #6: The CDSS will work with counties to ensure that they integrate issues of fairness and equity toward racial or ethnic 
groups, specifically African and Native American children, into all decisions made by the child welfare service system.  This process will 
include ongoing technical assistance (see glossary) to the counties on issues such as cultural competence, intake processes and foster 
parent recruitment. (Cross-reference to Permanency Outcome 1, Item 9; Well-Being Outcome 1, Item 17; Systemic Factor 2, Item 
28; Systemic Factor 5, Item 37) 
Status reported in Permanency Outcome 1, Item 9 
Action Step #7: CDSS will issue a ACIN to counties to clarify existing policy and to highlight importance of seeking adoptive homes for 
children of all ages and special needs; and availability of AAP payments to families when child is adopted regardless of age or special 
needs. (Cross-reference to Permanency Outcome 1, Item 9 and Systemic Factor 4, Item 28.) 
Status reported in Permanency Outcome 1, Item 9 
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Program Contact: Action Steps 1- 7: Pat Aguiar 
 


	Safety Outcome 1, Item 2A
	Safety Outcome 1, Item 2A
	Action Steps/Benchmarks
	Tasks
	
	Completed 04/03. New staff and refresher training is available.


	Legislation has just passed, but is not yet effective. Therefore, no changes in data will yet be evident.
	Safety Outcome 1, Item 2B
	Action Steps/Benchmarks
	Tasks
	
	
	Implement new legislation statewide through All County Letter (ACL) and regulation processes, as needed



	Safety Outcome 2, Items 3 & 4
	Safety Outcome 2, Items 3 & 4
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Safety Outcome 1, Item 2A
	Status reported in Safety Outcome 1, Item 2A
	Status reported in Safety Outcome 1, Item 2A
	Status reported in Safety Outcome 1, Item 2A


	Program Contacts: Action Step 1 & 2: Wes Beers; Action Steps 3 & 4: Pat Aguiar
	Permanency Outcome 1, Item 5
	Action Steps/Benchmarks
	Tasks
	
	
	
	Status reported in Safety Outcome 1, Item 2A


	Status reported in Safety Outcome1, Item 2A


	Program Contacts: Action Steps #1: Wes Beers; Action Steps #2, 3, 4, 5, 6: Pat Aguiar
	Permanency Outcome 1, Item 6
	Benchmarks
	Tasks
	
	Status reported in Safety Outcome 1, Item 2B


	Permanency Outcome 1, Item 7
	Action Steps/Benchmarks
	Tasks
	Permanency Outcome 1, Item 8
	Benchmarks
	Tasks
	Permanency Outcome 1, Item 9
	Action Steps/Benchmarks
	Tasks
	Status reported in Safety Outcome 1, Item 2B
	Status reported in Permanency Outcome 1, Item 7
	
	Status reported in Safety Outcome 1, Item 2B


	Permanency Outcome 1, Item 10
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 1, Item 7
	Status reported in Permanency Outcome 1, Item 7


	Permanency Outcome 2, Item 14
	Permanency Outcome 2, Item 14
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 1, Item 9


	Well-Being Outcome 1, Item 17
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Safety Outcome 1, Item 2b
	Status reported in Permanency Outcome 1, Item 9
	Status reported in Safety Outcome 1, Item 2A
	Status reported in Permanency Outcome 1, Item 9
	Status reported in Safety Outcome 1, Item 2a
	Status reported in Permanency Outcome 2, Item 14


	Status reported in Permanency Outcome 2, Item 14
	Status reported in Permanency Outcome 2, Item 14
	Well-Being Outcome 1, Item 18
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 2, Item 14
	Status reported in Permanency Outcome 2, Item 14


	Overall Performance Data: June 30, 2005 –  not du
	Well-Being Outcome 1, Item 20
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 2, Item 14
	Status reported in Permanency Outcome 2, Item 14


	Well-Being Outcome 2, Item 21
	Well-Being Outcome 2, Item 21
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 2, Item 14


	Well-Being Outcome 3, Item 23
	Action Steps/Benchmarks
	Tasks
	Status reported in Permanency Outcome 1, Item 9
	
	Status reported in Permanency Outcome 2, Item 14
	Status reported in Permanency Outcome 2, Item 14


	Systemic Factor 2, Item 25
	Action Steps/Benchmarks
	Tasks
	Systemic Factor 2, Item 28
	Systemic Factor 2, Item 28
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 1, Item 7
	Status reported in Permanency Outcome 1, Item 7
	Status reported in Permanency Outcome 1, Item 9
	Status reported in Permanency Outcome 1, Item 7
	Status reported in Safety Outcome 1, Item 2b, Action Step 8.


	Systemic Factor 3, Item 31
	Systemic Factor 3, Item 31
	Action Steps/Benchmarks
	Tasks
	Systemic Factor 4, Item 32
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Permanency Outcome 1, Item 9
	Status reported in Permanency Outcome 1, Item 9


	Systemic Factor 4, Item 33
	Action Steps/Benchmarks
	Tasks
	Systemic Factor 4, Item 34
	Action Steps/Benchmarks
	Tasks
	Systemic Factor 5, Item 36
	Action Steps/Benchmarks
	Tasks
	Systemic Factor 5, Item 37
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Systemic Factor 5, Item 36
	Status reported in Safety Outcome 1, Item 2b


	Systemic Factor 7, Item 42
	Systemic Factor 7, Item 42
	Action Steps/Benchmarks
	Tasks
	Systemic Factor 7, Item 44
	Action Steps/Benchmarks
	Tasks
	
	Status reported in Safety Outcome 1, Item 2b



